
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000067544 Vendor Name: GENERAL CONSTRUCTORS, INC.

Contract ID: CNJ414 Estimate Number: 0005 Pay Period: 05/24/2011
to: 05/25/2011

Contract Location: Time Allowed: 192.0 days
OVER THE C.S.X. RAILROAD (LM 0.28) Time Charged: 94.0 days

Elapsed Calendar Days: 94.0 days
Percent Time: 48.96 %

Contractor: Date Let: 12/10/2010
GENERAL CONSTRUCTORS, INC. Date Awarded: 12/21/2010
P O Box 429 Date Contract Executed: 01/31/2011
Gallatin, TN 37066 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 03/08/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 05/25/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNICOI 

= 
Project Number PCT Fed State Project Number Description 1

86003-4225-04 100.00 N/A SR 173 over CSX Railroad

Current Contract Amount $ 240,451.50 
Original Contract Amount $ 238,249.50 

Percent Complete ($) 106.45 %

Total to Date Prev to Date This Estimate
Participating $ 255,969.47 $ 255,940.14 $ 29.33 

Total Earnings $ 255,969.47 $ 255,940.14 $ 29.33 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 255,969.47 $ 255,940.14 $ 29.33 
Test Report Payment Adjustment $ 0.00 $ -4.40 $ 4.40 
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Total Adjusted Earnings $ 255,969.47 $ 255,935.74 $ 33.73 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 255,969.47 $ 255,935.74 $ 33.73 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
86003-4225-04 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,202.00

Bridge Drain Modification per Bridge Inspection and 
Repair $2,202.000 

  
86003-4225-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
86003-4225-04 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94.190 $ 94.19 

  

86003-4225-04 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 140.640 $ 140.64 

  
86003-4225-04 0500 0010 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 150.000 0.000 $ 0.00 40.000 $ 200.00 

$5.000 
  
86003-4225-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

86003-4225-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-4225-04 0500 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 39.000 0.000 $ 0.00 39.790 $ 12,056.37

$303.000 
  

86003-4225-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20.460 $ 20.46 

  
86003-4225-04 0500 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-4225-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-4225-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 29.330 $ 29.33 29.330 $ 29.33 

  
86003-4225-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
86003-4225-04 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 341.000 0.000 $ 0.00 239.110 $ 4,782.20

$20.000 
  
86003-4225-04 0500 0040 604-03.20 BRIDGE JOINT MODIFICATION L.F. 47.000 0.000 $ 0.00 47.000 $ 5,405.00

$115.000 
  

86003-4225-04 0500 0050 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 792.000 0.000 $ 0.00 792.000 $ 6,969.60

$8.800 
  
86003-4225-04 0500 0060 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,174.000 0.000 $ 0.00 1,197.780 $ 3,114.23

$2.600 
  
86003-4225-04 0500 0070 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$115.000 
  
86003-4225-04 0500 0080 604-10.20 HYDRODEMOLITION S.Y. 1,255.000 0.000 $ 0.00 1,254.770 $ 43,916.95

$35.000 
  
86003-4225-04 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
86003-4225-04 0500 0100 604-10.54 CONCRETE REPAIRS S.F. 10.000 0.000 $ 0.00 7.560 $ 869.40 

$115.000 
  
86003-4225-04 0500 0110 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 1,255.000 0.000 $ 0.00 1,254.280 $ 82,782.48
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$66.000 
  

86003-4225-04 0500 9011 619-01.01 POLYMER MODIFIED CONCRETE(VARIABLE 
DEPTH) C.Y. 0.000 0.000 $ 0.00 41.090 $ 22,188.60

$540.000 
  
86003-4225-04 0500 0120 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 107.000 0.000 $ 0.00 74.500 $ 1,966.80

$26.400 
  
86003-4225-04 0500 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 35.000 $ 1,386.00

$39.600 
  
86003-4225-04 0500 0130 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,420.00

$2,420.000 
  
86003-4225-04 0500 0140 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$825.000 
  
86003-4225-04 0500 0150 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 13.000 0.000 $ 0.00 12.000 $ 240.00 

$20.000 
  

86003-4225-04 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  

86003-4225-04 0500 0170 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 52.000 0.000 $ 0.00 52.000 $ 4,316.00

$83.000 
  
86003-4225-04 0500 0180 706-01 GUARDRAIL REMOVED L.F. 183.000 0.000 $ 0.00 183.000 $ 603.90 

$3.300 
  
86003-4225-04 0500 0190 706-10.24 FLARED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 

$165.000 
  
86003-4225-04 0500 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
86003-4225-04 0500 0210 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 250.000 0.000 $ 0.00 250.000 $ 3,750.00

$15.000 
  
86003-4225-04 0500 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 31.000 0.000 $ 0.00 35.000 $ 1,225.00

$35.000 
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86003-4225-04 0500 0230 712-06 SIGNS (CONSTRUCTION) S.F. 109.000 0.000 $ 0.00 102.500 $ 1,537.50

$15.000 
  
86003-4225-04 0500 0240 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,160.000 0.000 $ 0.00 1,549.000 $ 4,383.67

$2.830 
  

86003-4225-04 0500 0250 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 2,672.000 0.000 $ 0.00 2,524.000 $ 6,941.00

$2.750 
  

86003-4225-04 0500 0260 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 48.000 0.000 $ 0.00 34.000 $ 510.00 

$15.000 
  
86003-4225-04 0500 0270 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
  
86003-4225-04 0500 0280 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.250 $ 1,098.75

$4,395.000 
0500 0280 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 4,395.000 0.001 $ 4.40 0.000 $ 0.00 

  
86003-4225-04 0500 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,650.00

$9,650.000 
  

Project Number: 86003-4225-04 Project Current Amount $ 33.73 
Contract Current Amount $ 33.73 
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