
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNJ416 Estimate Number: 0006 Pay Period: 08/07/2011
to: 08/07/2011

Contract Location: Time Allowed: 158.0 days
WITH PERSIMMON RIDGE ROAD AND BEN GAMBLE ROAD Time Charged: 163.0 days

Elapsed Calendar Days: 163.0 days
Percent Time: 103.16 %
Percent Complete ($) 106.01 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 12/21/2010
1630 Church Street Alley Date Contract Executed: 02/03/2011
Nashville, TN 37203-2995 Date Notice to Proceed: 02/24/2011
Phone: Date Work Began: 05/04/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 08/05/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90002-3256-94 100.00 STP-SIP-NHE-34(73) S.R. 34 (U.S. 11E) INTERSECTION WITH PERSIMMON RIDGE RD.

Current Contract Amount $ 177,861.40 
Original Contract Amount $ 177,861.40 

Total to Date Prev to Date This Estimate
Participating $ 189,133.47 $ 189,133.47 $ 0.00 

Total Earnings $ 189,133.47 $ 189,133.47 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 531.00 $ 0.00 $ 531.00 

Amount Due $ 189,664.47 $ 189,133.47 $ 531.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 189,664.47 $ 189,133.47 $ 531.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 189,664.47 $ 189,133.47 $ 531.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
90002-3256-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -1,250.00

$250.000 
  
90002-3256-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 633.040 $ 633.04 

  

90002-3256-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,182.390 $ 1,182.39 

  

90002-3256-94 0100 0001 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 200.000 0.000 $ 0.00 83.000 $ 3,154.00

$38.000 
  

90002-3256-94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.600 
  
90002-3256-94 0100 0002 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 100.000 0.000 $ 0.00 13.430 $ 684.93 

$51.000 
  
90002-3256-94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.000 
  
90002-3256-94 0100 0003 203-06 WATER M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$126.000 
  
90002-3256-94 0100 0004 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00
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$38.000 
  
90002-3256-94 0100 0005 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  

90002-3256-94 0100 0006 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 300.000 0.000 $ 0.00 348.790 $ 17,090.71

$49.000 
  

90002-3256-94 0100 0007 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 50.000 0.000 $ 0.00 60.470 $ 9,917.08

$164.000 
  

90002-3256-94 0100 0008 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 30.000 0.000 $ 0.00 51.050 $ 10,261.05

$201.000 
  
90002-3256-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -80.100 $ -80.10 

  
90002-3256-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 48.450 $ 48.45 

  
90002-3256-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3256-94 0100 0009 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$853.000 
  
90002-3256-94 0100 0011 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$853.000 
  
90002-3256-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90002-3256-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3256-94 0100 0012 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 15.000 0.000 $ 0.00 15.040 $ 4,662.40

$310.000 
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90002-3256-94 0100 0013 411-01.10 ACS MIX(PG64-22) GRADING D TON 20.000 0.000 $ 0.00 80.640 $ 21,934.08

$272.000 
  

90002-3256-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20.840 $ 20.84 

  
90002-3256-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3256-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 70.130 $ 70.13 

  

90002-3256-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90002-3256-94 0100 0014 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 316.00 

$316.000 
  
90002-3256-94 0100 0015 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
90002-3256-94 0100 0016 712-06 SIGNS (CONSTRUCTION) S.F. 320.000 0.000 $ 0.00 464.000 $ 2,505.60

$5.400 
  
90002-3256-94 0100 0017 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,264.00

$632.000 
  
90002-3256-94 0100 0019 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 126.00 

$126.000 
  
90002-3256-94 0100 0020 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,932.00

(W3-3) $322.000 
  

90002-3256-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 9.000 $ 333.00 

$37.000 
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90002-3256-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 170.000 0.000 $ 0.00 170.000 $ 2,890.00
$17.000 

  

90002-3256-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 1,230.00

$246.000 
  

90002-3256-94 0100 0060 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 221.00 

$221.000 
  
90002-3256-94 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.800 0.000 $ 0.00 0.000 $ 0.00 

$998.000 
  
90002-3256-94 0100 0080 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,000.000 0.000 $ 0.00 432.000 $ 518.40 

$1.200 
  

90002-3256-94 0100 0090 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN 
LANE ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  

90002-3256-94 0100 0100 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.400 0.000 $ 0.00 0.300 $ 1,782.00

$5,940.000 
  
90002-3256-94 0100 0105 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,633.00

$12,633.000 
  

90002-3256-94 0100 0110 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,842.00

$807.000 
  

90002-3256-94 0100 0120 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 4,059.00

$1,353.000 
  
90002-3256-94 0100 0130 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,160.00

$290.000 
  
90002-3256-94 0100 0140 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,536.00

$384.000 
  
90002-3256-94 0100 0150 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 790.00 
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$790.000 
  
90002-3256-94 0100 0160 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 0.000 $ 0.00 100.000 $ 80.00 

$0.800 
  
90002-3256-94 0100 0170 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,200.000 0.000 $ 0.00 1,240.000 $ 1,736.00

$1.400 
  

90002-3256-94 0100 0180 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 600.000 0.000 $ 0.00 587.000 $ 2,113.20

(19,000 LBS.MIN.BRK STRENGTH) $3.600 
  
90002-3256-94 0100 0190 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 600.000 0.000 $ 0.00 587.000 $ 1,761.00

$3.000 
  
90002-3256-94 0100 0200 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 700.000 0.000 $ 0.00 615.000 $ 3,628.50

$5.900 
  
90002-3256-94 0100 0210 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 15.000 $ 121.50 

$8.100 
  
90002-3256-94 0100 0220 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
90002-3256-94 0100 0230 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 11.000 0.000 $ 0.00 11.000 $ 1,804.00

$164.000 
  
90002-3256-94 0100 0240 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,800.000 0.000 $ 0.00 3,915.000 $ 3,327.75

$0.850 
  
90002-3256-94 0100 0250 730-14.02 SAW SLOT L.F. 1,500.000 0.000 $ 0.00 2,625.000 $ 11,550.00

$4.400 
  
90002-3256-94 0100 0260 730-14.03 LOOP WIRE L.F. 4,500.000 0.000 $ 0.00 4,996.000 $ 3,247.40

$0.650 
  
90002-3256-94 0100 0270 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 8,014.00

$8,014.000 
  
90002-3256-94 0100 0280 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,886.00

$3,886.000 
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90002-3256-94 0100 0290 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 38,236.00
$9,559.000 

  

90002-3256-94 0100 0295 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 400.000 0.000 $ 0.00 400.000 $ 1,520.00

(EPSC) $3.800 
  
90002-3256-94 0100 0300 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 2.240 $ 141.12 

$63.000 
  
90002-3256-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.350 
  
90002-3256-94 0100 0305 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$126.000 
  
90002-3256-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.800 
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