
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000050661 Vendor Name: BROWN BUILDERS, INC.

Contract ID: CNJ419 Estimate Number: 0007 Pay Period: 11/16/2011
to: 01/25/2012

Contract Location: Time Allowed: 222.0 days
CAVE HOLLOW ROAD OVER WHITE OAK CREEK (LM 0.94) Time Charged: 216.0 days

Elapsed Calendar Days: 216.0 days
Percent Time: 97.30 %
Percent Complete ($) 95.29 %
Percent Behind: 2.01 %

Contractor: Date Let: 12/10/2010
BROWN BUILDERS, INC. Date Awarded: 12/21/2010
2807 Clinard Dr Date Contract Executed: 01/31/2011
Springfield, TN 37172 Date Notice to Proceed: 02/21/2011
Phone: 615-384-5654 Date Work Began: 03/18/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/24/2011
Date Accepted: 09/24/2011

Estimate Paid: NO 

Counties:
MACON 

Project Number BID PCT Fed State Project Number Description 1
56946-3436-94 100.00 BRZE-5600(43) Cave Hollow Rd. Bridge over White Oak Ck. (L.M. 0.94)

Current Contract Amount $ 283,730.34 
Original Contract Amount $ 268,819.84 

Total to Date Prev to Date This Estimate
Participating $ 271,750.45 $ 270,807.70 $ 942.75 

Total Earnings $ 271,750.45 $ 270,807.70 $ 942.75 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 271,750.45 $ 270,807.70 $ 942.75 
Test Report Payment Adjustment $ -295.00 $ -295.00 $ 0.00 
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Total Adjusted Earnings $ 271,455.45 $ 270,512.70 $ 942.75 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 271,455.45 $ 270,512.70 $ 942.75 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
56946-3436-94 0100 9500 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 0.000 0.000 $ 0.00 1.000 $ 13,545.00

$13,545.000 
  
56946-3436-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
56946-3436-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 550.030 $ 550.03 

  
56946-3436-94 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3436-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 896.370 $ 896.37 

  

56946-3436-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3436-94 0500 0290 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,600.00

(EXIST. BR. NO. 56-A242-0.94) $8,600.000 
  

56946-3436-94 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 156.000 0.000 $ 0.00 180.560 $ 1,986.16

$11.000 
  

ROAD & DRAINAGE EXCAVATION 
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56946-3436-94 0100 9014 203-01.03 (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.200 

  
56946-3436-94 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 127.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
56946-3436-94 0100 9015 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.500 
  
56946-3436-94 0500 0300 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 114.000 0.000 $ 0.00 116.380 $ 2,153.03

$18.500 
  
56946-3436-94 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.750 
  
56946-3436-94 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.300 
  
56946-3436-94 0500 0310 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
56946-3436-94 0500 9016 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
56946-3436-94 0500 9017 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  
56946-3436-94 0500 0320 204-05 ROCK DRILLING (BRIDGES) L.F. 12.000 0.000 $ 0.00 12.000 $ 240.00 

$20.000 
  
56946-3436-94 0500 0330 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 7,600.00

(PIER NO. 1, STA. 26+91.00) $7,600.000 
  
56946-3436-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
56946-3436-94 0100 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 612.000 0.000 $ 0.00 558.000 $ 1,841.40

$3.300 
  
56946-3436-94 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 8.000 0.000 $ 0.00 4.000 $ 940.00 

$235.000 
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56946-3436-94 0100 9501 209-09.01 SANDBAGS BAG 0.000 0.000 $ 0.00 350.000 $ 1,067.50
$3.050 

  
56946-3436-94 0100 0060 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 295.00 

$295.000 
0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 295.000 0.000 $ 0.00 -1.000 $ -295.00 

  
56946-3436-94 0100 9502 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 0.000 0.000 $ 0.00 110.980 $ 321.84 

$2.900 
  

56946-3436-94 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 436.590 $ 10,390.84

$23.800 
  
56946-3436-94 0500 0340 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 18.000 0.000 $ 0.00 43.180 $ 2,159.00

$50.000 
  
56946-3436-94 0100 0080 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 55.000 0.000 $ 0.00 20.370 $ 509.25 

$25.000 
  

56946-3436-94 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 78.000 0.000 $ 0.00 84.310 $ 11,634.78

$138.000 
  
56946-3436-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -395.800 $ -395.80 

  
56946-3436-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3436-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3436-94 0100 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$850.000 
  
56946-3436-94 0100 0110 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

56946-3436-94 0100 0120 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$850.000 
  
56946-3436-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3436-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3436-94 0100 0130 411-01.10 ACS MIX(PG64-22) GRADING D TON 46.000 0.000 $ 0.00 55.440 $ 8,399.16

$151.500 
  

56946-3436-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -162.670 $ -162.67 

  
56946-3436-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3436-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3436-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

56946-3436-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$154.000 
  
56946-3436-94 0500 0350 604-02.03 EPOXY COATED REINFORCING STEEL LB. 20,592.000 0.000 $ 0.00 20,553.000 $ 18,908.76

$0.920 
  
56946-3436-94 0500 0360 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 74.000 0.000 $ 0.00 74.000 $ 28,490.00

$385.000 
  
56946-3436-94 0500 0370 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 8,474.000 0.000 $ 0.00 8,447.000 $ 6,757.60

$0.800 
  
56946-3436-94 0500 0380 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 79.000 0.000 $ 0.00 79.000 $ 33,575.00

$425.000 
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56946-3436-94 0500 0390 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 466.000 0.000 $ 0.00 466.000 $ 2,796.00

$6.000 
  
56946-3436-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
56946-3436-94 0500 0400 606-02.03 STEEL PILES (10 INCH) L.F. 81.000 0.000 $ 0.00 82.400 $ 3,419.60

$41.500 
  
56946-3436-94 0500 0410 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 12.000 0.000 $ 0.00 12.000 $ 1,020.00

$85.000 
  

56946-3436-94 0500 0420 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 
36") L.F. 332.000 0.000 $ 0.00 330.720 $ 50,269.44

$152.000 
  
56946-3436-94 0500 0430 620-06 CONCRETE RAILING L.F. 274.000 0.000 $ 0.00 274.000 $ 19,180.00

$70.000 
  
56946-3436-94 0100 0140 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 50.000 0.000 $ 0.00 50.000 $ 2,750.00

$55.000 
  
56946-3436-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
56946-3436-94 0100 0150 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 9,200.00

$2,300.000 
  
56946-3436-94 0100 0160 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.500 
  
56946-3436-94 0100 0170 709-05.08 MACHINED RIP-RAP (CLASS B) TON 623.000 41.900 $ 942.75 352.500 $ 7,931.25

$22.500 
  

56946-3436-94 0500 0440 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 78.000 0.000 $ 0.00 82.000 $ 1,394.00

$17.000 
  
56946-3436-94 0500 0450 710-09.02 6" PIPE UNDERDRAIN L.F. 24.000 0.000 $ 0.00 81.000 $ 567.00 

$7.000 
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56946-3436-94 0100 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

  
56946-3436-94 0100 0190 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
56946-3436-94 0100 0200 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 140.00 

$35.000 
  
56946-3436-94 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 74.000 0.000 $ 0.00 74.000 $ 580.90 

$7.850 
  
56946-3436-94 0100 0220 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

$10.000 
  
56946-3436-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,300.00

$10,300.000 
  
56946-3436-94 0100 0240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 222.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

56946-3436-94 0100 0250 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

(12 INCH) $2.800 
  
56946-3436-94 0100 0260 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 7.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
56946-3436-94 0100 0270 803-01 SODDING (NEW SOD) S.Y. 640.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
56946-3436-94 0100 0280 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$1.300 
  

Project Number: 56946-3436-94 Project Current Amount $ 942.75 
Contract Current Amount $ 942.75 
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