
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000113502 Vendor Name: SWEEPING CORPORATION OF AMERICA, INC.

Contract ID: CNJ420 Estimate Number: 0013 Pay Period: 02/28/2012
to: 02/28/2012

Contract Location: Time Allowed: 373.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 372.0 days

Elapsed Calendar Days: 372.0 days
Percent Time: 99.73 %
Percent Complete ($) 100.02 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
SWEEPING CORPORATION OF AMERICA, INC. Date Awarded: 12/21/2010
713 Melpark Drive Date Contract Executed: 01/31/2011
P O Box 40348 Date Notice to Proceed: 02/21/2011
Nashville, TN 37204-0348 Date Work Began: 03/01/2011
Phone: Date to be Completed: 02/28/2012

Date Time Stopped: 02/28/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4166-04 100.00 N/A The sweeping on various Interstate and State Routes in

Current Contract Amount $ 99,104.93 
Original Contract Amount $ 99,104.93 

Total to Date Prev to Date This Estimate
Participating $ 99,124.24 $ 98,985.12 $ 139.12 

Total Earnings $ 99,124.24 $ 98,985.12 $ 139.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

4/29/2013



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 99,124.24 $ 98,985.12 $ 139.12 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 99,124.24 $ 98,985.12 $ 139.12 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 99,124.24 $ 98,985.12 $ 139.12 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4166-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to provide proper equipment) $1,000.000 
  
98017-4166-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to maintain a continuous operation) $344.350 
  
98017-4166-04 0700 9001 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Not completed in time) $688.700 
  
98017-4166-04 0700 0010 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1.00 

$1.000 
  
98017-4166-04 0700 0020 719-01 SWEEPING L.M. 1,439.000 2.020 $ 139.12 1,439.280 $ 99,123.21

$68.870 
  

Project Number: 98017-4166-04 Project Current Amount $ 139.12 
Contract Current Amount $ 139.12 

4/29/2013


