
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000113502 Vendor Name: SWEEPING CORPORATION OF AMERICA, INC.

Contract ID: CNJ421 Estimate Number: 0014 Pay Period: 02/21/2012
to: 02/28/2012

Contract Location: Time Allowed: 374.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 374.0 days

Elapsed Calendar Days: 374.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.65 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
SWEEPING CORPORATION OF AMERICA, INC. Date Awarded: 12/21/2010
713 Melpark Drive Date Contract Executed: 01/31/2011
P O Box 40348 Date Notice to Proceed: 02/20/2011
Nashville, TN 37204-0348 Date Work Began: 02/20/2011
Phone: Date to be Completed: 02/28/2012

Date Time Stopped: 02/28/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
COCKE 
JEFFERSON 
KNOX 
LOUDON 
MONROE 
ROANE 
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
98017-4165-04 100.00 N/A Consisting of the sweeping and drain cleaning on various

Current Contract Amount $ 487,325.91 
Original Contract Amount $ 487,325.91 

4/29/2013



 
 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 495,378.77 $ 495,378.27 $ 0.50 

Total Earnings $ 495,378.77 $ 495,378.27 $ 0.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 495,378.77 $ 495,378.27 $ 0.50 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 495,378.77 $ 495,378.27 $ 0.50 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 495,378.77 $ 495,378.27 $ 0.50 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4165-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to provide proper equipment) $1,000.000 
  
98017-4165-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to maintain continuous operation) $144.900 
  
98017-4165-04 0700 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Drains - 14 days to begin or continuous operation) $100.000 
  
98017-4165-04 0700 9001 108-08.03 LIQUIDATED DAMAGES (SWEEPING) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Cycle not completed in time) $289.800 
  
98017-4165-04 0700 9003 108-08.09 LIQUIDATED DAMAGES EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per drain not completed) $100.000 
  
98017-4165-04 0700 0010 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 1,054.000 0.000 $ 0.00 970.000 $ 30,797.50

$31.750 
  
98017-4165-04 0700 0020 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 141.000 0.000 $ 0.00 141.000 $ 2,643.75

$18.750 
  

4/29/2013



98017-4165-04 0700 0030 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 3,000.000 0.000 $ 0.00 1,143.000 $ 2,000.25
$1.750 

  
98017-4165-04 0700 0040 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  
98017-4165-04 0700 0050 712-01.02 LANE CLOSURE EACH 60.000 0.000 $ 0.00 57.000 $ 17,727.00

$311.000 
  
98017-4165-04 0700 0060 717-01 MOBILIZATION LS 1.000 0.500 $ 0.50 1.000 $ 1.00 

$1.000 
  
98017-4165-04 0700 0070 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 457.00 

(PIPE CLEANING) $457.000 
  
98017-4165-04 0700 0080 719-01 SWEEPING L.M. 14,667.000 0.000 $ 0.00 15,243.350 $ 441,752.28

$28.980 
  

Project Number: 98017-4165-04 Project Current Amount $ 0.50 
Contract Current Amount $ 0.50 

4/29/2013


