
Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNJ423 Estimate Number: 0006 Pay Period: 04/21/2012
to: 02/11/2013

Contract Location: Time Allowed: 401.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 401.0 days

Elapsed Calendar Days: 401.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.30 %
Percent Behind: 0.70 %

Contractor: Date Let: 12/10/2010
LOJAC, INC. Date Awarded: 12/21/2010
P O Box 998 Date Contract Executed: 02/04/2011
Lebanon, TN 37088 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 10/25/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 03/31/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
COCKE 
HAMBLEN 
JEFFERSON 
KNOX 
LOUDON 
MONROE 
ROANE 
SEVIER 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4167-04 100.00 NA Consisting of the random on-call concrete pavement repair
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Current Contract Amount $ 651,061.00 
Original Contract Amount $ 651,061.00 

Total to Date Prev to Date This Estimate
Participating $ 646,555.50 $ 646,555.50 $ 0.00 

Total Earnings $ 646,555.50 $ 646,555.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 646,555.50 $ 646,555.50 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 646,555.50 $ 646,555.50 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 646,555.50 $ 646,555.50 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4167-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(21 day notice or continuous operation) $2,500.000 
  
98017-4167-04 0700 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane closure) $1,500.000 
  

98017-4167-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 4,100.000 0.000 $ 0.00 4,576.440 $ 503,408.40

$110.000 
  
98017-4167-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98017-4167-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 7,360.000 0.000 $ 0.00 6,088.000 $ 60,880.00

$10.000 
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98017-4167-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,100.000 0.000 $ 0.00 2,722.000 $ 32,664.00

$12.000 
  
98017-4167-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 1,650.000 0.000 $ 0.00 967.000 $ 7,736.00

$8.000 
  
98017-4167-04 0700 0060 502-07 SPALL REPAIR S.Y. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98017-4167-04 0700 0070 502-08 PRE-ROLLING S.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98017-4167-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 8,370.000 0.000 $ 0.00 5,793.000 $ 9,848.10

$1.700 
  
98017-4167-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,700.000 0.000 $ 0.00 3,733.000 $ 2,986.40

$0.800 
  

98017-4167-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98017-4167-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
98017-4167-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 4,400.000 0.000 $ 0.00 5,258.000 $ 1,051.60

$0.200 
  
98017-4167-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98017-4167-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 280.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98017-4167-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
98017-4167-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 170.000 $ 5,100.00

$30.000 
  
98017-4167-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 240.000 $ 2,580.00
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$10.750 
  
98017-4167-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,650.00

$825.000 
  
98017-4167-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.300 
  
98017-4167-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  

98017-4167-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

98017-4167-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 2.000 0.000 $ 0.00 0.806 $ 3,224.00

$4,000.000 
  

98017-4167-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 427.000 $ 427.00 

$1.000 
  
98017-4167-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
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