
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNJ424 Estimate Number: 0004 Pay Period: 07/21/2011
to: 04/02/2013

Contract Location: Time Allowed: 130.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON I-275 Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.13 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
APAC-ATLANTIC, INC. Date Awarded: 12/21/2010
PO Box 6390 Date Contract Executed: 01/31/2011
Knoxville, TN 37914 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 05/23/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
97147-3109-04 100.00 NHTSA-HE-I-275-3(133) Consisting of resurfacing on I-275

Current Contract Amount $ 201,994.80 
Original Contract Amount $ 201,994.80 

Total to Date Prev to Date This Estimate
Participating $ 208,000.80 $ 207,980.35 $ 20.45 

Total Earnings $ 208,000.80 $ 207,980.35 $ 20.45 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 208,000.80 $ 207,980.35 $ 20.45 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 208,000.80 $ 207,980.35 $ 20.45 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 208,000.80 $ 207,980.35 $ 20.45 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97147-3109-04 0700 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
97147-3109-04 0700 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 20.450 $ 20.45 994.420 $ 994.42 

  
97147-3109-04 0700 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3109-04 0700 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3109-04 0700 0010 411-01.31 POLYMER MODIFIED EMULSIFIED MEMBRANE TON 10.000 0.000 $ 0.00 9.660 $ 23,522.10

$2,435.000 
  
97147-3109-04 0700 0020 411-01.36 TYPE B PAVER PLACED ULTN HM-AC WEARING SURF(PG-76-22) TON 409.000 0.000 $ 0.00 468.530 $ 91,363.35

$195.000 
  
97147-3109-04 0700 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 675.270 $ 675.27 

  
97147-3109-04 0700 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3109-04 0700 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 465.000 $ 465.00 
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97147-3109-04 0700 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
97147-3109-04 0700 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
97147-3109-04 0700 0040 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 75.000 $ 2,250.00

$30.000 
  
97147-3109-04 0700 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
97147-3109-04 0700 0060 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 566.000 0.000 $ 0.00 307.700 $ 2,092.36

$6.800 
  
97147-3109-04 0700 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
97147-3109-04 0700 0080 712-08.06 UNIFORMED POLICE OFFICER HOUR 100.000 0.000 $ 0.00 38.000 $ 1,482.00

$39.000 
  
97147-3109-04 0700 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 26,000.00

$13,000.000 
  
97147-3109-04 0700 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 73.000 0.000 $ 0.00 64.000 $ 2,560.00

$40.000 
  
97147-3109-04 0700 0110 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 73.000 0.000 $ 0.00 113.000 $ 6,780.00

$60.000 
  
97147-3109-04 0700 0120 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$7.150 
  
97147-3109-04 0700 0130 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.500 0.000 $ 0.00 1.170 $ 8,014.50

$6,850.000 
  
97147-3109-04 0700 0140 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 160.000 0.000 $ 0.00 285.000 $ 399.00 

$1.400 
  
97147-3109-04 0700 0150 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 770.000 0.000 $ 0.00 212.000 $ 402.80 

$1.900 
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97147-3109-04 0700 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

  

Project Number: 97147-3109-04 Project Current Amount $ 20.45 
Contract Current Amount $ 20.45 

9/17/2013


