
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNJ429 Estimate Number: 0005 Pay Period: 12/03/2011
to: 12/04/2011

Contract Location: Time Allowed: 401.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 87.0 days

Elapsed Calendar Days: 87.0 days
Percent Time: 21.70 %
Percent Complete ($) 113.82 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
LOJAC, INC. Date Awarded: 12/21/2010
P O Box 998 Date Contract Executed: 02/04/2011
Lebanon, TN 37088 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 03/03/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 05/22/2011
Date Accepted: 05/22/2011

Estimate Paid: NO 

Counties:
BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MCMINN 
MARION 
PUTNAM 
SEQUATCHIE 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-4140-04 100.00 NA Consisting of the random on-call concrete pavement repair

Current Contract Amount $ 614,529.00 
Original Contract Amount $ 614,529.00 

12/9/2013



 
 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 698,776.70 $ 698,776.70 $ 0.00 

Total Earnings $ 698,776.70 $ 698,776.70 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 698,776.70 $ 698,776.70 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 698,776.70 $ 698,776.70 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 698,776.70 $ 698,776.70 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4140-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(21 day notice or continuous operation) $2,500.000 
  
98027-4140-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane closure) $1,500.000 
  
98027-4140-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98027-4140-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 4,200.000 0.000 $ 0.00 4,958.640 $ 520,657.20

$105.000 
  
98027-4140-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98027-4140-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 7,200.000 0.000 $ 0.00 13,434.000 $ 107,472.00

$8.000 
  
98027-4140-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,420.000 0.000 $ 0.00 2,988.000 $ 23,904.00

$8.000 
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98027-4140-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 1,800.000 0.000 $ 0.00 1,757.000 $ 12,299.00

$7.000 
  
98027-4140-04 0700 0060 502-07 SPALL REPAIR S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98027-4140-04 0700 0070 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98027-4140-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 7,460.000 0.000 $ 0.00 3,174.000 $ 5,554.50

$1.750 
  
98027-4140-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,900.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
98027-4140-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE SEALANT) L.F. 1,800.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
98027-4140-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98027-4140-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 5,120.000 0.000 $ 0.00 0.000 $ 0.00 

$0.200 
  
98027-4140-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98027-4140-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 210.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98027-4140-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98027-4140-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 241.000 $ 7,230.00

$30.000 
  
98027-4140-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 336.000 $ 3,360.00

$10.000 
  
98027-4140-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 3,300.00

$825.000 
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98027-4140-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
98027-4140-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98027-4140-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98027-4140-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$3,750.000 
  
98027-4140-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
98027-4140-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
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