
Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNJ430 Estimate Number: 0008 Pay Period: 02/01/2012
to: 05/16/2012

Contract Location: Time Allowed: 405.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 400.0 days

Elapsed Calendar Days: 400.0 days
Percent Time: 111.36 %
Percent Complete ($) 98.63 %
Percent Behind: -12.73 %

Contractor: Date Let: 12/10/2010
LOJAC, INC. Date Awarded: 12/21/2010
P O Box 998 Date Contract Executed: 01/31/2011
Lebanon, TN 37088 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 05/12/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 03/26/2012
Date Accepted: 03/19/2012

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HUMPHREYS 
MARSHALL 
MAURY 
MONTGOMERY 
ROBERTSON 
RUTHERFORD 
SMITH 
SUMNER 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4184-04 100.00 NA Consisting of the random on-call concrete pavement repair
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Current Contract Amount $ 640,347.00 
Original Contract Amount $ 640,347.00 

Total to Date Prev to Date This Estimate
Participating $ 631,674.94 $ 631,674.94 $ 0.00 

Total Earnings $ 631,674.94 $ 631,674.94 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 631,674.94 $ 631,674.94 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 631,674.94 $ 631,674.94 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 631,674.94 $ 631,674.94 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4184-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(21 day notice or continuous operation) $2,500.000 
  
98039-4184-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per lane closure) $1,500.000 
  
98039-4184-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98039-4184-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 4,380.000 0.000 $ 0.00 4,476.413 $ 447,641.30

$100.000 
  
98039-4184-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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98039-4184-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 8,460.000 0.000 $ 0.00 8,768.670 $ 70,149.36

$8.000 
  
98039-4184-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 3,210.000 0.000 $ 0.00 3,099.000 $ 24,792.00

$8.000 
  
98039-4184-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 2,100.000 0.000 $ 0.00 1,539.000 $ 10,773.00

$7.000 
  
98039-4184-04 0700 0060 502-07 SPALL REPAIR S.Y. 100.000 0.000 $ 0.00 0.440 $ 17.60 

$40.000 
  
98039-4184-04 0700 0070 502-08 PRE-ROLLING S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98039-4184-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 9,120.000 0.000 $ 0.00 14,384.000 $ 25,172.00

$1.750 
  
98039-4184-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,840.000 0.000 $ 0.00 17,920.000 $ 14,336.00

$0.800 
  

98039-4184-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 2,000.000 0.000 $ 0.00 5,726.000 $ 11,452.00

$2.000 
  
98039-4184-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98039-4184-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 3,660.000 0.000 $ 0.00 0.000 $ 0.00 

$0.200 
  
98039-4184-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98039-4184-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 240.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98039-4184-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98039-4184-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 150.000 $ 3,750.00
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$25.000 
  
98039-4184-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 291.900 $ 2,700.08

$9.250 
  
98039-4184-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
98039-4184-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
98039-4184-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 25.000 0.000 $ 0.00 15.000 $ 750.00 

$50.000 
  

98039-4184-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98039-4184-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 2.000 0.000 $ 0.00 0.230 $ 828.00 

$3,600.000 
  

98039-4184-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 452.000 $ 813.60 

$1.800 
  
98039-4184-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
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