
Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028830 Vendor Name: KELCRIS CORPORATION

Contract ID: CNJ431 Estimate Number: 0006 Pay Period: 03/31/2012
to: 03/31/2012

Contract Location: Time Allowed: 394.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 394.0 days

Elapsed Calendar Days: 394.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.39 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
KELCRIS CORPORATION Date Awarded: 12/21/2010
P.O. Box 362 Date Contract Executed: 02/11/2011
Williamston, MI 48895 Date Notice to Proceed: 03/04/2011
Phone: Date Work Began: 11/08/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 03/31/2012
Date Accepted: 03/31/2012

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HAYWOOD 
HENDERSON 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
SHELBY 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98047-4178-04 100.00 NA Consisting of the random on-call concrete pavement repair

8/13/2012



 
 

 
 

 
 

 
 

Current Contract Amount $ 992,899.83 
Original Contract Amount $ 866,102.00 

Total to Date Prev to Date This Estimate
Participating $ 869,437.48 $ 869,437.48 $ 0.00 

Total Earnings $ 869,437.48 $ 869,437.48 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 869,437.48 $ 869,437.48 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 869,437.48 $ 869,437.48 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 869,437.48 $ 869,437.48 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4178-04 0700 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 124,743.43

Concrete Extra Depth $124,743.430 
  
98047-4178-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(21 day notice or continuous operation) $2,500.000 
  
98047-4178-04 0700 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane closure) $1,500.000 
  
98047-4178-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98047-4178-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 4,600.000 0.000 $ 0.00 3,818.500 $ 574,684.25

$150.500 

8/13/2012



  
98047-4178-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98047-4178-04 0700 0030 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 9,200.000 0.000 $ 0.00 11,301.050 $ 20,906.94

$1.850 
  
98047-4178-04 0700 0040 502-04.02 LOAD TRANSFER DOWELS EACH 2,600.000 0.000 $ 0.00 5,753.000 $ 57,530.00

$10.000 
  
98047-4178-04 0700 0050 502-04.03 TRANSVERSE TIE-BARS EACH 2,000.000 0.000 $ 0.00 1,845.000 $ 10,608.75

$5.750 
  
98047-4178-04 0700 0060 502-07 SPALL REPAIR S.Y. 94.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
98047-4178-04 0700 0070 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98047-4178-04 0700 0080 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 7,610.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98047-4178-04 0700 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 3,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.850 
  

98047-4178-04 0700 0100 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
98047-4178-04 0700 0110 502-10 CEMENT-FLY ASH GROUT C.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
98047-4178-04 0700 0120 502-25 SAWING CONCRETE JOINTS L.F. 4,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98047-4178-04 0700 0130 503-01 GRINDING CONCRETE PAVEMENT S.Y. 3,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
98047-4178-04 0700 0140 503-60 RETROFIT DOWEL BAR EACH 200.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98047-4178-04 0700 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,305.00
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$20,305.000 
  
98047-4178-04 0700 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 255.000 $ 21,165.00

$83.000 
  
98047-4178-04 0700 9501 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 64.000 $ 2,054.40

$32.100 
  
98047-4178-04 0700 0170 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 775.600 $ 9,307.20

$12.000 
  
98047-4178-04 0700 0180 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
98047-4178-04 0700 0190 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98047-4178-04 0700 0200 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 
  

98047-4178-04 0700 0210 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98047-4178-04 0700 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 2.000 0.000 $ 0.00 1.102 $ 4,132.50

$3,750.000 
  

98047-4178-04 0700 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
98047-4178-04 0700 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
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