
Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000113502 Vendor Name: SWEEPING CORPORATION OF AMERICA, INC.

Contract ID: CNJ434 Estimate Number: 0012 Pay Period: 02/25/2012
to: 02/28/2012

Contract Location: Time Allowed: 373.0 days
AT VARIOUS LOCATIONS ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 366.0 days

Elapsed Calendar Days: 366.0 days
Percent Time: 98.12 %

Contractor: Date Let: 12/10/2010
SWEEPING CORPORATION OF AMERICA, INC. Date Awarded: 12/21/2010
713 Melpark Drive Date Contract Executed: 01/31/2011
P O Box 40348 Date Notice to Proceed: 02/21/2011
Nashville, TN 37204-0348 Date Work Began: 03/01/2011
Phone: Date to be Completed: 02/28/2012

Date Time Stopped: 02/21/2012
Date Accepted: 02/23/2012

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
CROCKETT 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
MCNAIRY 
MADISON 
OBION 
SHELBY 
WEAKLEY 

= 
Project Number PCT Fed State Project Number Description 1

98047-4177-04 100.00 N/A The sweeping and drain cleaning on various Interstate and
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Current Contract Amount $ 390,487.11 
Original Contract Amount $ 390,487.11 

Percent Complete ($) 96.37 %

Total to Date Prev to Date This Estimate
Participating $ 376,313.20 $ 375,218.35 $ 1,094.85 

Total Earnings $ 376,313.20 $ 375,218.35 $ 1,094.85 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 376,313.20 $ 375,218.35 $ 1,094.85 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 376,313.20 $ 375,218.35 $ 1,094.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 376,313.20 $ 375,218.35 $ 1,094.85 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4177-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(failure to provide proper equipment) $1,000.000 
  
98047-4177-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(14 day notice or continuous operation) $100.000 
  
98047-4177-04 0700 9001 108-08.09 LIQUIDATED DAMAGES EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

(each drain uncompleted) $100.000 
  
98047-4177-04 0700 0010 611-07.11 CLEAN DRAIN(WITH GRATE) EACH 633.000 0.000 $ 0.00 572.000 $ 18,241.08

$31.890 
  
98047-4177-04 0700 0020 611-07.12 CLEAN DRAIN(WALL DRAIN) EACH 832.000 0.000 $ 0.00 458.000 $ 8,578.34

$18.730 
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98047-4177-04 0700 0030 611-07.13 PIPE CLEANING (<18IN DIA.) L.F. 1,200.000 0.000 $ 0.00 300.000 $ 333.00 

$1.110 
  
98047-4177-04 0700 0040 611-07.14 PIPE CLEANING (>OR=18IN DIA.) L.F. 400.000 0.000 $ 0.00 520.000 $ 639.60 

$1.230 
  
98047-4177-04 0700 0050 712-01.02 LANE CLOSURE EACH 40.000 0.000 $ 0.00 35.000 $ 7,805.00

$223.000 
  
98047-4177-04 0700 0060 717-01 MOBILIZATION LS 1.000 0.975 $ 0.98 1.000 $ 1.00 

$1.000 
  
98047-4177-04 0700 0070 717-01.04 MOBILIZATION (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 225.00 

(PIPE CLEANING) $225.000 
  
98047-4177-04 0700 0080 719-01.02 ROADWAY SWEEPING L.M. 1,340.000 7.475 $ 610.63 1,300.338 $ 106,224.61

$81.690 
  
98047-4177-04 0700 0090 719-01.11 SWEEPING L.M. 4,887.000 10.080 $ 483.24 4,886.640 $ 234,265.52

$47.940 
  

Project Number: 98047-4177-04 Project Current Amount $ 1,094.85
Contract Current Amount $ 1,094.85 
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