
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNJ435 Estimate Number: 0012 Pay Period: 03/16/2012
to: 03/17/2012

Contract Location: Time Allowed: 405.0 days
CHELSEA AVENUE, AND KRUGER ROAD (LM 18.29) Time Charged: 378.0 days

Elapsed Calendar Days: 378.0 days
Percent Time: 93.33 %
Percent Complete ($) 104.30 %
Percent Behind: - %

Contractor: Date Let: 12/10/2010
THOMSON & THOMSON, INC. Date Awarded: 12/21/2010
PO Box 10037 Date Contract Executed: 01/31/2011
Jackson, TN 38308-0100 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 05/05/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 03/04/2012
Date Accepted: 02/08/2012

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79024-4295-04 100.00 N/A Bridge Repairs .. SR14 ..

Current Contract Amount $ 1,009,785.46 
Original Contract Amount $ 1,005,313.78 

Total to Date Prev to Date This Estimate
Participating $ 1,046,276.25 $ 1,046,276.25 $ 0.00 

Total Earnings $ 1,046,276.25 $ 1,046,276.25 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,046,276.25 $ 1,046,276.25 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/23/2014



Total Adjusted Earnings $ 1,046,276.25 $ 1,046,276.25 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,046,276.25 $ 1,046,276.25 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79024-4295-04 0500 9500 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 12.000 $ 4,471.68

MODIFY L1 BRACKETS ON BENTS 26, 27 & 28 $372.640 

79024-4295-04 0500 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4295-04 0500 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$470.000 

79024-4295-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 335.400 $ 335.40 

79024-4295-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 785.030 $ 785.03 

79024-4295-04 0500 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

79024-4295-04 0500 0020 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 20.000 0.000 $ 0.00 93.960 $ 46,980.00
$500.000 

79024-4295-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -158.700 $ -158.70 

79024-4295-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 52.000 $ 52.00 
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79024-4295-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4295-04 0500 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.300 $ 900.00 
$3,000.000 

79024-4295-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4295-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4295-04 0500 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 50.000 0.000 $ 0.00 67.140 $ 18,799.20
$280.000 

79024-4295-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -113.670 $ -113.67 

79024-4295-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4295-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57.200 $ 57.20 

79024-4295-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79024-4295-04 0500 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 675.000 0.000 $ 0.00 612.680 $ 15,010.66
$24.500 

79024-4295-04 0500 0055 602-10.50 STRUCTURAL STEEL REPAIR EACH 252.000 0.000 $ 0.00 252.000 $ 166,320.00
$660.000 

79024-4295-04 0500 0060 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 28.000 0.000 $ 0.00 28.000 $ 37,408.00
(LAMINATED ELASTOMERIC) $1,336.000 

79024-4295-04 0500 0065 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 490.000 0.000 $ 0.00 485.000 $ 349,200.00
(SEE PLANS FOOTNOTE NO. 20) $720.000 
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79024-4295-04 0500 0070 604-10.05 CONCRETE S.F. 232.000 0.000 $ 0.00 18.240 $ 1,550.40
$85.000 

79024-4295-04 0500 0080 604-10.18 REINFORCING STEEL (REPAIRS) LB. 150.000 0.000 $ 0.00 172.100 $ 232.34 
$1.350 

79024-4295-04 0500 0090 604-10.26 BRACING EACH 28.000 0.000 $ 0.00 28.000 $ 22,456.00
$802.000 

79024-4295-04 0500 0100 604-10.42 CONCRETE REPAIRS C.F. 32.000 0.000 $ 0.00 65.270 $ 5,547.95
$85.000 

79024-4295-04 0500 0110 604-10.44 EXPANSION JOINT REPAIRS L.F. 168.000 0.000 $ 0.00 169.000 $ 29,652.74
$175.460 

79024-4295-04 0500 0120 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 178.000 0.000 $ 0.00 176.000 $ 121,616.00
$691.000 

79024-4295-04 0500 0130 604-10.54 CONCRETE REPAIRS S.F. 232.000 0.000 $ 0.00 605.200 $ 43,574.40
$72.000 

79024-4295-04 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$80.000 

79024-4295-04 0500 0150 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 240.000 0.000 $ 0.00 240.000 $ 9,240.00
$38.500 

79024-4295-04 0500 0160 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 616.000 0.000 $ 0.00 286.000 $ 2,502.50
$8.750 

79024-4295-04 0500 0170 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 18,000.00
$4,500.000 

79024-4295-04 0500 0180 709-05.08 MACHINED RIP-RAP (CLASS B) TON 120.000 0.000 $ 0.00 0.000 $ 0.00 
$38.000 

79024-4295-04 0500 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,230.00
$2,230.000 

79024-4295-04 0500 0195 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,180.000 0.000 $ 0.00 3,100.000 $ 46,500.00
$15.000 
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79024-4295-04 0500 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 110.000 $ 3,355.00
$30.500 

79024-4295-04 0500 0220 712-05.01 WARNING LIGHTS (TYPE A) EACH 17.000 0.000 $ 0.00 15.000 $ 435.00 
$29.000 

79024-4295-04 0500 0230 712-05.03 WARNING LIGHTS (TYPE C) EACH 46.000 0.000 $ 0.00 48.000 $ 1,536.00
$32.000 

79024-4295-04 0500 0240 712-06 SIGNS (CONSTRUCTION) S.F. 506.000 0.000 $ 0.00 500.920 $ 3,381.21
$6.750 

79024-4295-04 0500 0250 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 70.000 0.000 $ 0.00 72.000 $ 792.00 
$11.000 

79024-4295-04 0500 0260 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000 

79024-4295-04 0500 0270 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,800.000 0.000 $ 0.00 9,298.000 $ 14,411.90
$1.550 

79024-4295-04 0500 0280 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.118 $ 1,416.00
$12,000.000 

79024-4295-04 0500 0290 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 76,000.00
$76,000.000 
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