
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNJ437 Estimate Number: 0002 Pay Period: 05/05/2011

to: 08/25/2011

Contract Location: Time Allowed: 84.0 days

I-124 Time Charged: 65.0 days

Elapsed Calendar Days: 65.0 days

Percent Time: 77.38 %

Percent Complete ($) 86.01 %

Percent Behind: - %

Contractor: Date Let: 12/10/2010

MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 12/21/2010

9190 Bradford Hicks Drive Date Contract Executed: 01/31/2011

Livingston, TN 38570 Date Notice to Proceed: 02/21/2011

Phone: Date Work Began: 04/25/2011

Date to be Completed: 05/15/2011

Date Time Stopped: 04/26/2011

Date Accepted: 05/09/2011

Estimate Paid: NO 

Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1

33006-4134-04 100.00 N/A Interstate 124 over 19th Street

Current Contract Amount $ 52,974.37 

Original Contract Amount $ 52,974.37 

Total to Date Prev to Date This Estimate

Participating $ 47,157.91 $ 47,157.91 $ 0.00 

Total Earnings $ 47,157.91 $ 47,157.91 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 47,157.91 $ 47,157.91 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 47,157.91 $ 47,157.91 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 47,157.91 $ 47,157.91 $ 0.00 

Project Number
Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

33006-4134-04 0500 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

  

33006-4134-04 0500 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane closure on 19th Street) $1,000.000 

  

33006-4134-04 0500 9001 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane closure on I-124) $2,000.000 

  

33006-4134-04 0500 0010 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 25,955.31

$25,955.310 

  

33006-4134-04 0500 0020 603-02.20 SPOT PAINTING EXISTING STEEL STRUCTURES S.F. 190.000 0.000 $ 0.00 32.270 $ 383.37 

$11.880 

  

33006-4134-04 0500 0030 603-05.21 
CONTAINMENT & DISPOSAL OF WASTE(LOCATION 
& DESCRP)

LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS DETAILS) $594.050 

  

33006-4134-04 0500 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,689.88

$6,689.880 

  

33006-4134-04 0500 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 31.000 0.000 $ 0.00 35.000 $ 1,122.80

$32.080 

  

33006-4134-04 0500 0060 712-06 SIGNS (CONSTRUCTION) S.F. 144.000 0.000 $ 0.00 89.000 $ 697.76 

$7.840 

  

33006-4134-04 0500 0070 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 920.78 

$920.780 
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33006-4134-04 0500 0080 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,603.000 0.000 $ 0.00 0.000 $ 0.00 

$1.900 

  

33006-4134-04 0500 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,388.01

$11,388.010 
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