
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000085434 Vendor Name: VOLUNTEER BRIDGE CONSTRUCTION, INC.

Contract ID: CNJ438 Estimate Number: 0010 Pay Period: 10/17/2011
to: 10/17/2011

Contract Location: Time Allowed: 219.0 days
BRIDGE CONSTRUCTION ON BEAUTY HILL ROAD OVER DRY CREEK Time Charged: 236.0 days

Elapsed Calendar Days: 236.0 days
Percent Time: 107.76 %
Percent Complete ($) 94.53 %
Percent Behind: 13.23 %

Contractor: Date Let: 12/10/2010
VOLUNTEER BRIDGE CONSTRUCTION, INC. Date Awarded: 12/21/2010
P O Box 29 Date Contract Executed: 02/03/2011
Crump, TN 38327 Date Notice to Proceed: 02/24/2011
Phone: Date Work Began: 03/11/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/30/2011
Date Accepted: 09/26/2011

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55060-3418-94 100.00 BRZE-5500(37) Bridge and Approaches over Dry Creek (L.M. 6.56)

Current Contract Amount $ 397,888.20 
Original Contract Amount $ 397,888.20 

Total to Date Prev to Date This Estimate
Participating $ 380,627.77 $ 379,929.46 $ 698.31 

Total Earnings $ 380,627.77 $ 379,929.46 $ 698.31 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 380,627.77 $ 379,929.46 $ 698.31 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/27/2012



 
 

 
 

Total Adjusted Earnings $ 380,627.77 $ 379,929.46 $ 698.31 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 380,627.77 $ 379,929.46 $ 698.31 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

55060-3418-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.200 $ 1,400.00 1.000 $ 7,000.00

$7,000.000 
  
55060-3418-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
55060-3418-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,422.630 $ 1,422.63 

  
55060-3418-94 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55060-3418-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,830.980 $ 1,830.98 

  

55060-3418-94 0300 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

55060-3418-94 0300 0430 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(1- SPAN TIMBER BR. STA. 21+80) $5,000.000 
  

ROAD & DRAINAGE EXCAVATION 
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55060-3418-94 0100 0030 203-01 (UNCLASSIFIED) C.Y. 1,667.000 0.000 $ 0.00 1,688.890 $ 3,377.78
$2.000 

  

55060-3418-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.400 
  
55060-3418-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,272.000 0.000 $ 0.00 2,233.330 $ 8,933.32

$4.000 
  
55060-3418-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
55060-3418-94 0100 0050 203-06 WATER M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 0060 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 430.000 0.000 $ 0.00 285.550 $ 1,142.20

$4.000 
  
55060-3418-94 0100 0070 204-08 FOUNDATION FILL MATERIAL C.Y. 38.000 0.000 $ 0.00 35.810 $ 895.25 

$25.000 
  
55060-3418-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 227.000 0.000 $ 0.00 279.000 $ 2,790.00

$10.000 
  

55060-3418-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 942.000 0.000 $ 0.00 1,203.000 $ 6,015.00

$5.000 
  
55060-3418-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 6.000 1.000 $ 200.00 4.000 $ 800.00 

$200.000 
  
55060-3418-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
55060-3418-94 0100 0130 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 590.000 $ 2,950.00

$5.000 
  
55060-3418-94 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
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$300.000 
  

55060-3418-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 100.000 0.000 $ 0.00 2,666.660 $ 5,333.32

$2.000 
  

55060-3418-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 972.000 0.000 $ 0.00 1,006.510 $ 20,130.20

$20.000 
  
55060-3418-94 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 2,592.000 22.290 $ 557.25 1,567.400 $ 39,185.00

$25.000 
  
55060-3418-94 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 22.000 0.000 $ 0.00 20.470 $ 511.75 

$25.000 
  

55060-3418-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 139.000 0.000 $ 0.00 136.200 $ 10,896.00

$80.000 
  
55060-3418-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -75.840 $ -75.84 

  
55060-3418-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 86.900 $ 86.90 86.900 $ 86.90 

  

55060-3418-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55060-3418-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 1.430 $ 858.00 

$600.000 
  
55060-3418-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 8.000 0.000 $ 0.00 19.730 $ 493.25 

$25.000 
  

55060-3418-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.280 $ 168.00 

$600.000 
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55060-3418-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

55060-3418-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 88.000 0.000 $ 0.00 137.280 $ 12,355.20

$90.000 
  

55060-3418-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 458.640 $ 458.64 

  
55060-3418-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 115.500 $ 115.50 115.500 $ 115.50 

  

55060-3418-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55060-3418-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  

55060-3418-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$348.000 
  
55060-3418-94 0300 0440 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 255.000 2.550 $ 1,020.00 247.200 $ 98,880.00

$400.000 
  

55060-3418-94 0300 0450 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 56,028.000 -3,312.600 $ -2,981.34 52,715.400 $ 47,443.86

$0.900 
  
55060-3418-94 0100 0240 606-24.12 TEMPORARY SHEET PILES S.F. 500.000 0.000 $ 0.00 340.000 $ 10,200.00

$30.000 
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55060-3418-94 0100 0250 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 80.000 $ 2,400.00

$30.000 
  
55060-3418-94 0100 0260 621-05.01 TEMPORARY SHORING S.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 225.000 0.000 $ 0.00 225.000 $ 3,825.00

$17.000 
  
55060-3418-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
55060-3418-94 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,200.00

$1,800.000 
  
55060-3418-94 0100 0290 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 200.000 0.000 $ 0.00 238.640 $ 7,159.20

$30.000 
  
55060-3418-94 0100 0300 709-05.08 MACHINED RIP-RAP (CLASS B) TON 548.000 0.000 $ 0.00 505.000 $ 15,150.00

$30.000 
  
55060-3418-94 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.200 $ 300.00 1.000 $ 1,500.00

$1,500.000 
  
55060-3418-94 0100 0320 712-05.01 WARNING LIGHTS (TYPE A) EACH 17.000 0.000 $ 0.00 17.000 $ 425.00 

$25.000 
  
55060-3418-94 0100 0330 712-06 SIGNS (CONSTRUCTION) S.F. 122.000 0.000 $ 0.00 265.000 $ 2,120.00

$8.000 
  
55060-3418-94 0100 0340 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 42.000 $ 525.00 

$12.500 
  
55060-3418-94 0100 0350 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.210 0.000 $ 0.00 0.529 $ 8,464.00

$16,000.000 
  
55060-3418-94 0100 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
55060-3418-94 0100 0370 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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55060-3418-94 0100 0380 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 200.000 $ 2,400.00

(DESCRIPTION) $12.000 
  
55060-3418-94 0100 0390 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 25.000 0.000 $ 0.00 42.900 $ 1,501.50

$35.000 
  
55060-3418-94 0100 0400 801-03 WATER (SEEDING & SODDING) M.G. 65.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55060-3418-94 0100 0410 803-01 SODDING (NEW SOD) S.Y. 6,200.000 0.000 $ 0.00 6,264.450 $ 15,661.13

$2.500 
  
55060-3418-94 0100 0420 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

Project Number: 55060-3418-94 Project Current Amount $ 698.31 
Contract Current Amount $ 698.31 
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