
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNJ439 Estimate Number: 0008 Pay Period: 11/17/2011
to: 11/17/2011

Contract Location: Time Allowed: 263.0 days
BRIDGE REPAIR ON SR 22 OVER THE NORTH FORK OF OBION RIVER Time Charged: 247.0 days

Elapsed Calendar Days: 247.0 days
Percent Time: 93.92 %

Contractor: Date Let: 12/10/2010
FORD CONSTRUCTION COMPANY Date Awarded: 12/21/2010
P O Box 527 Date Contract Executed: 01/31/2011
Dyersburg, TN 38025-0527 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 06/02/2011

Date to be Completed: 11/10/2011
Date Time Stopped: 10/25/2011
Date Accepted: 10/25/2011

Estimate Paid: NO 

Counties:
OBION 

= 
Project Number PCT Fed State Project Number Description 1

66011-4236-04 100.00 N/A Bridge Repairs .. SR22 ..

Current Contract Amount $ 663,649.20 
Original Contract Amount $ 663,649.20 

Percent Complete ($) 101.50 %

Total to Date Prev to Date This Estimate
Participating $ 673,619.89 $ 673,619.89 $ 0.00 

Total Earnings $ 673,619.89 $ 673,619.89 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 673,619.89 $ 673,619.89 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 673,619.89 $ 673,619.89 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 673,619.89 $ 673,619.89 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
66011-4236-04 0500 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
66011-4236-04 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 48.250 $ 48.25 

  

66011-4236-04 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 208.360 $ 208.36 

  
66011-4236-04 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
66011-4236-04 0500 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.080 $ 64.00 

$800.000 
  
66011-4236-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

66011-4236-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66011-4236-04 0500 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 20.000 0.000 $ 0.00 30.100 $ 18,060.00

$600.000 
  

66011-4236-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
66011-4236-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66011-4236-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15.600 $ 15.60 

  

66011-4236-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
66011-4236-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 150.000 0.000 $ 0.00 352.110 $ 14,436.51

$41.000 
  
66011-4236-04 0500 0050 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 79,200.00

(LAMINATED ELASTOMERIC) $3,300.000 
  
66011-4236-04 0500 0060 604-10.05 CONCRETE S.F. 275.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
66011-4236-04 0500 0070 604-10.26 BRACING EACH 24.000 0.000 $ 0.00 24.000 $ 19,200.00

$800.000 
  
66011-4236-04 0500 0080 604-10.54 CONCRETE REPAIRS S.F. 275.000 0.000 $ 0.00 289.360 $ 26,042.40

$90.000 
  
66011-4236-04 0500 0090 604-10.60 EXPANSION JOINT REPAIRS (MODULAR TYPE) L.F. 218.000 0.000 $ 0.00 216.000 $ 272,160.00

$1,260.000 
  

66011-4236-04 0500 0100 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 235.000 0.000 $ 0.00 388.418 $ 33,015.53

$85.000 
  
66011-4236-04 0500 0110 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 353.000 0.000 $ 0.00 339.000 $ 3,390.00

$10.000 
  

66011-4236-04 0500 0120 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
66011-4236-04 0500 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
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$4,500.000 
  
66011-4236-04 0500 0135 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,529.000 0.000 $ 0.00 3,730.000 $ 104,440.00

$28.000 
  
66011-4236-04 0500 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 68.000 0.000 $ 0.00 108.000 $ 3,456.00

$32.000 
  
66011-4236-04 0500 0160 712-05.01 WARNING LIGHTS (TYPE A) EACH 27.000 0.000 $ 0.00 25.000 $ 1,125.00

$45.000 
  
66011-4236-04 0500 0170 712-05.03 WARNING LIGHTS (TYPE C) EACH 53.000 0.000 $ 0.00 74.000 $ 2,590.00

$35.000 
  
66011-4236-04 0500 0180 712-06 SIGNS (CONSTRUCTION) S.F. 627.000 0.000 $ 0.00 674.830 $ 5,398.64

$8.000 
  
66011-4236-04 0500 0190 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
66011-4236-04 0500 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 17,347.000 0.000 $ 0.00 17,931.000 $ 28,689.60

$1.600 
  
66011-4236-04 0500 0210 713-16.03 CHANGEABLE MESSAGE SIGN EACH 3.000 0.000 $ 0.00 3.000 $ 12,000.00

$4,000.000 
  
66011-4236-04 0500 0220 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.040 0.000 $ 0.00 0.153 $ 2,295.00

$15,000.000 
  
66011-4236-04 0500 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 31,285.00

$31,285.000 
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