
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNJ506 Estimate Number: 0015 Pay Period: 09/15/2011
to: 12/15/2011

Contract Location: Time Allowed: 404.0 days
CEMETERY ROAD OVER THE ROARING RIVER (LM 0.07) Time Charged: 398.0 days

Elapsed Calendar Days: 398.0 days
Percent Time: 98.51 %
Percent Complete ($) 116.88 %
Percent Behind: - %

Contractor: Date Let: 03/19/2010
CONCRETE STRUCTURES, INC. Date Awarded: 03/31/2010
PO Drawer 128 Date Contract Executed: 04/16/2010
Charlotte, TN 37036-0128 Date Notice to Proceed: 04/23/2010
Phone: Date Work Began: 05/10/2010

Date to be Completed: 05/31/2011
Date Time Stopped: 05/25/2011
Date Accepted: 07/21/2011

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44057-3403-94 100.00 ARRA/BRZE-4400(52) Overton Cemetery Road, (Br.Repl. over Roaring R. L.M. 0.07)

Current Contract Amount $ 680,545.59 
Original Contract Amount $ 680,545.59 

Total to Date Prev to Date This Estimate
Participating $ 789,604.49 $ 780,802.10 $ 8,802.39 

Total Earnings $ 789,604.49 $ 780,802.10 $ 8,802.39 
Stockpiled Materials $ 0.00 $ 2,117.37 $ -2,117.37 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 789,604.49 $ 782,919.47 $ 6,685.02 
Test Report Payment Adjustment $ -44.09 $ -43.32 $ -0.77 
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Total Adjusted Earnings $ 789,560.40 $ 782,876.15 $ 6,684.25 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 789,560.40 $ 782,876.15 $ 6,684.25 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

44057-3403-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 19,600.00

$19,600.000 
  
44057-3403-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
44057-3403-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 65.080 $ 65.08 971.900 $ 971.90 

  
44057-3403-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44057-3403-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44057-3403-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44057-3403-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.200 $ 14,640.00

$12,200.000 
  

44057-3403-94 0500 0460 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

(BRIDGE NO. 44-A122-0.07) $35,000.000 
  

44057-3403-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 548.000 0.000 $ 0.00 829.350 $ 3,516.44
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$4.240 
  

44057-3403-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.360 
  
44057-3403-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,030.000 0.000 $ 0.00 717.240 $ 5,515.58

$7.690 
  
44057-3403-94 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 82.000 0.000 $ 0.00 407.410 $ 3,454.84

$8.480 
  
44057-3403-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 204.440 $ 1,300.24 260.000 $ 1,653.60

$6.360 
  
44057-3403-94 0100 0060 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$7.420 
  
44057-3403-94 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 162.000 161.480 $ 684.68 161.480 $ 684.68 

$4.240 
  
44057-3403-94 0500 0470 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 258.000 0.000 $ 0.00 220.550 $ 2,205.50

$10.000 
  
44057-3403-94 0500 9010 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
44057-3403-94 0500 9011 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
44057-3403-94 0500 0480 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 8.000 0.000 $ 0.00 7.580 $ 379.00 

$50.000 
  
44057-3403-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
44057-3403-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
44057-3403-94 0500 0490 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 36.000 $ 432.00 

$12.000 
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44057-3403-94 0500 0492 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
(PIER 1, STA. 14+50) $5,000.000 

  
44057-3403-94 0500 0494 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

(PIER 2, STA. 15+50) $2,500.000 
  
44057-3403-94 0100 0080 209-03 CHECK DAMS S.F. 75.000 0.000 $ 0.00 491.300 $ 6,779.94

$13.800 
  
44057-3403-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 85.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
44057-3403-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,124.000 0.000 $ 0.00 4,413.000 $ 18,711.12

$4.240 
  

44057-3403-94 0100 0110 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 6.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  

44057-3403-94 0100 0120 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 431.000 0.000 $ 0.00 486.670 $ 1,109.61

$2.280 
  

44057-3403-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 584.000 0.000 $ 0.00 831.660 $ 17,631.19

$21.200 
  
44057-3403-94 0500 0500 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 24.000 0.000 $ 0.00 288.830 $ 14,441.50

$50.000 
  
44057-3403-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 61.000 0.000 $ 0.00 86.820 $ 3,472.80

$40.000 
  

44057-3403-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 120.000 0.000 $ 0.00 126.220 $ 11,372.42

$90.100 
  
44057-3403-94 0100 9024 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -602.180 $ -602.18 -602.180 $ -602.18 

  
44057-3403-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 32.200 $ 32.20 
  

44057-3403-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44057-3403-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$583.000 
  
44057-3403-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$23.300 
  

44057-3403-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 1.710 $ 906.30 

$530.000 
  
44057-3403-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

44057-3403-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44057-3403-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 86.000 0.000 $ 0.00 94.070 $ 11,946.89

$127.000 
  

44057-3403-94 0100 9025 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -336.600 $ -336.60 -336.600 $ -336.60 

  
44057-3403-94 0100 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44057-3403-94 0100 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40.600 $ 40.60 

  

44057-3403-94 0100 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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44057-3403-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 15.770 $ 2,365.50

$150.000 
  
44057-3403-94 0500 0510 604-02.03 EPOXY COATED REINFORCING STEEL LB. 78,250.000 8,207.900 $ 6,976.72 86,457.900 $ 73,489.22

$0.850 
0500 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.850 -0.900 $ -0.77 -0.900 $ -0.77 

  
44057-3403-94 0500 0520 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 160.000 0.000 $ 0.00 166.430 $ 62,411.25

$375.000 
  
44057-3403-94 0500 0530 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 32,513.000 0.000 $ 0.00 25,848.600 $ 17,835.53

$0.690 
  
44057-3403-94 0500 0540 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 203.000 -4.620 $ -1,917.30 204.580 $ 84,900.70

$415.000 
  

44057-3403-94 0500 0550 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,295.000 0.000 $ 0.00 1,295.000 $ 12,950.00

$10.000 
  
44057-3403-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44057-3403-94 0500 0560 606-02.03 STEEL PILES (10 INCH) L.F. 305.000 0.000 $ 0.00 314.140 $ 11,937.32

$38.000 
0500 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 38.000 0.000 $ 0.00 -1.140 $ -43.32 

  
44057-3403-94 0500 0570 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 16.000 0.000 $ 0.00 18.000 $ 1,800.00

$100.000 
  
44057-3403-94 0500 0580 606-24.12 TEMPORARY SHEET PILES S.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44057-3403-94 0100 0200 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 44.000 0.000 $ 0.00 44.000 $ 1,258.40

$28.600 
  
44057-3403-94 0500 0590 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 884.000 0.000 $ 0.00 883.530 $ 154,617.75

$175.000 
0500 0590 ADJUSTMENT STOCKPILED MATERIALS - $ -2,117.37 $ 0.00 

  
44057-3403-94 0500 0600 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 663.000 0.000 $ 0.00 663.000 $ 34,476.00

8/29/2012



(STD-7-1) $52.000 
  
44057-3403-94 0100 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 8,013.60

$74.200 
  

44057-3403-94 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$92.750 
  
44057-3403-94 0100 0220 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 63.000 0.000 $ 0.00 63.000 $ 1,203.30

$19.100 
  
44057-3403-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.650 
  
44057-3403-94 0100 0230 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,640.00

$1,910.000 
  
44057-3403-94 0100 0240 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 6.000 6.000 $ 600.00 6.000 $ 600.00 

$100.000 
  
44057-3403-94 0100 0250 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 51.000 0.000 $ 0.00 0.000 $ 0.00 

$20.900 
  
44057-3403-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 63.000 0.000 $ 0.00 381.780 $ 8,895.47

$23.300 
  
44057-3403-94 0100 0270 709-05.08 MACHINED RIP-RAP (CLASS B) TON 431.000 0.000 $ 0.00 1,788.380 $ 42,742.28

$23.900 
  
44057-3403-94 0100 0280 709-05.09 MACHINED RIP-RAP (CLASS C) TON 175.000 0.000 $ 0.00 250.680 $ 6,367.27

$25.400 
  

44057-3403-94 0500 0610 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 96.000 0.000 $ 0.00 96.000 $ 1,536.00

$16.000 
  
44057-3403-94 0500 0620 710-09.02 6" PIPE UNDERDRAIN L.F. 30.000 30.000 $ 240.00 30.000 $ 240.00 

$8.000 
  
44057-3403-94 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
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44057-3403-94 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 254.40 

$31.800 
  
44057-3403-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 428.000 0.000 $ 0.00 555.600 $ 4,122.55

$7.420 
  
44057-3403-94 0100 0320 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 72.000 $ 914.40 

$12.700 
  
44057-3403-94 0100 0330 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 159.00 

(STOP) $159.000 
  
44057-3403-94 0100 0340 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 530.00 

(SEE PLANS DESCRIPTION) $265.000 
  
44057-3403-94 0100 0350 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 14.000 0.000 $ 0.00 14.000 $ 296.80 

$21.200 
  
44057-3403-94 0100 0360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.762 $ 4,038.60

$5,300.000 
  
44057-3403-94 0100 0370 717-01 MOBILIZATION LS 1.000 0.028 $ 980.00 1.000 $ 35,000.00

$35,000.000 
  
44057-3403-94 0100 0380 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 594.000 0.000 $ 0.00 1,226.670 $ 3,900.81

$3.180 
  
44057-3403-94 0100 0390 801-01 SEEDING (WITH MULCH) UNIT 17.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
44057-3403-94 0100 0400 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 84.920 $ 3,396.80

$40.000 
  
44057-3403-94 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
44057-3403-94 0100 0410 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
44057-3403-94 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
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44057-3403-94 0100 0420 802-14.01 PARTHENOCISSUS QUINQUEFOLIA 
(VIRGINIA CREEPER C.G.) EACH 160.000 191.000 $ 811.75 191.000 $ 811.75 

$4.250 
  
44057-3403-94 0100 0430 803-01 SODDING (NEW SOD) S.Y. 308.000 0.000 $ 0.00 2,348.990 $ 16,442.93

$7.000 
  
44057-3403-94 0100 0440 805-01.65 TEMPORARY MULCH UNIT 10.000 0.000 $ 0.00 43.250 $ 1,297.50

$30.000 
  
44057-3403-94 0100 0450 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,941.000 0.000 $ 0.00 0.000 $ 0.00 

$1.060 
  

Project Number: 44057-3403-94 Project Current Amount $ 6,684.25
Contract Current Amount $ 6,684.25 
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