
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNJ513 Estimate Number: 0013 Pay Period: 10/01/2011
to: 02/02/2012

Contract Location: Time Allowed: 469.0 days
ON NORTH MAIN STREET OVER SULPHUR FORK CREEK (0.85) Time Charged: 390.0 days

Elapsed Calendar Days: 390.0 days
Percent Time: 83.16 %

Contractor: Date Let: 08/06/2010
HIGHWAYS, INC. Date Awarded: 08/12/2010
PO Box 96 Date Contract Executed: 08/27/2010
Brentwood, TN 37024 Date Notice to Proceed: 09/03/2010
Phone: Date Work Began: 09/16/2010

Date to be Completed: 12/15/2011
Date Time Stopped: 09/27/2011
Date Accepted: 09/29/2011

Estimate Paid: NO 

Counties:
ROBERTSON 

= 
Project Number PCT Fed State Project Number Description 1

74950-3543-54 100.00 ARRA/STP-M-9316(9) North Main Street Bridge Replacement over Sulfur Fork

Current Contract Amount $ 820,383.33 
Original Contract Amount $ 820,383.33 

Percent Complete ($) 99.28 %

Total to Date Prev to Date This Estimate
Participating $ 814,490.61 $ 813,825.40 $ 665.21 

Total Earnings $ 814,490.61 $ 813,825.40 $ 665.21 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 814,490.61 $ 813,825.40 $ 665.21 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 814,490.61 $ 813,825.40 $ 665.21 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 814,490.61 $ 813,825.40 $ 665.21 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price

74950-3543-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  
74950-3543-54 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
74950-3543-54 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,559.200 $ 2,559.20 

  
74950-3543-54 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74950-3543-54 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 61.010 $ 61.01 2,251.640 $ 2,251.64 

  

74950-3543-54 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74950-3543-54 0500 0520 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

(EXISTING BR. NO. 74-3297-0.85) $60,000.000 
  

74950-3543-54 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 221.000 0.000 $ 0.00 220.000 $ 2,200.00

$10.000 
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74950-3543-54 0100 9010 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
74950-3543-54 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,162.000 0.000 $ 0.00 1,057.620 $ 10,576.20

$10.000 
  
74950-3543-54 0100 9011 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
74950-3543-54 0100 0040 203-06 WATER M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
74950-3543-54 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 210.000 0.000 $ 0.00 205.560 $ 4,111.20

$20.000 
  
74950-3543-54 0500 0530 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 180.000 0.000 $ 0.00 167.280 $ 2,007.36

$12.000 
  
74950-3543-54 0500 9012 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
74950-3543-54 0500 9013 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
74950-3543-54 0500 0540 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 20.000 0.000 $ 0.00 48.290 $ 1,931.60

(BRIDGES) $40.000 
  
74950-3543-54 0500 9015 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
74950-3543-54 0500 9016 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  
74950-3543-54 0500 0550 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
74950-3543-54 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
74950-3543-54 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
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74950-3543-54 0500 0560 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 12.000 $ 240.00 

$20.000 
  
74950-3543-54 0100 0060 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 8.000 0.000 $ 0.00 7.500 $ 375.00 

$50.000 
  
74950-3543-54 0500 0570 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,900.00

(PIER NO. 1, STA. 49+04.00) $3,900.000 
  
74950-3543-54 0500 0580 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

(PIER NO. 2, STA. 49+79.00) $3,500.000 
  
74950-3543-54 0100 0070 209-03.20 FILTER SOCK (8 INCH) L.F. 408.000 0.000 $ 0.00 420.000 $ 1,680.00

$4.000 
  
74950-3543-54 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
74950-3543-54 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,043.000 0.000 $ 0.00 921.000 $ 3,499.80

$3.800 
  
74950-3543-54 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

74950-3543-54 0100 0110 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 4.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
74950-3543-54 0100 0120 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
74950-3543-54 0100 0130 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

74950-3543-54 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,075.000 0.000 $ 0.00 1,065.250 $ 20,239.75

$19.000 
  
74950-3543-54 0500 0590 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 24.000 0.000 $ 0.00 114.710 $ 3,670.72

$32.000 
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74950-3543-54 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 30.000 0.000 $ 0.00 46.010 $ 1,380.30
$30.000 

  

74950-3543-54 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 320.000 0.000 $ 0.00 168.880 $ 15,199.20

$90.000 
  

74950-3543-54 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 153.000 0.000 $ 0.00 121.130 $ 11,991.87

$99.000 
  
74950-3543-54 0100 9019 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -670.440 $ -670.44 

  
74950-3543-54 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 80.600 $ 80.60 

  

74950-3543-54 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74950-3543-54 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 2.460 $ 2,100.84

$854.000 
  
74950-3543-54 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 10.000 0.000 $ 0.00 23.130 $ 1,457.19

$63.000 
  

74950-3543-54 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 1.060 $ 604.20 1.060 $ 604.20 

$570.000 
  
74950-3543-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74950-3543-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74950-3543-54 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 124.000 0.000 $ 0.00 253.920 $ 30,216.48

$119.000 
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74950-3543-54 0100 9020 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -861.470 $ -861.47 

  
74950-3543-54 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
74950-3543-54 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 113.100 $ 113.10 

  

74950-3543-54 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

74950-3543-54 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$166.400 
  
74950-3543-54 0500 0600 604-02.03 EPOXY COATED REINFORCING STEEL LB. 90,689.000 0.000 $ 0.00 89,549.400 $ 68,953.04

$0.770 
  
74950-3543-54 0500 0610 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 188.000 0.000 $ 0.00 194.510 $ 80,916.16

$416.000 
  
74950-3543-54 0500 0620 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 38,554.000 0.000 $ 0.00 38,803.000 $ 25,998.01

$0.670 
  
74950-3543-54 0500 0630 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 166.000 0.000 $ 0.00 166.660 $ 31,498.74

$189.000 
  
74950-3543-54 0500 0640 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 200.000 0.000 $ 0.00 200.000 $ 79,800.00

$399.000 
  

74950-3543-54 0500 0650 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 851.000 0.000 $ 0.00 851.000 $ 5,106.00

$6.000 
  
74950-3543-54 0100 0220 604-04.03 BRIDGE END DRAINS(2'X8') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
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74950-3543-54 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
74950-3543-54 0500 0660 606-02.03 STEEL PILES (10 INCH) L.F. 218.000 0.000 $ 0.00 221.500 $ 11,075.00

$50.000 
  
74950-3543-54 0500 0670 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 16.000 0.000 $ 0.00 16.000 $ 1,520.00

$95.000 
  
74950-3543-54 0100 0230 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 36.000 0.000 $ 0.00 35.500 $ 1,775.00

$50.000 
  
74950-3543-54 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  

74950-3543-54 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 147.000 0.000 $ 0.00 147.000 $ 220.50 

$1.500 
  
74950-3543-54 0100 0260 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  

74950-3543-54 0500 0680 615-02.17 PRESTRESSED CONCRETE BOX BEAM (36" X 
36") L.F. 772.000 0.000 $ 0.00 772.070 $ 149,210.25

$193.260 
  

74950-3543-54 0500 0690 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 217.000 0.000 $ 0.00 220.000 $ 25,300.00

$115.000 
  
74950-3543-54 0500 0700 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 232.000 0.000 $ 0.00 229.000 $ 12,137.00

$53.000 
  
74950-3543-54 0100 0270 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 1,508.000 0.000 $ 0.00 1,361.280 $ 4,288.03

$3.150 
  
74950-3543-54 0100 0280 701-02.03 CONCRETE HANDICAP RAMP S.F. 336.000 0.000 $ 0.00 234.940 $ 2,537.35

$10.800 
  
74950-3543-54 0100 0290 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 34.000 0.000 $ 0.00 39.010 $ 6,436.65

$165.000 
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74950-3543-54 0100 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,236.00
$67.000 

  
74950-3543-54 0100 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$83.750 
  
74950-3543-54 0100 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 25.000 $ 512.50 

$20.500 
  
74950-3543-54 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.750 
  
74950-3543-54 0100 0320 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 4.000 $ 7,600.00

$1,900.000 
  
74950-3543-54 0100 0330 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$625.000 
  
74950-3543-54 0100 0340 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 7.000 0.000 $ 0.00 10.360 $ 673.40 

$65.000 
  
74950-3543-54 0100 0350 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,401.000 0.000 $ 0.00 1,209.800 $ 29,035.20

$24.000 
  

74950-3543-54 0500 0710 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 104.000 0.000 $ 0.00 100.000 $ 1,800.00

$18.000 
  
74950-3543-54 0500 0720 710-09.02 6" PIPE UNDERDRAIN L.F. 28.000 0.000 $ 0.00 40.000 $ 600.00 

$15.000 
  
74950-3543-54 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
74950-3543-54 0100 0370 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 6.000 $ 210.00 

$35.000 
  
74950-3543-54 0100 0380 712-06 SIGNS (CONSTRUCTION) S.F. 158.000 0.000 $ 0.00 140.500 $ 1,053.75

$7.500 
  
74950-3543-54 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 60.000 $ 735.00 

$12.250 
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74950-3543-54 0100 0400 713-15.02 REMOVAL & RELOCATION OF SIGN & 
SUPPORT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$76.500 
  
74950-3543-54 0100 0410 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,020.00

(SI-I CROSSWALK) $255.000 
  
74950-3543-54 0100 0420 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 10.000 0.000 $ 0.00 10.000 $ 205.00 

$20.500 
  

74950-3543-54 0100 0430 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 22.000 0.000 $ 0.00 24.000 $ 864.00 

$36.000 
  

74950-3543-54 0100 0440 716-03.08 PLASTIC WORD PAVEMENT MARKING (PED-
XING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,030.00

$515.000 
  

74950-3543-54 0100 0450 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.560 0.000 $ 0.00 0.650 $ 1,673.75

$2,575.000 
  
74950-3543-54 0100 0460 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,900.00

$34,900.000 
  
74950-3543-54 0100 0470 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
74950-3543-54 0100 0480 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 13.000 0.000 $ 0.00 5.000 $ 80.00 

$16.000 
  
74950-3543-54 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 9.000 $ 99.00 

$11.000 
  
74950-3543-54 0100 0500 803-01 SODDING (NEW SOD) S.Y. 1,240.000 0.000 $ 0.00 1,736.890 $ 3,386.94

$1.950 
  
74950-3543-54 0100 0510 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 
  

Project Number: 74950-3543-54 Project Current Amount $ 665.21 
Contract Current Amount $ 665.21 
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