
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNJ515 Estimate Number: 0018 Pay Period: 10/10/2012
to: 10/16/2012

Contract Location: Time Allowed: 534.0 days
BRIDGE CONSTRUCTION ON SR 46 OVER YELLOW CREEK (LM 17.51) Time Charged: 527.0 days

Elapsed Calendar Days: 527.0 days
Percent Time: 98.69 %
Percent Complete ($) 120.11 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
CONCRETE STRUCTURES, INC. Date Awarded: 11/16/2010
PO Drawer 128 Date Contract Executed: 12/09/2010
Charlotte, TN 37036-0128 Date Notice to Proceed: 12/16/2010
Phone: Date Work Began: 03/07/2011

Date to be Completed: 06/01/2012
Date Time Stopped: 05/25/2012
Date Accepted: 06/27/2012

Estimate Paid: NO 

Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22004-3215-94 100.00 ARRA/BR-STP-46(18) SR 46, BRIDGE OVER Yellow Ck., LM 17.51

Current Contract Amount $ 1,467,920.23 
Original Contract Amount $ 1,465,045.23 

Total to Date Prev to Date This Estimate
Participating $ 1,793,360.71 $ 1,793,360.71 $ 0.00 

Total Earnings $ 1,793,360.71 $ 1,793,360.71 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,793,360.71 $ 1,793,360.71 $ 0.00 
Test Report Payment Adjustment $ -800.00 $ -800.00 $ 0.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 1,792,560.71 $ 1,792,560.71 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,792,560.71 $ 1,792,560.71 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
22004-3215-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
22004-3215-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
22004-3215-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,508.450 $ 12,508.45 

  
22004-3215-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22004-3215-94 1110 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22004-3215-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 1,068.050 $ 1,068.05

$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,809.920 $ 20,809.92 

  

22004-3215-94 0500 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22004-3215-94 1110 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22004-3215-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
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$12,000.000 
  

22004-3215-94 0500 0680 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

(EXIST. BR. NO. 22-SR046-17.51) $65,000.000 
  
22004-3215-94 0100 0030 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(TRACT NO.) $3,000.000 
  

22004-3215-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 998.000 0.000 $ 0.00 1,026.000 $ 5,130.00

$5.000 
  

22004-3215-94 0100 9013 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
22004-3215-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 7,473.000 0.000 $ 0.00 5,615.000 $ 74,398.75

$13.250 
  
22004-3215-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 365.000 0.000 $ 0.00 442.150 $ 2,873.98

$6.500 
  
22004-3215-94 0100 9014 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
22004-3215-94 0100 0070 203-06 WATER M.G. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
22004-3215-94 0500 0690 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 202.000 0.000 $ 0.00 206.860 $ 2,068.60

$10.000 
  
22004-3215-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
22004-3215-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
22004-3215-94 0500 0700 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 214.000 0.000 $ 0.00 210.490 $ 4,209.80

(BRIDGES) $20.000 
  
22004-3215-94 0500 9015 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
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22004-3215-94 0500 9016 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
22004-3215-94 0100 0080 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 36.000 0.000 $ 0.00 25.000 $ 5,000.00

$200.000 
  
22004-3215-94 0500 0710 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 1, STA. 106+64.00) $20,000.000 
  
22004-3215-94 0500 0720 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 2, STA. 107+59.00) $20,000.000 
  
22004-3215-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
22004-3215-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 636.000 0.000 $ 0.00 864.000 $ 3,663.36

$4.240 
  

22004-3215-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,949.000 0.000 $ 0.00 2,254.000 $ 2,749.88

$1.220 
  
22004-3215-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$636.000 
  
22004-3215-94 0100 0130 209-09.01 SANDBAGS BAG 1,000.000 0.000 $ 0.00 300.000 $ 825.00 

$2.750 
  
22004-3215-94 0100 0140 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$424.000 
  

22004-3215-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,902.000 0.000 $ 0.00 4,234.900 $ 67,758.40

$16.000 
  
22004-3215-94 0500 0730 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 28.000 0.000 $ 0.00 327.540 $ 13,101.60

$40.000 
  
22004-3215-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 325.000 0.000 $ 0.00 89.830 $ 2,245.75

$25.000 
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22004-3215-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 565.000 0.000 $ 0.00 740.000 $ 66,600.00

$90.000 
  

22004-3215-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 400.000 0.000 $ 0.00 765.000 $ 68,850.00

$90.000 
  
22004-3215-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 880.330 $ 880.33 

  
22004-3215-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 572.890 $ 572.89 

  
22004-3215-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22004-3215-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$636.000 
  
22004-3215-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
22004-3215-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,060.000 
  
22004-3215-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22004-3215-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22004-3215-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 412.000 0.000 $ 0.00 1,145.580 $ 121,431.48

$106.000 
  

22004-3215-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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22004-3215-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
22004-3215-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 559.670 $ 559.67 

  

22004-3215-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22004-3215-94 0100 0230 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.437 0.000 $ 0.00 0.753 $ 3,990.90

$5,300.000 
  

22004-3215-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
22004-3215-94 0500 0740 604-02.03 EPOXY COATED REINFORCING STEEL LB. 90,603.000 0.000 $ 0.00 90,603.000 $ 80,636.67

$0.890 
  
22004-3215-94 0500 0750 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 248.000 0.000 $ 0.00 248.000 $ 99,200.00

$400.000 
  
22004-3215-94 0500 0760 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 29,827.000 0.000 $ 0.00 29,827.000 $ 21,773.71

$0.730 
  
22004-3215-94 0500 0770 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 204.000 0.000 $ 0.00 203.620 $ 42,760.20

$210.000 
  
22004-3215-94 0500 0780 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 317.000 0.000 $ 0.00 317.900 $ 143,055.00

$450.000 
  

22004-3215-94 0500 0790 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,263.000 0.000 $ 0.00 1,263.000 $ 8,841.00

$7.000 
  
22004-3215-94 0500 0800 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,285.000 0.000 $ 0.00 1,285.000 $ 6,425.00

$5.000 
  
22004-3215-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -17,536.360 $ -17,536.36

$1.000 
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22004-3215-94 0500 0810 606-03.03 STEEL PILES (12 INCH) L.F. 1,920.000 0.000 $ 0.00 4,626.400 $ 191,995.60

$41.500 
  
22004-3215-94 0500 0820 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 82.000 0.000 $ 0.00 82.000 $ 8,200.00

$100.000 
  

22004-3215-94 0100 0240 607-20.02 24" CROSSDRAIN PIPE CULVERT(COLLECTORS 
& LOCAL ROADS) L.F. 83.000 0.000 $ 0.00 86.000 $ 3,526.00

$41.000 
  

22004-3215-94 0100 0250 607-20.04 36" CROSSDRAIN PIPE CULVERT(COLLECTORS 
& LOCAL ROADS) L.F. 94.000 0.000 $ 0.00 100.000 $ 5,750.00

$57.500 
  
22004-3215-94 0100 0260 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 74.000 0.000 $ 0.00 60.000 $ 1,560.00

$26.000 
  
22004-3215-94 0100 0270 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 185.000 0.000 $ 0.00 80.000 $ 2,000.00

$25.000 
  
22004-3215-94 0100 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 11.000 0.000 $ 0.00 9.250 $ 4,625.00

$500.000 
  

22004-3215-94 0100 0290 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 1,243.000 0.000 $ 0.00 1,124.000 $ 1,124.00

$1.000 
  
22004-3215-94 0100 0300 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 328.000 0.000 $ 0.00 292.000 $ 1,168.00

$4.000 
  

22004-3215-94 0500 0830 615-02.13 PRESTRESSED CONCRETE BOX BEAM (45" X 
48") L.F. 1,300.000 0.000 $ 0.00 1,300.000 $ 273,000.00

$210.000 
  
22004-3215-94 0500 0840 617-02 BRIDGE DECK CRACK SEALING L.F. 266.000 0.000 $ 0.00 314.000 $ 1,256.00

$4.000 
  
22004-3215-94 0500 0850 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 588.000 0.000 $ 0.00 589.400 $ 40,079.20

$68.000 
  
22004-3215-94 0100 0310 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 7,071.47

$65.720 
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22004-3215-94 0100 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.150 
  
22004-3215-94 0100 0320 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 727.000 0.000 $ 0.00 352.000 $ 5,878.40

$16.700 
  
22004-3215-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 626.25 

$25.050 
  
22004-3215-94 0100 0330 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 636.00 

$636.000 
  

22004-3215-94 0100 0340 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,996.00

$2,332.000 
  
22004-3215-94 0100 0350 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 67.000 $ 2,077.00

$31.000 
  

22004-3215-94 0100 0360 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 11,500.00

$5,750.000 
  
22004-3215-94 0100 0370 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 550.000 0.000 $ 0.00 600.000 $ 1,200.00

$2.000 
  
22004-3215-94 0100 0380 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 100.000 0.000 $ 0.00 -8.000 $ -800.00 

  
22004-3215-94 0100 0390 709-01.01 RUBBLE STONE RIP-RAP C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
22004-3215-94 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 800.000 0.000 $ 0.00 3,242.870 $ 87,557.49

$27.000 
  

22004-3215-94 0500 0860 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 122.000 0.000 $ 0.00 85.000 $ 1,700.00

$20.000 
  
22004-3215-94 0500 0870 710-09.02 6" PIPE UNDERDRAIN L.F. 30.000 0.000 $ 0.00 40.000 $ 320.00 
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$8.000 
  
22004-3215-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
22004-3215-94 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 510.000 0.000 $ 0.00 890.000 $ 17,800.00

$20.000 
  
22004-3215-94 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 54.000 0.000 $ 0.00 74.000 $ 2,368.00

$32.000 
  
22004-3215-94 0100 0440 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 12.000 $ 384.00 

$32.000 
  
22004-3215-94 0100 0450 712-05.03 WARNING LIGHTS (TYPE C) EACH 13.000 0.000 $ 0.00 13.000 $ 416.00 

$32.000 
  
22004-3215-94 0100 0460 712-06 SIGNS (CONSTRUCTION) S.F. 201.000 0.000 $ 0.00 483.040 $ 3,188.06

$6.600 
  
22004-3215-94 0100 0470 712-06.01 VERTICAL PANELS S.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
22004-3215-94 0100 0480 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,640.000 0.000 $ 0.00 2,202.000 $ 5,835.30

$2.650 
  

22004-3215-94 0100 0490 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$21.200 
  
22004-3215-94 0100 0500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,200.00

$4,600.000 
  
22004-3215-94 0100 0510 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(CURVE-SYMBOL- LEFT (W1-2L) $200.000 
  

22004-3215-94 0100 0520 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 19.000 0.000 $ 0.00 30.000 $ 636.00 

$21.200 
  

22004-3215-94 0100 0530 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.704 0.000 $ 0.00 1.156 $ 3,676.08

$3,180.000 
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22004-3215-94 0100 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  

22004-3215-94 1110 0900 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 20,350.00

$20,350.000 
  
22004-3215-94 0100 0550 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 450.000 0.000 $ 0.00 1,618.660 $ 5,147.34

$3.180 
  

22004-3215-94 0100 0560 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 350.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $5.300 
  
22004-3215-94 0100 9500 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 0.000 0.000 $ 0.00 75.168 $ 2,161.08

$28.750 
  
22004-3215-94 0100 0570 801-02 SEEDING (WITHOUT MULCH) UNIT 56.000 0.000 $ 0.00 0.000 $ 0.00 

$26.500 
  
22004-3215-94 0100 0580 801-03 WATER (SEEDING & SODDING) M.G. 123.000 0.000 $ 0.00 48.000 $ 768.00 

$16.000 
  
22004-3215-94 0100 0590 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
22004-3215-94 0100 0600 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$318.000 
  
22004-3215-94 0100 0610 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG B.R.) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

22004-3215-94 0100 0620 802-12.16 FRAXINUS PENNSYLVANICA (GREEN ASH 
SEEDLNG B.R.) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

22004-3215-94 0100 0630 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE 
SEEDLNG B.R.) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

22004-3215-94 0100 0640 802-12.38 QUERCUS PHELLOS (WILLOW OAK SEEDLNG 
B.R.) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 
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$6.000 
  
22004-3215-94 0100 0650 802-12.40 SALIX NIGRA (BLACK WILLOW SEEDLNG B.R.) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
22004-3215-94 0100 0660 803-01 SODDING (NEW SOD) S.Y. 6,152.000 0.000 $ 0.00 9,892.960 $ 24,732.40

$2.500 
  
22004-3215-94 0100 0670 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 6,152.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22004-3215-94 0500 0880 920-08.18 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
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