
Rpt-ID: RCPCSUM1 Tennessee Date: 12/08/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000079273 Vendor Name: CHRIS-HILL CONSTRUCTION COMPANY, LLC

Contract ID: CNJ516 Estimate Number: 0020 Pay Period: 02/16/2013
to: 11/20/2014

Contract Location: Time Allowed: 620.0 days
BRIDGE CONSTRUCTION ON HOLMES STREET OVER THE CSX RAILROAD Time Charged: 620.0 days

Elapsed Calendar Days: 620.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.41 %
Percent Behind: 5.59 %

Contractor: Date Let: 10/29/2010
CHRIS-HILL CONSTRUCTION COMPANY, LLC Date Awarded: 11/16/2010
4749 Pleasant Run Road Date Contract Executed: 12/10/2010
Memphis, TN 38118 Date Notice to Proceed: 12/17/2010
Phone: Date Work Began: 04/14/2011

Date to be Completed: 08/27/2012
Date Time Stopped: 08/27/2012
Date Accepted: 01/16/2013

Estimate Paid: NO 
Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79960-3526-94 100.00 ARRA/BRZE-9409(156) HOLMES ST. OVER C.S.X RR L.M 1.09 STA 60+76.80

Current Contract Amount $ 1,619,605.32 
Original Contract Amount $ 1,618,339.32 

Total to Date Prev to Date This Estimate
Participating $ 1,543,822.75 $ 1,531,487.28 $ 12,335.47

Total Earnings $ 1,543,822.75 $ 1,531,487.28 $ 12,335.47 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,543,822.75 $ 1,531,487.28 $ 12,335.47 
Test Report Payment Adjustment $ -837.00 $ -837.00 $ 0.00 
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Total Adjusted Earnings $ 1,542,985.75 $ 1,530,650.28 $ 12,335.47 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,542,985.75 $ 1,530,650.28 $ 12,335.47 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79960-3526-94 0500 9500 104-04.30 ADDITIONAL WORK ( ) LS 0.000 1.000 $ 1,266.00 1.000 $ 1,266.00

Pull Boxes for Structural Lighting $1,266.000 

79960-3526-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 34,430.00
$34,430.000 

79960-3526-94 0100 9023 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$470.000 

79960-3526-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 4,078.560 $ 4,078.56 4,393.780 $ 4,393.78 

79960-3526-94 0110 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 1110 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1110 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 658.250 $ 658.25 658.250 $ 658.25 

79960-3526-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 6,543.260 $ 6,543.26 6,543.260 $ 6,543.26 
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79960-3526-94 0110 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0500 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 1110 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,800.00
$25,800.000 

79960-3526-94 0100 0030 202-01.03 REMOVAL OF TRASH AND DEBRIS LS 1.000 0.000 $ 0.00 1.000 $ 860.00 
$860.000 

79960-3526-94 0100 0040 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 887.000 0.000 $ 0.00 1,358.740 $ 8,831.81
$6.500 

79960-3526-94 0500 0520 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 53,080.00
(Exist BR. No. 09-SR22-12.72) $53,080.000 

79960-3526-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,192.000 0.000 $ 0.00 1,491.180 $ 9,916.35
$6.650 

79960-3526-94 0100 9013 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.980 

79960-3526-94 0100 9014 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 43.780 $ 436.71 
$9.975 

79960-3526-94 0100 0060 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

79960-3526-94 0100 0070 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 650.000 0.000 $ 0.00 1,087.350 $ 14,570.49
$13.400 

79960-3526-94 0500 0530 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 531.000 0.000 $ 0.00 645.890 $ 10,075.88
$15.600 

79960-3526-94 0500 9011 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.400 
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79960-3526-94 0500 9012 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$28.080 

79960-3526-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 51.000 0.000 $ 0.00 26.280 $ 446.76 
$17.000 

79960-3526-94 0100 0090 209-06.05 BALED HAY OR STRAW BALE 200.000 0.000 $ 0.00 60.000 $ 591.00 
$9.850 

79960-3526-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 386.000 0.000 $ 0.00 0.000 $ 0.00 
$7.400 

79960-3526-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,688.000 0.000 $ 0.00 2,620.000 $ 5,240.00
$2.000 

79960-3526-94 0100 0120 209-09.01 SANDBAGS BAG 2,382.000 0.000 $ 0.00 693.000 $ 3,465.00
$5.000 

79960-3526-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 1.000 $ 310.00 
$310.000 

79960-3526-94 0500 0540 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 40.000 -0.430 $ -16.17 69.530 $ 2,614.33
$37.600 

79960-3526-94 0100 0140 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 327.000 -2.020 $ -72.11 386.020 $ 13,780.91
$35.700 

79960-3526-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 250.000 0.000 $ 0.00 23.640 $ 732.84 
$31.000 

79960-3526-94 0100 0160 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 170.000 0.000 $ 0.00 69.030 $ 3,851.87
$55.800 

79960-3526-94 0100 0170 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 710.000 0.000 $ 0.00 601.780 $ 50,549.52
$84.000 

79960-3526-94 0100 0180 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 431.000 0.000 $ 0.00 417.440 $ 38,133.14
$91.350 

79960-3526-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,420.820 $ -1,420.82 
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79960-3526-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -106.800 $ -106.80 -106.800 $ -106.80
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 363.600 $ 363.60 

79960-3526-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 1110 0750 309-01.01 MINERAL AGGREGATE (A-CBC) TON 1,028.000 0.000 $ 0.00 1,119.620 $ 34,148.41
$30.500 

79960-3526-94 1110 0760 309-01.02 PORTLAND CEMENT (A-CBC) TON 40.000 0.000 $ 0.00 51.860 $ 15,246.84
$294.000 

79960-3526-94 1110 0770 309-02 BITUMINOUS MATERIAL (A-CBC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$720.000 

79960-3526-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$735.000 

79960-3526-94 0100 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 
$78.750 

79960-3526-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,050.000 

79960-3526-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0100 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 252.000 0.000 $ 0.00 281.760 $ 32,543.28
$115.500 

79960-3526-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -383.600 $ -383.60 

79960-3526-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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79960-3526-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 135.600 $ 135.60 

79960-3526-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0100 0230 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 254.000 0.000 $ 0.00 237.660 $ 101,005.50
$425.000 

79960-3526-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$164.000 

79960-3526-94 0500 0550 604-02.03 EPOXY COATED REINFORCING STEEL LB. 93,671.000 0.000 $ 0.00 94,157.000 $ 91,332.29
$0.970 

79960-3526-94 0500 0560 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 412.000 0.000 $ 0.00 412.000 $ 168,920.00
$410.000 

79960-3526-94 0500 0570 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 61,013.000 0.000 $ 0.00 61,423.000 $ 55,280.70
$0.900 

0500 0570 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.900 0.000 $ 0.00 -930.000 $ -837.00 

79960-3526-94 0500 0580 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 341.000 0.000 $ 0.00 341.340 $ 65,946.89
$193.200 

79960-3526-94 0500 0590 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 271.000 0.000 $ 0.00 271.000 $ 132,790.00
$490.000 

79960-3526-94 0500 0600 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 759.000 0.000 $ 0.00 759.000 $ 4,174.50
$5.500 

79960-3526-94 0500 0610 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,089.000 0.000 $ 0.00 1,088.890 $ 3,157.78
$2.900 

79960-3526-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

79960-3526-94 0500 0620 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 145.000 0.000 $ 0.00 145.000 $ 8,265.00
$57.000 

79960-3526-94 0500 0630 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 1.000 0.000 $ 0.00 2.000 $ 9,400.00
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$4,700.000 

79960-3526-94 0500 0640 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 1,985.000 0.000 $ 0.00 1,533.000 $ 61,320.00
$40.000 

79960-3526-94 0500 9025 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS) L.F. 0.000 0.000 $ 0.00 464.000 $ 9,572.32
$20.630 

79960-3526-94 0500 0650 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 88.000 0.000 $ 0.00 88.000 $ 8,800.00
$100.000 

79960-3526-94 0500 0660 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 1,133.000 -0.160 $ -15.52 1,133.280 $ 109,928.16
$97.000 

79960-3526-94 0500 0670 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 352.000 0.000 $ 0.00 348.000 $ 24,360.00
(WITHOUT STRUCTURAL TUBING $70.000 

79960-3526-94 0100 0240 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 8,544.000 0.000 $ 0.00 8,028.880 $ 26,093.86
$3.250 

79960-3526-94 0100 0250 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 92.000 0.000 $ 0.00 85.210 $ 28,971.40
$340.000 

79960-3526-94 0100 0260 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 460.000 0.000 $ 0.00 474.000 $ 8,413.50
$17.750 

79960-3526-94 0100 0270 707-01.20 TEMP 6FT CHAIN LINK W/3 STRAND B. WIRE L.F. 1,640.000 0.000 $ 0.00 2,019.000 $ 24,429.90
$12.100 

79960-3526-94 0100 0280 707-01.21 TEMP END & CORNER PST ASBLY(CHN LINK 6FT W/3STR BW) EACH 12.000 0.000 $ 0.00 32.000 $ 4,704.00
$147.000 

79960-3526-94 0100 0290 707-01.22 TEMP GATE - CHAIN LINK FENCE-6FT (DESCRIPTION) EACH 4.000 0.000 $ 0.00 6.000 $ 5,340.00
$890.000 

79960-3526-94 0100 0300 707-01.23 CHAIN LINK (8FT) (VINYL COATED) W/3STRAND B.WIRE L.F. 447.000 0.000 $ 0.00 458.000 $ 6,732.60
$14.700 

79960-3526-94 0100 0320 707-01.26 8FT WOOD FENCE L.F. 556.000 0.000 $ 0.00 468.000 $ 10,810.80
$23.100 

79960-3526-94 0100 0330 707-01.27 8FT CONC PANEL FENCE L.F. 116.000 0.000 $ 0.00 98.000 $ 12,740.00
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$130.000 

79960-3526-94 0100 0335 707-01.28 END & CORNER POST ASSEMBLY (DESCRIPTION) EACH 6.000 0.000 $ 0.00 12.000 $ 2,340.00
(CH LNK VNL 8FT W/3 STR BW) $195.000 

79960-3526-94 0500 0680 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 3,520.000 0.000 $ 0.00 2,076.000 $ 26,988.00
$13.000 

79960-3526-94 0500 0690 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 204.000 0.000 $ 0.00 113.100 $ 36,757.50
$325.000 

79960-3526-94 0100 0340 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 22.000 0.000 $ 0.00 22.460 $ 1,183.64
$52.700 

79960-3526-94 0500 0700 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 170.000 0.000 $ 0.00 176.000 $ 6,450.40
$36.650 

79960-3526-94 0500 0710 710-09.02 6" PIPE UNDERDRAIN L.F. 26.000 0.000 $ 0.00 56.000 $ 1,120.00
$20.000 

79960-3526-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,730.00
$6,730.000 

79960-3526-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 10.000 $ 472.50 
$47.250 

79960-3526-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 218.000 0.000 $ 0.00 438.000 $ 3,525.90
$8.050 

79960-3526-94 0100 0380 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 96.000 0.000 $ 0.00 108.000 $ 1,420.20
$13.150 

79960-3526-94 0500 0720 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 5,250.00
(DESCRIPTION) $5,250.000 

79960-3526-94 0100 0390 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.800 0.000 $ 0.00 0.750 $ 2,756.25
$3,675.000 

79960-3526-94 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 80,915.00
$80,915.000 

79960-3526-94 0100 0410 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 500.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.150 

79960-3526-94 0100 0420 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 2,859.000 0.000 $ 0.00 170.000 $ 586.50 
(20 INCH) $3.450 

79960-3526-94 0100 0430 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

79960-3526-94 0100 0440 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 
$105.000 

79960-3526-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$52.500 

79960-3526-94 0110 0470 802-01.10 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 1,120.00
(CERCIS CANADENSIS - MULTI TRUNCK RED, $160.000 

79960-3526-94 0110 0480 802-01.11 TREES (DESCRIPTION) EACH 14.000 0.000 $ 0.00 14.000 $ 2,240.00
(ILEX ATTENUATA - FOSTER HOLLY $160.000 

79960-3526-94 0110 0490 802-01.12 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 2,080.00
(JUNIPERUS VIRGINIANA - BURKI RED CEDAR $160.000 

79960-3526-94 0110 0500 802-01.13 TREES (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 960.00 
(MAGNOLIA GRANDIFLORA - SOUTHERN MAGN $160.000 

79960-3526-94 0110 0510 802-01.14 TREES (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 800.00 
(QUERCUS PHELLOS - WILLOW OAK $160.000 

79960-3526-94 0100 0460 803-01 SODDING (NEW SOD) S.Y. 1,652.000 0.000 $ 0.00 1,765.740 $ 6,533.24
$3.700 

Project Number: 79960-3526-94 Project Current Amount $ 12,335.47
Contract Current Amount $ 12,335.47 
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