
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ802 Estimate Number: 0005 Pay Period: 12/16/2011
to: 03/01/2012

Contract Location: Time Allowed: 401.0 days
ON VARIOUS STATE ROUTES Time Charged: 257.0 days

Elapsed Calendar Days: 257.0 days
Percent Time: 64.09 %
Percent Complete ($) 100.11 %
Percent Behind: - %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 05/03/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 11/08/2011
Date Accepted: 11/08/2011

Estimate Paid: NO 

Counties:
BEDFORD 
MARSHALL 
MAURY 
MOORE 

Project Number BID PCT Fed State Project Number Description 1
98039-4268-04 100.00 N/A The mowing and litter removal on various State Routes.

Current Contract Amount $ 252,254.12 
Original Contract Amount $ 252,254.12 

Total to Date Prev to Date This Estimate
Participating $ 257,041.66 $ 254,811.17 $ 2,230.49 

Total Earnings $ 257,041.66 $ 254,811.17 $ 2,230.49 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 257,041.66 $ 254,811.17 $ 2,230.49 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 257,041.66 $ 254,811.17 $ 2,230.49 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 257,041.66 $ 254,811.17 $ 2,230.49 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4268-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98039-4268-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98039-4268-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 88.490 $ 88.49 5,012.500 $ 5,012.50 

  
98039-4268-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

(PER CYCLE) $500.000 
  
98039-4268-04 0700 0020 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 850.000 0.000 $ 0.00 848.340 $ 106,042.50

$125.000 
  
98039-4268-04 0700 0030 806-01 MOWING ACRE 3,477.000 51.540 $ 2,142.00 3,476.580 $ 144,486.66

$41.560 
  

Project Number: 98039-4268-04 Project Current Amount $ 2,230.49
Contract Current Amount $ 2,230.49 
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