Rpt-1D: RCPCSUM1
User:

Vendor ID: 0070022265
Contract ID: CNJ809

Contract Location:
ON VARIOUS STATE ROUTES

Contractor:

SALAZAR CONTRACTING, LLC
PO Box 186

Tellico Plains, TN 37385

Phone:

Estimate Paid: NO
Counties:
BRADLEY
MCMINN
MEIGS
POLK
Project Number BID PCT
98027-4230-04 100.00
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials

Tennessee

Department of Transportation
Estimate Summary to Contractor

Vendor Name: SALAZAR CONTRACTING, LLC
Estimate Number: 0004

Fed State Project Number

N/A

199,637.00
199,637.00

Total to Date

$ 205,062.59 $
$ 205,062.59 $
$ 0.00 $

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

Description 1

The mowing and litter removal on various State Routes.

Prev to Date This Estimate
205,061.59 $ 1.00
205,061.59 $ 1.00

0.00 $ 0.00

11/19/2010
12/10/2010
01/11/2011
02/01/2011
05/02/2011
03/31/2012
00/00/0000
00/00/0000

Date: 12/09/2013

Pay Period: 10/27/2011
to: 03/31/2012

425.0 days
268.0 days
268.0 days
63.06 %
99.99 %

- %

12/9/2013



Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project Number

98027-4230-04

98027-4230-04

98027-4230-04

98027-4230-04

98027-4230-04

98027-4230-04

Project Number:

Total Adjusted Earnings
Retainage
Payment Due

Line
%al}gggg Item Item Code
Number

0700 9001 108-08.01

0700 9002 108-08.02

0700 9000 109-01.01

0700 9000 ADJUSTMENT
0700 0010 717-01.04

0700 0020 719-02

0700 0030 806-01

98027-4230-04

R e R L -

0.00 $ 0.00 $

205,062.59 $ 205,061.59 $

0.00 $ 0.00 $

205,062.59 $ 205,061.59 $

0.00 $ 0.00 $

205,062.59 $ 205,061.59 $
Description

Supplemental Description
LIQUIDATED DAMAGES (MOWING)

LIQUIDATED DAMAGES (LITTER)

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

MOBILIZATION (DESCRIPTION)
(PER CYCLE)

REMOVAL AND DISPOSAL OF LITTER

MOWING

Project Current Amount
Contract Current Amount

0.00
1.00
0.00
1.00
0.00
1.00

Units

DAY

L.M.

DOLL

DOLL

EACH

L.M.

ACRE

1.00
1.00

Bid Qty

Unit Price
0.000
$1,000.000

0.000
$500.000

0.000
$1.000
$1.000

3.000
$1.000

498.000
$140.000

3,821.000
$34.000

Qty This

Est

0.000

0.000

0.000

0.000

1.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

1.00

0.00

0.00

Total Qty

0.000

0.000

0.000

5,438.270

3.000

498.060

3,820.380

Total Amt

0.00

0.00

0.00

5,438.27

3.00

69,728.40

129,892.92

12/9/2013



