
Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ811 Estimate Number: 0006 Pay Period: 03/01/2012
to: 03/01/2012

Contract Location: Time Allowed: 401.0 days
MOWING & LITTER REMOVAL ON VARIOUS INTERSTATE & STATE ROUTES Time Charged: 369.0 days

Elapsed Calendar Days: 369.0 days
Percent Time: 92.02 %
Percent Complete ($) 53.23 %
Percent Behind: 38.79 %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 06/06/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 02/28/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 
JOHNSON 
SULLIVAN 
UNICOI 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4157-04 100.00 N/A The mowing and litter removal on various Interstate and

Current Contract Amount $ 464,894.00 
Original Contract Amount $ 464,894.00 

Total to Date Prev to Date This Estimate
Participating $ 256,279.09 $ 255,571.69 $ 707.40 

Total Earnings $ 256,279.09 $ 255,571.69 $ 707.40 

9/25/2013



Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 256,279.09 $ 255,571.69 $ 707.40 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 256,279.09 $ 255,571.69 $ 707.40 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 256,279.09 $ 255,571.69 $ 707.40 

Project Number Category
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4157-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -46.000 $ -46,000.00

$1,000.000 

98017-4157-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

98017-4157-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,117.890 $ 9,117.89

98017-4157-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 2.000 $ 2.00
(PER CYCLE) $1.000 

98017-4157-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 6.000 0.000 $ 0.00 0.000 $ 0.00
(SEE PLANS) $100.000 

98017-4157-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 248.000 3.930 $ 707.40 250.760 $ 45,136.80
$180.000 

98017-4157-04 0700 0040 806-01 MOWING ACRE 10,900.000 0.000 $ 0.00 6,442.140 $ 248,022.39
$38.500 

Project Number: 98017-4157-04 Project Current Amount $ 707.40 
Contract Current Amount $ 707.40 

9/25/2013

             LESS: Amount due to TDOT on CNJ817 estimate 4                                 (500.00)  =  $207.40


