Rpt-1D: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation
Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.
Contract ID: CNJ812 Estimate Number: 0007 Pay Period: 03/29/2012
to: 04/30/2012
Contract Location: Time Allowed: 401.0 days
MOWING & LITTER REMOVAL ON VARIOUS INTERSTATE & STATE ROUTES Time Charged: 357.0 days
Elapsed Calendar Days: 357.0 days
Percent Time: 107.48 %
Percent Complete ($) 78.88 %
Percent Behind: -28.60 %
Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 06/01/2011
Date to be Completed: 03/31/2012
Date Time Stopped: 02/16/2012
Date Accepted: 04/02/2012
Estimate Paid: NO
Counties:
CHEATHAM
DICKSON
HICKMAN
HUMPHREYS
WILLIAMSON
Project Number BID PCT Fed State Project Number Description 1
98039-4170-04 100.00 N/A The mowing and litter removal on various Interstate and
Current Contract Amount $ 138,929.40
Original Contract Amount $ 138,929.40
Total to Date Prev to Date This Estimate
Participating $ 111,238.13 $ 111,238.13 $ 0.00
Total Earnings $ 111,238.13 $ 111,238.13 $ 0.00
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Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

. Line
Project Category
Item Item Code
Number Number Number
98039-4170-04 0700 9001 108-08.01
98039-4170-04 0700 9002 108-08.02
98039-4170-04 0700 9000 109-01.01
0700 9000 ADJUSTMENT
98039-4170-04 0700 0010 717-01.04
98039-4170-04 0700 0020 717-10.01
98039-4170-04 0700 0030 719-02
98039-4170-04 0700 0040 806-01

0.00
0.00
111,238.13
0.00
111,238.13
0.00
111,238.13

® B P P B P B
© B L P L P B

Description

Supplemental Description
LIQUIDATED DAMAGES (MOWING)

LIQUIDATED DAMAGES (LITTER)

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

MOBILIZATION (DESCRIPTION)
(PER CYCLE)

INVOLUNTARY WORK SUSPENSION
(DESCRIPTION)

(BY THE DAY)

REMOVAL AND DISPOSAL OF LITTER

MOWING

0.00
0.00
111,238.13
0.00
111,238.13
0.00
111,238.13
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Units

DAY

L.M.

DOLL

DOLL

EACH

DAY

L.M.

ACRE

Bid Qty

Unit Price
0.000
$1,000.000

0.000
$500.000

0.000
$1.000
$1.000

4.000
$1.000

5.000
$350.000

252.160
$179.550

3,088.040
$29.760

0.00
0.00
0.00
0.00
0.00
0.00
0.00

Qty

This
Est
0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

-6.000

0.000

0.000

3,034.750

3.000

0.000

252.160

2,316.030

Total Amt

-6,000.00

0.00

0.00
3,034.75

3.00

0.00

45,275.33

68,925.05
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