
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNJ813 Estimate Number: 0006 Pay Period: 12/14/2011
to: 02/08/2012

Contract Location: Time Allowed: 425.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 311.0 days

Elapsed Calendar Days: 311.0 days
Percent Time: 73.18 %

Contractor: Date Let: 11/19/2010
VANDERBILT LANDSCAPING LLC Date Awarded: 12/10/2010
650 Mason Malone Road Date Contract Executed: 01/11/2011
Mason, TN 38049 Date Notice to Proceed: 02/01/2011
Phone: 901-237-6210 Date Work Began: 05/16/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 12/08/2011
Date Accepted: 12/22/2011

Estimate Paid: NO 

Counties:
CHEATHAM 
MONTGOMERY 
ROBERTSON 
SUMNER 

= 
Project Number PCT Fed State Project Number Description 1

98039-4171-04 100.00 N/A The mowing and litter removal on various Interstate Routes.

Current Contract Amount $ 155,229.50 
Original Contract Amount $ 155,229.50 

Percent Complete ($) 85.13 %

Total to Date Prev to Date This Estimate
Participating $ 132,143.96 $ 132,143.96 $ 0.00 

Total Earnings $ 132,143.96 $ 132,143.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 132,143.96 $ 132,143.96 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 132,143.96 $ 132,143.96 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 132,143.96 $ 132,143.96 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4171-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98039-4171-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98039-4171-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,389.760 $ 5,389.76 

  
98039-4171-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  

98039-4171-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 

(BY THE DAY) $1.000 
  
98039-4171-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 277.000 0.000 $ 0.00 276.720 $ 41,508.00

$150.000 
  
98039-4171-04 0700 0040 806-01 MOWING ACRE 5,287.000 0.000 $ 0.00 3,964.800 $ 85,243.20

$21.500 
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