
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ814 Estimate Number: 0004 Pay Period: 10/27/2011
to: 12/22/2011

Contract Location: Time Allowed: 264.0 days
ON VARIOUS STATE ROUTES Time Charged: 219.0 days

Elapsed Calendar Days: 219.0 days
Percent Time: 82.95 %
Percent Complete ($) 80.78 %
Percent Behind: 2.17 %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 05/16/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/01/2011
Date Accepted: 10/01/2011

Estimate Paid: NO 

Counties:
CHEATHAM 
ROBERTSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4272-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 114,580.37 
Original Contract Amount $ 114,580.37 

Total to Date Prev to Date This Estimate
Participating $ 96,258.37 $ 96,009.03 $ 249.34 

Total Earnings $ 96,258.37 $ 96,009.03 $ 249.34 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 96,258.37 $ 96,009.03 $ 249.34 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 96,258.37 $ 96,009.03 $ 249.34 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 96,258.37 $ 96,009.03 $ 249.34 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4272-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -22.000 $ -22,000.00

$1,000.000 
  
98039-4272-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 249.340 $ 249.34 3,700.100 $ 3,700.10 

  
98039-4272-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  
98039-4272-04 0700 0020 806-01 MOWING ACRE 2,747.000 0.000 $ 0.00 2,746.470 $ 114,555.26

$41.710 
  

Project Number: 98039-4272-04 Project Current Amount $ 249.34 
Contract Current Amount $ 249.34 

7/23/2012


