Rpt-1D: RCPCSUM1 Tennessee
User: Department of Transportation
Estimate Summary to Contractor

Date: 08/20/2013

Pay Period: 12/17/2011
to: 01/09/2013

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.
Contract ID: CNJ817 Estimate Number: 0004
Contract Location: Time Allowed: 401.0 days
MOWING & LITTER REMOVAL ON VARIOUS INTERSTATE & STATE ROUTES Time Charged: 282.0 days
Elapsed Calendar Days: 282.0 days
Percent Time: 70.32 %
Percent Complete ($) 74.60 %
Percent Behind: - %
Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 05/23/2011
Date to be Completed: 03/31/2012
Date Time Stopped: 12/03/2011
Date Accepted: 12/03/2011
Estimate Paid: NO
Counties:
CLAY
DEKALB
JACKSON
OVERTON
PUTNAM
SMITH
WHITE
Project Number BID PCT Fed State Project Number Description 1
98027-4232-04 100.00 N/A Consisting of the mowing and litter removal of various
Current Contract Amount $ 386,441.07
Original Contract Amount $ 386,441.07
Total to Date Prev to Date This Estimate

8/20/2013



Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

. Line
Project Category
Number Number Item Item Code
Number
98027-4232-04 0700 9001 108-08.01
98027-4232-04 0700 9002 108-08.02
98027-4232-04 0700 9000 109-01.01
0700 9000 ADJUSTMENT

98027-4232-04 0700 0000 717-01.04
98027-4232-04 0700 0001 719-02
98027-4232-04 0700 0002 806-01

Project Number: 98027-4232-04

$ 293,643.90 $ 294,143.90 $
$ 293,643.90 $ 294,143.90 $
$ 0.00 $ 0.00 $
$ 0.00 $ 0.00 $
$ 293,643.90 $ 294,143.90 $
$ 0.00 $ 0.00 $
$ 293,643.90 $ 294,143.90 $
$ 0.00 $ 0.00 $
$ 293,643.90 $ 294,143.90 $
Description Units
Supplemental Description
LIQUIDATED DAMAGES (MOWING) DAY
LIQUIDATED DAMAGES (LITTER) L.M.
PAY ADJUSTMENT FOR FUEL DOLL
FUEL ADJUSTMENT DOLL
MOBILIZATION (DESCRIPTION) EACH
(PER CYCLE)
REMOVAL AND DISPOSAL OF LITTER L.M.
MOWING ACRE

Project Current Amount
Contract Current Amount

Bid Qty

Unit Price
0.000
$1,000.000

0.000
$500.000

0.000
$1.000
$1.000

3.000
$1.000

787.000
$140.000

5,827.000
$47.410

-500.00
-500.00
0.00
0.00
-500.00
0.00
-500.00
0.00
-500.00

Qty
This
Est

-0.500

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

-500.00

0.00

0.00

0.00

0.00

0.00

0.00

-500.00
-500.00

Total Qty

-6.000

0.000

0.000

5,344.960

3.000

786.930

3,883.690

$

Total Amt

-6,000.00

0.00

0.00
5,344.96

3.00

110,170.20

184,125.74

8/20/2013



