
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ826 Estimate Number: 0004 Pay Period: 11/15/2011
to: 11/15/2011

Contract Location: Time Allowed: 264.0 days
ON VARIOUS STATE ROUTES Time Charged: 252.0 days

Elapsed Calendar Days: 252.0 days
Percent Time: 95.45 %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 05/24/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/03/2011
Date Accepted: 11/14/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

= 
Project Number PCT Fed State Project Number Description 1

19947-4286-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 86,377.00 
Original Contract Amount $ 86,377.00 

Percent Complete ($) 88.96 %

Total to Date Prev to Date This Estimate
Participating $ 76,841.21 $ 76,776.07 $ 65.14 

Total Earnings $ 76,841.21 $ 76,776.07 $ 65.14 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 76,841.21 $ 76,776.07 $ 65.14 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 76,841.21 $ 76,776.07 $ 65.14 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 76,841.21 $ 76,776.07 $ 65.14 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19947-4286-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 -1.000 $ -1,000.00 -12.000 $ -12,000.00

$1,000.000 
  
19947-4286-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 890.140 $ 890.14 2,462.290 $ 2,462.29 

  
19947-4286-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  

19947-4286-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 5.000 0.500 $ 175.00 5.000 $ 1,750.00

() $350.000 
  
19947-4286-04 0700 0030 806-01 MOWING ACRE 1,763.000 0.000 $ 0.00 1,763.040 $ 84,625.92

$48.000 
  

Project Number: 19947-4286-04 Project Current Amount $ 65.14 
Contract Current Amount $ 65.14 
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