
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNJ827 Estimate Number: 0013 Pay Period: 03/31/2012
to: 07/25/2012

Contract Location: Time Allowed: 425.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 424.0 days

Elapsed Calendar Days: 424.0 days
Percent Time: 99.76 %
Percent Complete ($) 77.85 %
Percent Behind: 21.91 %

Contractor: Date Let: 11/19/2010
VANDERBILT LANDSCAPING LLC Date Awarded: 12/10/2010
650 Mason Malone Road Date Contract Executed: 01/11/2011
Mason, TN 38049 Date Notice to Proceed: 02/01/2011
Phone: 901-237-6210 Date Work Began: 04/01/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 03/30/2012
Date Accepted: 03/30/2012

Estimate Paid: NO 

Counties:
DAVIDSON 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4173-04 100.00 N/A The mowing and litter removal on various Interstate and

Current Contract Amount $ 589,402.00 
Original Contract Amount $ 589,402.00 

Total to Date Prev to Date This Estimate
Participating $ 464,156.27 $ 465,091.77 $ -935.50 

Total Earnings $ 464,156.27 $ 465,091.77 $ -935.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 464,156.27 $ 465,091.77 $ -935.50 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 464,156.27 $ 465,091.77 $ -935.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 464,156.27 $ 465,091.77 $ -935.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4173-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98039-4173-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98039-4173-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,289.050 $ 5,289.05 

  
98039-4173-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 5.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  

98039-4173-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 5.000 0.500 $ 0.50 3.000 $ 3.00 

(BY THE DAY) $1.000 
  
98039-4173-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 3,247.000 -6.500 $ -936.00 2,678.940 $ 385,767.36

$144.000 
  
98039-4173-04 0700 0040 806-01 MOWING ACRE 6,768.000 0.000 $ 0.00 4,060.770 $ 73,093.86

$18.000 
  

Project Number: 98039-4173-04 Project Current Amount $ -935.50
Contract Current Amount $ -935.50 
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