
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ828 Estimate Number: 0004 Pay Period: 01/13/2012
to: 03/22/2012

Contract Location: Time Allowed: 264.0 days
ON VARIOUS STATE ROUTES Time Charged: 288.0 days

Elapsed Calendar Days: 288.0 days
Percent Time: 109.09 %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/04/2011
Nashville, TN 37221 Date Notice to Proceed: 02/25/2011
Phone: Date Work Began: 06/06/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 12/09/2011
Date Accepted: 12/09/2011

Estimate Paid: NO 

Counties:
DICKSON 
HICKMAN 
HUMPHREYS 
PERRY 

= 
Project Number PCT Fed State Project Number Description 1

98039-4274-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 170,856.00 
Original Contract Amount $ 170,856.00 

Percent Complete ($) 96.07 %

Total to Date Prev to Date This Estimate
Participating $ 164,137.57 $ 164,137.57 $ 0.00 

Total Earnings $ 164,137.57 $ 164,137.57 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 164,137.57 $ 164,137.57 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 164,137.57 $ 164,137.57 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 164,137.57 $ 164,137.57 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4274-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -11.000 $ -11,000.00

$1,000.000 
  
98039-4274-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,268.370 $ 4,268.37 

  
98039-4274-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

(PER CYCLE) $500.000 
  
98039-4274-04 0700 0020 806-01 MOWING ACRE 3,849.000 0.000 $ 0.00 3,849.300 $ 169,369.20

$44.000 
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