
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ834 Estimate Number: 0003 Pay Period: 10/16/2011
to: 11/15/2011

Contract Location: Time Allowed: 257.0 days
ON VARIOUS STATE ROUTES Time Charged: 216.0 days

Elapsed Calendar Days: 216.0 days
Percent Time: 84.05 %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/11/2011
Nashville, TN 37221 Date Notice to Proceed: 03/04/2011
Phone: Date Work Began: 06/08/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/05/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRAINGER 
HAMBLEN 

= 
Project Number PCT Fed State Project Number Description 1

98017-4260-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 68,763.00 
Original Contract Amount $ 68,763.00 

Percent Complete ($) 42.32 %

Total to Date Prev to Date This Estimate
Participating $ 29,099.04 $ 29,099.04 $ 0.00 

Total Earnings $ 29,099.04 $ 29,099.04 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 29,099.04 $ 29,099.04 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 29,099.04 $ 29,099.04 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 29,099.04 $ 29,099.04 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4260-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -18.000 $ -18,000.00

$1,000.000 
  
98017-4260-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,544.240 $ 1,544.24 

  
98017-4260-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 2.000 $ 2.00 

(PER CYCLE) $1.000 
  
98017-4260-04 0700 0020 806-01 MOWING ACRE 1,719.000 0.000 $ 0.00 1,138.820 $ 45,552.80

$40.000 
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