
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070006490 Vendor Name: M & M CONTRACT MOWING, LLC

Contract ID: CNJ835 Estimate Number: 0005 Pay Period: 12/10/2011
to: 02/22/2012

Contract Location: Time Allowed: 285.0 days
MOWING ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 309.0 days

Elapsed Calendar Days: 309.0 days
Percent Time: 108.42 %
Percent Complete ($) 98.69 %
Percent Behind: 9.73 %

Contractor: Date Let: 11/19/2010
M & M CONTRACT MOWING, LLC Date Awarded: 12/10/2010
PO Box 983 Date Contract Executed: 01/14/2011
Madisonville, TN 37354 Date Notice to Proceed: 02/04/2011
Phone: Date Work Began: 04/25/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 12/09/2011
Date Accepted: 12/09/2011

Estimate Paid: NO 

Counties:
HAMILTON 
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
98027-4138-04 100.00 N/A The mowing on various State Routes and Interstates.

Current Contract Amount $ 306,721.30 
Original Contract Amount $ 306,721.30 

Total to Date Prev to Date This Estimate
Participating $ 310,896.64 $ 310,896.64 $ 0.00 

Total Earnings $ 310,896.64 $ 310,896.64 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 310,896.64 $ 310,896.64 $ 0.00 

1/24/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 310,896.64 $ 310,896.64 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 310,896.64 $ 310,896.64 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4138-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -4.000 $ -4,000.00

$1,000.000 
  
98027-4138-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,196.470 $ 8,196.47 

  
98027-4138-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 4.00 

(PER CYCLE) $1.000 
  

98027-4138-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 6.000 0.000 $ 0.00 6.000 $ 6.00 

(BY THE DAY) $1.000 
  
98027-4138-04 0700 0030 806-01 MOWING ACRE 7,687.000 0.000 $ 0.00 7,686.470 $ 306,690.15

$39.900 
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