
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNJ839 Estimate Number: 0008 Pay Period: 12/11/2011
to: 03/08/2012

Contract Location: Time Allowed: 425.0 days
ON VARIOUS STATE ROUTES Time Charged: 312.0 days

Elapsed Calendar Days: 312.0 days
Percent Time: 73.41 %

Contractor: Date Let: 11/19/2010
VANDERBILT LANDSCAPING LLC Date Awarded: 12/10/2010
650 Mason Malone Road Date Contract Executed: 01/11/2011
Mason, TN 38049 Date Notice to Proceed: 02/01/2011
Phone: 901-237-6210 Date Work Began: 04/12/2011

Date to be Completed: 03/31/2012
Date Time Stopped: 12/09/2011
Date Accepted: 12/12/2011

Estimate Paid: NO 

Counties:
LAUDERDALE 
SHELBY 
TIPTON 

= 
Project Number PCT Fed State Project Number Description 1

98047-4276-04 100.00 N/A The mowing and litter removal on various State Routes.

Current Contract Amount $ 101,552.00 
Original Contract Amount $ 101,552.00 

Percent Complete ($) 102.10 %

Total to Date Prev to Date This Estimate
Participating $ 103,681.19 $ 102,480.63 $ 1,200.56 

Total Earnings $ 103,681.19 $ 102,480.63 $ 1,200.56 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 103,681.19 $ 102,480.63 $ 1,200.56 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 103,681.19 $ 102,480.63 $ 1,200.56 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 103,681.19 $ 102,480.63 $ 1,200.56 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98047-4276-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -1.000 $ -1,000.00

$1,000.000 
  
98047-4276-04 0700 9002 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98047-4276-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,111.530 $ 1,111.53 3,588.080 $ 3,588.08 

  
98047-4276-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  

98047-4276-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 

(BY THE DAY) $1.000 
  
98047-4276-04 0700 0030 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 632.000 0.570 $ 54.15 631.650 $ 60,006.75

$95.000 
  
98047-4276-04 0700 0040 806-01 MOWING ACRE 2,594.000 2.180 $ 34.88 2,567.710 $ 41,083.36

$16.000 
  

Project Number: 98047-4276-04 Project Current Amount $ 1,200.56
Contract Current Amount $ 1,200.56 
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