
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070006490 Vendor Name: M & M CONTRACT MOWING, LLC

Contract ID: CNJ843 Estimate Number: 0004 Pay Period: 11/09/2011
to: 08/22/2012

Contract Location: Time Allowed: 288.0 days
MOWING ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 289.0 days

Elapsed Calendar Days: 289.0 days
Percent Time: 100.35 %
Percent Complete ($) 99.99 %
Percent Behind: 0.36 %

Contractor: Date Let: 11/19/2010
M & M CONTRACT MOWING, LLC Date Awarded: 12/10/2010
PO Box 983 Date Contract Executed: 01/11/2011
Madisonville, TN 37354 Date Notice to Proceed: 02/01/2011
Phone: Date Work Began: 03/25/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 04/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
LOUDON 
MONROE 

Project Number BID PCT Fed State Project Number Description 1
98017-4262-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 103,374.24 
Original Contract Amount $ 103,374.24 

Total to Date Prev to Date This Estimate
Participating $ 107,230.46 $ 105,751.13 $ 1,479.33 

Total Earnings $ 107,230.46 $ 105,751.13 $ 1,479.33 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 107,230.46 $ 105,751.13 $ 1,479.33 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 107,230.46 $ 105,751.13 $ 1,479.33 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 107,230.46 $ 105,751.13 $ 1,479.33 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4262-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98017-4262-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,479.330 $ 1,479.33 3,867.490 $ 3,867.49 

  
98017-4262-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 0.03 

(PER CYCLE) $0.010 
  

98017-4262-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 6.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS) $0.010 
  
98017-4262-04 0700 0030 806-01 MOWING ACRE 2,585.000 0.000 $ 0.00 2,584.720 $ 103,362.95

$39.990 
  

Project Number: 98017-4262-04 Project Current Amount $ 1,479.33
Contract Current Amount $ 1,479.33 

2/15/2013


