
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070000861 Vendor Name: ASPLUNDH TREE EXPERT CO.

Contract ID: CNJ847 Estimate Number: 0004 Pay Period: 08/28/2012
to: 10/23/2012

Contract Location: Time Allowed: 257.0 days
MOWING ON VARIOUS STATE ROUTES Time Charged: 390.0 days

Elapsed Calendar Days: 390.0 days
Percent Time: 151.75 %
Percent Complete ($) 48.30 %
Percent Behind: 103.45 %

Contractor: Date Let: 11/19/2010
ASPLUNDH TREE EXPERT CO. Date Awarded: 12/10/2010
7856 McCrory Lane Date Contract Executed: 02/11/2011
Nashville, TN 37221 Date Notice to Proceed: 03/04/2011
Phone: Date Work Began: 03/25/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 04/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 
ROANE 

Project Number BID PCT Fed State Project Number Description 1
98017-4264-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 92,820.50 
Original Contract Amount $ 92,820.50 

Total to Date Prev to Date This Estimate
Participating $ 45,484.76 $ 44,446.56 $ 1,038.20 

Total Earnings $ 45,484.76 $ 44,446.56 $ 1,038.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 45,484.76 $ 44,446.56 $ 1,038.20 

9/25/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 45,484.76 $ 44,446.56 $ 1,038.20 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 45,484.76 $ 44,446.56 $ 1,038.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4264-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 -12.000 $ -12,000.00

$1,000.000 
  
98017-4264-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 24.230 $ 24.23 1,492.950 $ 1,492.95 

  
98017-4264-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  
98017-4264-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS) $350.000 
  
98017-4264-04 0700 0030 806-01 MOWING ACRE 1,825.000 20.320 $ 1,013.97 1,122.020 $ 55,988.80

$49.900 
  

Project Number: 98017-4264-04 Project Current Amount $ 1,038.20
Contract Current Amount $ 1,038.20 
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