
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNJ850 Estimate Number: 0004 Pay Period: 11/08/2011
to: 01/05/2012

Contract Location: Time Allowed: 288.0 days
ON VARIOUS STATE ROUTES Time Charged: 264.0 days

Elapsed Calendar Days: 264.0 days
Percent Time: 91.67 %
Percent Complete ($) 77.17 %
Percent Behind: 14.50 %

Contractor: Date Let: 11/19/2010
VANDERBILT LANDSCAPING LLC Date Awarded: 12/10/2010
650 Mason Malone Road Date Contract Executed: 01/11/2011
Mason, TN 38049 Date Notice to Proceed: 02/01/2011
Phone: 901-237-6210 Date Work Began: 06/02/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/22/2011
Date Accepted: 11/14/2011

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94946-4225-04 80.32 N/A The mowing on various State Routes.

Current Contract Amount $ 164,695.36 
Original Contract Amount $ 132,287.68 

Total to Date Prev to Date This Estimate
Participating $ 132,653.59 $ 131,010.53 $ 1,643.06 

Total Earnings $ 132,653.59 $ 131,010.53 $ 1,643.06 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 132,653.59 $ 131,010.53 $ 1,643.06 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 132,653.59 $ 131,010.53 $ 1,643.06 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 132,653.59 $ 131,010.53 $ 1,643.06 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
94946-4225-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
94946-4225-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,643.060 $ 1,643.06 5,558.950 $ 5,558.95 

  
94946-4225-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  

94946-4225-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 5.000 0.000 $ 0.00 3.000 $ 3.00 

(BY THE DAY) $1.000 
  
94946-4225-04 0700 0030 806-01 MOWING ACRE 3,121.000 0.000 $ 0.00 3,971.520 $ 127,088.64

$32.000 
  

Project Number: 94946-4225-04 Project Current Amount $ 1,643.06
Contract Current Amount $ 1,643.06 
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