
 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104179 Vendor Name: LOJAC, INC.

Contract ID: CNJ902 Estimate Number: 0006 Pay Period: 03/05/2011
to: 03/06/2011

Contract Location: Time Allowed: 372.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 345.0 days

Elapsed Calendar Days: 345.0 days
Percent Time: 92.74 %
Percent Complete ($) 99.59 %
Percent Behind: - %

Contractor: Date Let: 02/05/2010
LOJAC, INC. Date Awarded: 02/17/2010
P O Box 998 Date Contract Executed: 03/04/2010
Lebanon, TN 37088 Date Notice to Proceed: 03/25/2010
Phone: Date Work Began: 10/20/2010

Date to be Completed: 03/31/2011
Date Time Stopped: 03/04/2011
Date Accepted: 03/04/2011

Estimate Paid: NO 

Counties:
BRADLEY 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MCMINN 
MARION 
PUTNAM 
SEQUATCHIE 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-4107-04 100.00 NA Consisting of the random on-call concrete pavement repair

Current Contract Amount $ 859,251.50 
Original Contract Amount $ 859,251.50 

8/20/2013



 
 

 
 

 
 

Total to Date Prev to Date This Estimate
Participating $ 855,776.85 $ 855,776.85 $ 0.00 

Total Earnings $ 855,776.85 $ 855,776.85 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 855,776.85 $ 855,776.85 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 855,776.85 $ 855,776.85 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 855,776.85 $ 855,776.85 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4107-04 0700 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to being after 21 days) $2,500.000 
  
98027-4107-04 0700 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Failure to provide continuous operation) $2,500.000 
  
98027-4107-04 0700 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per lane) $1,500.000 
  
98027-4107-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98027-4107-04 0700 0010 501-01 PORTLAND CEMENT CONCRETE PAVEMENT
(REPLACEMENT) S.Y. 4,460.000 0.000 $ 0.00 6,077.770 $ 668,554.70

$110.000 
  
98027-4107-04 0700 0020 502-02 HOLES EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98027-4107-04 0700 0040 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 8,700.000 0.000 $ 0.00 12,659.850 $ 101,278.80

8/20/2013



$8.000 
  
98027-4107-04 0700 0050 502-04.02 LOAD TRANSFER DOWELS EACH 3,245.000 0.000 $ 0.00 3,885.000 $ 31,080.00

$8.000 
  
98027-4107-04 0700 0060 502-04.03 TRANSVERSE TIE-BARS EACH 2,800.000 0.000 $ 0.00 2,668.000 $ 18,676.00

$7.000 
  
98027-4107-04 0700 0070 502-07 SPALL REPAIR S.Y. 700.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
98027-4107-04 0700 0080 502-08 PRE-ROLLING S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98027-4107-04 0700 0090 502-08.02 RESEALING JOINTS (SILICONE SEALANT) L.F. 8,425.000 0.000 $ 0.00 5,293.000 $ 9,262.75

$1.750 
  
98027-4107-04 0700 0100 502-08.03 SEALING SHOULDER JOINTS L.F. 4,600.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98027-4107-04 0700 0110 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 4,145.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
98027-4107-04 0700 0120 502-10 CEMENT-FLY ASH GROUT C.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
98027-4107-04 0700 0130 502-25 SAWING CONCRETE JOINTS L.F. 6,670.000 0.000 $ 0.00 1,923.000 $ 384.60 

$0.200 
  
98027-4107-04 0700 0140 503-01 GRINDING CONCRETE PAVEMENT S.Y. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98027-4107-04 0700 0150 503-60 RETROFIT DOWEL BAR EACH 350.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98027-4107-04 0700 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
98027-4107-04 0700 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 200.000 $ 6,000.00

$30.000 
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98027-4107-04 0700 0180 712-06 SIGNS (CONSTRUCTION) S.F. 336.000 0.000 $ 0.00 224.000 $ 2,240.00
$10.000 

  
98027-4107-04 0700 0190 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 3,300.00

$825.000 
  
98027-4107-04 0700 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98027-4107-04 0700 0210 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

98027-4107-04 0700 0220 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98027-4107-04 0700 0230 716-10.02 PREFORMED PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

98027-4107-04 0700 0240 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$28,000.000 
  
98027-4107-04 0700 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
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