
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ907 Estimate Number: 0029 Pay Period: 01/12/2013
to: 12/17/2013

Contract Location: Time Allowed: 825.0 days
THE CONSTRUCTION OF SR 454 (BIRDS CREEK ROAD) Time Charged: 824.0 days

Elapsed Calendar Days: 824.0 days
Percent Time: 99.88 %
Percent Complete ($) 129.79 %
Percent Behind: - %

Contractor: Date Let: 02/05/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 02/17/2010
PO Box 4750 Date Contract Executed: 03/08/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 03/15/2010
Phone: Date Work Began: 03/15/2010

Date to be Completed: 06/16/2012
Date Time Stopped: 06/15/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78454-3203-04 100.00 N/A Birds Creek Road, from Glade Road to SR-416

Current Contract Amount $ 10,044,907.91
Original Contract Amount $ 9,702,714.82 

Total to Date Prev to Date This Estimate
Participating $ 13,132,973.04 $ 13,090,656.92 $ 42,316.12

Total Earnings $ 13,132,973.04 $ 13,090,656.92 $ 42,316.12 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 13,132,973.04 $ 13,090,656.92 $ 42,316.12 
Test Report Payment Adjustment $ -1,248.81 $ -31,269.36 $ 30,020.55 
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Total Adjusted Earnings $ 13,131,724.23 $ 13,059,387.56 $ 72,336.67 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 13,131,724.23 $ 13,059,387.56 $ 72,336.67 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
78454-3203-04 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 12,138.09

Additional mast arms and signal heads $12,138.090 
  
78454-3203-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 105,000.00

$105,000.000 
  
78454-3203-04 0100 0020 106-04.01 SMPLNG & TSTNG OF POTENTIALLY ACIDIC MAT. EACH 100.000 0.000 $ 0.00 60.000 $ 6,000.00

$100.000 
  
78454-3203-04 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
78454-3203-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 14.310 $ 14.31 112,130.250 $ 112,130.25 

  
78454-3203-04 0190 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0300 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 1100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 7,711.030 $ 7,711.03 7,711.030 $ 7,711.03

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 89,904.170 $ 89,904.17 

  
78454-3203-04 0300 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
78454-3203-04 1100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 235,000.00

$235,000.000 
  
78454-3203-04 0100 9025 201-03 ADJUSTED CLEARING AND GRUBBING ACRE 0.000 0.000 $ 0.00 1.040 $ 14,875.22

(additional clearing and grubbing) $14,303.100 
  
78454-3203-04 0100 0040 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(Existing Bridge Sta. 196+32.56, 171. $10,000.000 
  
78454-3203-04 0100 0050 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(Existing Bridge Sta. 211+63.02, 74.3 $10,000.000 
  
78454-3203-04 0100 0060 202-12 CONSTRUCTION & REMOVAL OF TEMPORARY RUNAROUND LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
78454-3203-04 0100 0070 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 264,421.000 0.000 $ 0.00 356,016.180 $ 2,830,328.63

$7.950 
  
78454-3203-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 127,462.940 $ 1,519,995.56

$11.925 
  
78454-3203-04 0100 0075 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 11,343.000 0.000 $ 0.00 11,342.220 $ 155,955.53

$13.750 
  
78454-3203-04 0100 0080 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,960.000 0.000 $ 0.00 80.890 $ 2,426.70

$30.000 
  
78454-3203-04 0100 0090 203-03.01 BORROW EXCAVATION (SELECT MATERIAL) C.Y. 223.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
78454-3203-04 0100 0100 203-04 PLACING AND SPREADING TOPSOIL C.Y. 3,476.000 0.000 $ 0.00 5,667.620 $ 45,340.96

$8.000 
  
78454-3203-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 5,031.700 $ 60,003.02

$11.925 
  
78454-3203-04 0100 0110 203-06 WATER M.G. 287.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 
  
78454-3203-04 0100 0120 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 5,884.000 0.000 $ 0.00 1,376.360 $ 11,010.88

$8.000 
  
78454-3203-04 0100 0130 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 2,784.000 0.000 $ 0.00 6,355.470 $ 114,398.46

$18.000 
  
78454-3203-04 0100 0140 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 410.000 0.000 $ 0.00 327.400 $ 13,096.00

$40.000 
  
78454-3203-04 0300 0960 204-08 FOUNDATION FILL MATERIAL C.Y. 335.000 0.000 $ 0.00 326.500 $ 11,427.50

$35.000 
  
78454-3203-04 0100 0150 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 380.000 0.000 $ 0.00 296.000 $ 2,960.00

$10.000 
  
78454-3203-04 0100 0160 209-03 CHECK DAMS S.F. 2,270.000 0.000 $ 0.00 1,239.000 $ 9,912.00

$8.000 
  
78454-3203-04 0100 0170 209-05 SEDIMENT REMOVAL C.Y. 920.000 0.000 $ 0.00 708.470 $ 2,125.41

$3.000 
  
78454-3203-04 0100 0180 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,840.000 0.000 $ 0.00 4,026.000 $ 13,688.40

$3.400 
0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.400 100.000 $ 340.00 0.000 $ 0.00 

  
78454-3203-04 0100 0190 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,880.000 0.000 $ 0.00 3,085.000 $ 3,702.00

$1.200 
  
78454-3203-04 0100 0200 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 2,980.000 0.000 $ 0.00 2,597.000 $ 19,217.80

$7.400 
  
78454-3203-04 0100 0210 209-09.01 SANDBAGS BAG 4,540.000 0.000 $ 0.00 3,908.000 $ 19,540.00

$5.000 
  
78454-3203-04 0100 0220 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 3.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
78454-3203-04 0100 0230 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 210.000 0.000 $ 0.00 441.440 $ 2,207.20

$5.000 
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78454-3203-04 0100 0240 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

  
78454-3203-04 0100 0250 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 56,890.000 14.500 $ 361.05 54,372.840 $ 1,353,883.72

$24.900 
  
78454-3203-04 0300 0970 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 12,647.000 0.000 $ 0.00 13,310.980 $ 372,707.44

$28.000 
  
78454-3203-04 0100 0260 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 845.000 0.000 $ 0.00 890.780 $ 26,723.40

$30.000 
  
78454-3203-04 0100 0270 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 4,470.000 0.000 $ 0.00 3,968.370 $ 267,864.98

$67.500 
  
78454-3203-04 0100 0280 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 9,895.000 0.000 $ 0.00 11,282.460 $ 840,543.27

$74.500 
  
78454-3203-04 0100 9022 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 898.910 $ 898.91 898.910 $ 898.91 

$1.000 
0100 9022 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -38,644.990 $ -38,644.99 

  
78454-3203-04 0100 9004 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -201.000 $ -201.00 -191.200 $ -191.20

$1.000 
0100 9004 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,873.000 $ 9,873.00 

  
78454-3203-04 0100 9005 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0100 0290 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 66.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
78454-3203-04 0100 0300 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 262.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
78454-3203-04 0100 0310 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 4.170 $ 2,898.15

$695.000 
  
78454-3203-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
78454-3203-04 0100 0320 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,409.000 0.000 $ 0.00 66.170 $ 6,501.20

$98.250 
  
78454-3203-04 0100 0330 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,340.000 0.000 $ 0.00 7,115.580 $ 699,105.74

$98.250 
  
78454-3203-04 0100 9023 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 15.670 $ 15.67 15.670 $ 15.67 

$1.000 
0100 9023 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,401.340 $ 4,401.34 

  
78454-3203-04 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -840.090 $ -840.09

$1.000 
  
78454-3203-04 0300 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 1100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,077.000 $ 7,077.00 

  
78454-3203-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78454-3203-04 0300 9002 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$517.500 
  
78454-3203-04 0300 9003 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$391.500 
  
78454-3203-04 0300 0980 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 1,793.000 0.000 $ 0.00 2,283.140 $ 1,027,413.00

$450.000 
  
78454-3203-04 0300 0990 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 349,983.000 0.000 $ 0.00 385,061.900 $ 288,796.43

$0.750 
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78454-3203-04 0100 9506 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 0.000 0.000 $ 0.00 354.670 $ 3,192.03

Concrete Barrier Wall $9.000 
  
78454-3203-04 0100 0340 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,279.000 0.000 $ 0.00 2,271.250 $ 202,141.25

(SEE PLANS) $89.000 
  
78454-3203-04 0100 0350 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 5,282.000 0.000 $ 0.00 5,284.000 $ 380,448.00

(SEE PLANS) $72.000 
  
78454-3203-04 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 692.000 0.000 $ 0.00 702.000 $ 38,610.00

$55.000 
  
78454-3203-04 0100 0370 607-05.03 24" CONCRETE PIPE CULVERT (CLASS IV) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
78454-3203-04 0100 0380 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 506.000 0.000 $ 0.00 395.000 $ 31,600.00

$80.000 
0100 0380 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 80.000 179.000 $ 14,320.00 0.000 $ 0.00 

  
78454-3203-04 0100 0390 607-20.02 24" CROSSDRAIN PIPE CULVERT(COLLECTORS & LOCAL ROADS) L.F. 140.000 0.000 $ 0.00 184.000 $ 13,800.00

$75.000 
0100 0390 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 75.000 10.000 $ 750.00 0.000 $ 0.00 

  
78454-3203-04 0100 0400 607-20.04 36" CROSSDRAIN PIPE CULVERT(COLLECTORS & LOCAL ROADS) L.F. 121.000 0.000 $ 0.00 132.000 $ 11,220.00

$85.000 
0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 85.000 4.000 $ 340.00 0.000 $ 0.00 

  
78454-3203-04 0100 0410 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 404.000 0.000 $ 0.00 504.000 $ 17,640.00

$35.000 
  
78454-3203-04 0100 0420 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 185.000 0.000 $ 0.00 240.000 $ 12,000.00

$50.000 
  
78454-3203-04 0100 0430 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 66.000 0.000 $ 0.00 128.000 $ 8,960.00

$70.000 
  
78454-3203-04 0100 0440 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
78454-3203-04 0100 0450 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 44.000 0.000 $ 0.00 43.210 $ 34,568.00

$800.000 
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78454-3203-04 0100 0460 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,442.000 0.000 $ 0.00 1,442.000 $ 2,884.00

$2.000 
  
78454-3203-04 0100 0470 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 525.000 0.000 $ 0.00 525.000 $ 2,100.00

$4.000 
  
78454-3203-04 0100 0480 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 12,500.00

$2,500.000 
  
78454-3203-04 0100 0490 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 4.000 2.000 $ 6,000.00 2.000 $ 6,000.00

$3,000.000 
  
78454-3203-04 0190 9504 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 3,900.00

(REDUCED PRICE) $1,950.000 
0190 9504 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,950.000 2.000 $ 3,900.00 0.000 $ 0.00 

  
78454-3203-04 0100 0500 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 4,000.000 1.000 $ 4,000.00 0.000 $ 0.00 

  
78454-3203-04 0190 9505 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 0.000 1.000 $ 2,600.00 1.000 $ 2,600.00

(REDUCED PRICE) $2,600.000 
  
78454-3203-04 0100 0510 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 15,000.00

$5,000.000 
  
78454-3203-04 0100 0520 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 108.000 0.000 $ 0.00 120.000 $ 18,000.00

$150.000 
0100 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 150.000 12.000 $ 1,800.00 0.000 $ 0.00 

  
78454-3203-04 0100 0530 701-02 CONCRETE DRIVEWAY S.F. 1,672.000 0.000 $ 0.00 1,334.580 $ 10,676.64

$8.000 
  
78454-3203-04 0100 0540 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 49.000 0.000 $ 0.00 51.750 $ 16,818.75

$325.000 
  
78454-3203-04 0100 0550 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
78454-3203-04 0100 9507 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 225.000 $ 17,550.00 225.000 $ 17,550.00

Footed Posts $78.000 
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78454-3203-04 0100 9027 705-01.12 NESTED GUARDRAIL L.F. 0.000 25.000 $ 600.00 25.000 $ 600.00 

$24.000 
  
78454-3203-04 0100 9024 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 83.000 $ 2,656.00

$32.000 
  
78454-3203-04 0100 0560 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,224.000 137.500 $ 2,200.00 9,218.750 $ 147,500.00

$16.000 
  
78454-3203-04 0100 0572 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 15,123.000 12.500 $ 237.50 4,265.500 $ 81,044.50

$19.000 
  
78454-3203-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 25.000 $ 600.00 762.500 $ 18,300.00

$24.000 
  
78454-3203-04 0100 0580 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 
  
78454-3203-04 0100 0590 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 12.000 0.000 $ 0.00 16.000 $ 32,000.00

$2,000.000 
  
78454-3203-04 0100 0600 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 25.000 1.000 $ 575.00 27.000 $ 15,525.00

$575.000 
  
78454-3203-04 0100 0610 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 41.000 2.000 $ 4,200.00 60.000 $ 126,000.00

$2,100.000 
  
78454-3203-04 0100 0620 706-01 GUARDRAIL REMOVED L.F. 11,275.000 150.000 $ 150.00 12,282.000 $ 12,282.00

$1.000 
  
78454-3203-04 0100 9501 707-10.02 ROCKFALL FENCE (TYPE II) L.F. 0.000 0.000 $ 0.00 764.000 $ 314,768.00

none $412.000 
  
78454-3203-04 0100 0630 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 101.000 0.000 $ 0.00 79.000 $ 7,900.00

$100.000 
  
78454-3203-04 0100 0640 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 2,453.000 172.780 $ 6,047.30 6,700.010 $ 234,500.35

$35.000 
  
78454-3203-04 0100 0650 709-05.09 MACHINED RIP-RAP (CLASS C) TON 198.000 0.000 $ 0.00 799.780 $ 31,991.20

$40.000 
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78454-3203-04 0100 9503 711-05.70 SINGLE SLOPE MEDIAN BARRIER WALL L.F. 0.000 0.000 $ 0.00 810.000 $ 93,555.00

$115.500 
  
78454-3203-04 0100 0660 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 7,200.00 1.000 $ 72,000.00

$72,000.000 
  
78454-3203-04 0100 0670 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,280.000 0.000 $ 0.00 4,240.000 $ 122,960.00

$29.000 
  
78454-3203-04 0100 0680 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 650.000 0.000 $ 0.00 377.000 $ 22,620.00

$60.000 
  
78454-3203-04 0100 0690 712-05.01 WARNING LIGHTS (TYPE A) EACH 40.000 0.000 $ 0.00 26.000 $ 2,600.00

$100.000 
  
78454-3203-04 0100 0700 712-05.03 WARNING LIGHTS (TYPE C) EACH 80.000 0.000 $ 0.00 55.000 $ 5,500.00

$100.000 
  
78454-3203-04 0100 0710 712-06 SIGNS (CONSTRUCTION) S.F. 936.000 0.000 $ 0.00 632.500 $ 6,325.00

$10.000 
  
78454-3203-04 0100 0720 712-06.01 VERTICAL PANELS S.F. 196.000 0.000 $ 0.00 408.000 $ 10,200.00

$25.000 
  
78454-3203-04 0100 0730 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 124.000 0.000 $ 0.00 108.000 $ 2,700.00

$25.000 
  
78454-3203-04 0100 0740 713-11.01 "U" SECTION STEEL POSTS LB. 2,148.000 0.000 $ 0.00 2,528.700 $ 8,850.45

$3.500 
  
78454-3203-04 0100 0750 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,904.000 0.000 $ 0.00 1,269.200 $ 6,346.00

$5.000 
  
78454-3203-04 0100 0760 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 672.000 0.000 $ 0.00 780.760 $ 12,492.16

$16.000 
  
78454-3203-04 0100 0770 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
78454-3203-04 0100 0780 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 22.500 0.000 $ 0.00 17.990 $ 44,975.00

$2,500.000 
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78454-3203-04 0100 0790 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 4.000 0.000 $ 0.00 29.880 $ 896.40 

$30.000 
  
78454-3203-04 0100 0800 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 275.000 137.000 $ 1,781.00 185.000 $ 2,405.00

$13.000 
  
78454-3203-04 0100 0810 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 1.000 $ 110.00 6.000 $ 660.00 

$110.000 
  
78454-3203-04 0100 0820 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 190.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
78454-3203-04 0100 0830 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.000 0.280 $ 182.00 47.703 $ 31,006.95

$650.000 
  
78454-3203-04 0100 0840 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 54.000 $ 243.00 

$4.500 
  
78454-3203-04 0100 0850 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 300,000.00

$300,000.000 
  
78454-3203-04 1100 1000 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 2.000 $ 46,000.00

$23,000.000 
  
78454-3203-04 0100 0860 740-06.01 GEOMEMBRANE S.Y. 1,970.000 0.000 $ 0.00 308.220 $ 3,698.64

$12.000 
  
78454-3203-04 0100 0870 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,190.000 0.000 $ 0.00 4,516.220 $ 22,581.10

$5.000 
  
78454-3203-04 0100 0880 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 122.000 0.000 $ 0.00 421.990 $ 7,595.82

$18.000 
  
78454-3203-04 0100 0890 801-02 SEEDING (WITHOUT MULCH) UNIT 465.000 -1,101.110 $ -16,516.65 670.260 $ 10,053.90

$15.000 
0100 0890 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 15.000 231.370 $ 3,470.55 0.000 $ 0.00 

  
78454-3203-04 0100 0900 801-03 WATER (SEEDING & SODDING) M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
78454-3203-04 0100 0910 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 200.000 0.000 $ 0.00 1,330.000 $ 2,660.00
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$2.000 
0100 0910 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.000 550.000 $ 1,100.00 -250.000 $ -500.00 

  
78454-3203-04 0100 0920 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 2.000 0.000 $ 0.00 3.500 $ 1,925.00

$550.000 
0100 0920 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 550.000 0.000 $ 0.00 -1.000 $ -550.00 

  
78454-3203-04 0100 0930 801-09 AGRICULTURAL LIME TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$49.900 
  
78454-3203-04 0100 0940 803-01 SODDING (NEW SOD) S.Y. 5,564.000 0.000 $ 0.00 2,968.360 $ 6,678.81

$2.250 
0100 0940 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.250 0.000 $ 0.00 -88.360 $ -198.81 

  
78454-3203-04 0100 0950 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 51,619.000 0.000 $ 0.00 49,231.890 $ 48,247.25

$0.980 
  

Project Number: 78454-3203-04 Project Current Amount $ 72,336.67
Contract Current Amount $ 72,336.67 
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