
Rpt-ID: RCPCSUM1 Tennessee Date: 02/11/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNJ917 Estimate Number: 0005 Pay Period: 02/03/2011
to: 02/03/2011

Contract Location: Time Allowed: 162.0 days
REHABILITATION OF THE BRIDGE ON US 11 (SR 2) Time Charged: 162.0 days

Elapsed Calendar Days: 162.0 days
Percent Time: 100.00 %
Percent Complete ($) 103.12 %
Percent Behind: - %

Contractor: Date Let: 06/18/2010
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 07/01/2010
PO Box 2727 Date Contract Executed: 07/21/2010
Cleveland, TN 37311 Date Notice to Proceed: 08/11/2010
Phone: Date Work Began: 10/25/2010

Date to be Completed: 01/19/2011
Date Time Stopped: 01/19/2011
Date Accepted: 01/19/2011

Estimate Paid: NO 

Counties:
BRADLEY 
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
06004-3242-94 100.00 BH-STP-2(99) BRIDGE REPAIR: SR 2 OVER HIWASSEE RIVER & SOUTHER RAILROAD

Current Contract Amount $ 234,419.00 
Original Contract Amount $ 234,419.00 

Total to Date Prev to Date This Estimate
Participating $ 238,536.26 $ 238,536.26 $ 0.00 

Total Earnings $ 238,536.26 $ 238,536.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

2/11/2016



Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 238,536.26 $ 238,536.26 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 238,536.26 $ 238,536.26 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 238,536.26 $ 238,536.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

06004-3242-94 0500 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

06004-3242-94 0500 0012 202-01.03 REMOVAL OF TRASH AND DEBRIS LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

06004-3242-94 0500 0014 604-03.25 CLASS S CONCRETE (FOUNDATION SEAL) C.Y. 20.000 0.000 $ 0.00 14.000 $ 20,790.00
$1,485.000 

06004-3242-94 0500 0025 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 46,100.00
$46,100.000 

06004-3242-94 0500 0030 709-05.21 DUMPED RIP-RAP TON 352.000 0.000 $ 0.00 503.860 $ 45,851.26
$91.000 

06004-3242-94 0500 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

06004-3242-94 0500 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 65.000 0.000 $ 0.00 65.000 $ 3,575.00
$55.000 

06004-3242-94 0500 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 33.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

06004-3242-94 0500 0070 712-06 SIGNS (CONSTRUCTION) S.F. 117.000 0.000 $ 0.00 117.000 $ 1,170.00
$10.000 

2/11/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

06004-3242-94 0500 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00
$900.000 

06004-3242-94 0500 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 102,250.00
$102,250.000 

2/11/2016


