
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNJ919 Estimate Number: 0004 Pay Period: 06/18/2011
to: 08/17/2011

Contract Location: Time Allowed: 54.0 days
NORTHBOUND OVER BIG SPRING CREEK (LM 1.17 RIGHT) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 103.70 %
Percent Complete ($) 89.79 %
Percent Behind: 13.91 %

Contractor: Date Let: 08/06/2010
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 08/12/2010
9190 Bradford Hicks Drive Date Contract Executed: 09/02/2010
Livingston, TN 38570 Date Notice to Proceed: 09/23/2010
Phone: Date Work Began: 10/29/2010

Date to be Completed: 11/15/2010
Date Time Stopped: 11/17/2010
Date Accepted: 12/01/2010

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33005-3175-94 100.00 BH-I-75-1(130) Bridge Repair - Interstate 75 over Big Spring Creek

Current Contract Amount $ 300,617.84 
Original Contract Amount $ 291,483.77 

Total to Date Prev to Date This Estimate
Participating $ 273,240.29 $ 273,228.09 $ 12.20 

Total Earnings $ 273,240.29 $ 273,228.09 $ 12.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 273,240.29 $ 273,228.09 $ 12.20 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 273,240.29 $ 273,228.09 $ 12.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 273,240.29 $ 273,228.09 $ 12.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33005-3175-94 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -500.00

$250.000 
  
33005-3175-94 0500 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $2,500.000 
  
33005-3175-94 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.090 $ 0.09 577.910 $ 577.91 

  
33005-3175-94 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -0.160 $ -0.16 -1,077.920 $ -1,077.92 

  
33005-3175-94 0500 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 4,962.28

$4,962.280 
  
33005-3175-94 0500 0020 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 5.000 0.000 $ 0.00 10.000 $ 3,280.90

$328.090 
  
33005-3175-94 0500 0030 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 165.000 0.100 $ 12.56 189.780 $ 23,830.67

$125.570 
  
33005-3175-94 0500 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -0.290 $ -0.29 -557.480 $ -557.48 

  
33005-3175-94 0500 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 160.500 $ 160.50 
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33005-3175-94 0500 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3175-94 0500 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.760 $ 414.92 

$545.950 
  
33005-3175-94 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3175-94 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3175-94 0500 0050 411-03.10 ACS MIX(PG76-22) GRADING D TON 481.000 0.000 $ 0.00 436.620 $ 61,978.21

$141.950 
  
33005-3175-94 0500 9012 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 769.540 $ 769.54 

  
33005-3175-94 0500 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3175-94 0500 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 454.500 $ 454.50 

  
33005-3175-94 0500 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33005-3175-94 0500 9500 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 41.240 $ 3,161.87

Cold Planing Bituminous Pavement $76.670 
  
33005-3175-94 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 506.000 0.000 $ 0.00 506.000 $ 4,973.98

$9.830 
  
33005-3175-94 0500 0070 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 50.000 0.000 $ 0.00 7.000 $ 1,721.37

$245.910 
  
33005-3175-94 0500 0080 604-10.54 CONCRETE REPAIRS S.F. 170.000 0.000 $ 0.00 49.660 $ 7,010.01

$141.160 
  

9/25/2013



33005-3175-94 0500 0090 604-10.58 EPOXY INJECTION (INJECTION) GAL. 1.000 0.000 $ 0.00 0.810 $ 88.44 
$109.190 

  
33005-3175-94 0500 0100 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 100.000 0.000 $ 0.00 64.500 $ 7,042.76

$109.190 
  
33005-3175-94 0500 0110 617-01 BRIDGE DECK SEALANT S.Y. 882.000 0.000 $ 0.00 867.400 $ 11,362.94

$13.100 
  
33005-3175-94 0500 9501 705-07.01 CONC BARRIER CRASH CUSHION(NCHRP350-TL2) EACH 0.000 0.000 $ 0.00 2.000 $ 2,300.00

Truck Mounted Energy Attenuators $1,150.000 
  
33005-3175-94 0500 0120 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 2.000 $ 255.12 

$127.560 
  
33005-3175-94 0500 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 29,851.53

$29,851.530 
  
33005-3175-94 0500 0140 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 960.000 0.000 $ 0.00 910.000 $ 16,088.80

$17.680 
  
33005-3175-94 0500 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 180.000 0.000 $ 0.00 180.000 $ 5,502.60

$30.570 
  
33005-3175-94 0500 0160 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 48.000 0.000 $ 0.00 50.000 $ 491.50 

$9.830 
  
33005-3175-94 0500 0170 712-05.03 WARNING LIGHTS (TYPE C) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$27.300 
  
33005-3175-94 0500 0180 712-06 SIGNS (CONSTRUCTION) S.F. 448.000 0.000 $ 0.00 398.000 $ 2,933.26

$7.370 
  
33005-3175-94 0500 0190 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 2.000 $ 2,257.28

$1,128.640 
  
33005-3175-94 0500 9502 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 0.000 0.000 $ 0.00 602.000 $ 3,672.20

RVML PVMT Marking (8" Barrier Line) $6.100 
  
33005-3175-94 0500 0200 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 6.000 0.000 $ 0.00 6.000 $ 27,170.28

$4,528.380 
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33005-3175-94 0500 0210 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 35.000 0.000 $ 0.00 57.000 $ 5,912.61
$103.730 

  
33005-3175-94 0500 0220 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 85.000 0.000 $ 0.00 18.778 $ 594.70 

$31.670 
  
33005-3175-94 0500 0230 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 500.000 0.000 $ 0.00 2,007.000 $ 6,582.96

$3.280 
  
33005-3175-94 0500 0240 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.200 0.000 $ 0.00 0.359 $ 9,995.80

$27,843.450 
  
33005-3175-94 0500 0250 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 540.000 0.000 $ 0.00 544.000 $ 592.96 

$1.090 
  
33005-3175-94 0500 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,383.26

$29,383.260 
  

Project Number: 33005-3175-94 Project Current Amount $ 12.20 
Contract Current Amount $ 12.20 
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