
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNJ922 Estimate Number: 0004 Pay Period: 12/08/2010
to: 02/01/2012

Contract Location: Time Allowed: 75.0 days
OVERTON COUNTY LINE AND ON SR 164 FROM SOUTH OF BAPTIST Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 101.33 %
Percent Complete ($) 94.16 %
Percent Behind: 7.17 %

Contractor: Date Let: 08/06/2010
LOJAC ENTERPRISES, INC. Date Awarded: 08/12/2010
P.O. Box 998 Date Contract Executed: 08/27/2010
Lebanon, TN 37088 Date Notice to Proceed: 09/17/2010
Phone: Date Work Began: 10/22/2010

Date to be Completed: 11/30/2010
Date Time Stopped: 12/01/2010
Date Accepted: 12/07/2010

Estimate Paid: NO 
Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71010-3210-94 6.07 HSIP-84(7) From Poplar ST (In Monterey) To Overton County Line
71010-4210-04 53.60 N/A From Poplar Street in Monterey To Overton COL
71018-3211-94 1.72 HSIP-164(2) From South of Baptist Church To Overton COL
71018-4211-04 38.60 N/A From South of Baptist Church To Overton COL

Current Contract Amount $ 904,632.90 
Original Contract Amount $ 904,632.90 

Total to Date Prev to Date This Estimate
Participating $ 819,085.87 $ 819,085.87 $ 0.00 

Total Earnings $ 819,085.87 $ 819,085.87 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 819,085.87 $ 819,085.87 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 819,085.87 $ 819,085.87 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 819,085.87 $ 819,085.87 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71010-3210-94 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 

71010-4210-04 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -390.00
$390.000 

71018-3211-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

71018-4211-04 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -390.00
$390.000 

71010-3210-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-4210-04 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,760.130 $ 6,760.13 

71018-3211-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,743.340 $ 3,743.34 

71010-3210-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

71010-4210-04 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,808.920 $ -12,808.92 

71018-3211-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,793.210 $ -6,793.21 

71010-4210-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,110.000 0.000 $ 0.00 2,959.120 $ 35,805.35
$12.100 

71018-4211-04 0100 0000 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,235.000 0.000 $ 0.00 705.260 $ 8,533.65
$12.100 

71010-4210-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 210.000 0.000 $ 0.00 783.330 $ 39,675.66
$50.650 

71018-4211-04 0100 0001 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 900.000 0.000 $ 0.00 311.350 $ 15,769.88
$50.650 

71010-4210-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,677.000 0.000 $ 0.00 1,838.260 $ 112,317.69
$61.100 

71010-4210-04 0100 9025 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9025 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,822.510 $ -6,822.51 

71018-4211-04 0100 9029 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9029 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,099.340 $ -1,099.34 

71010-4210-04 0100 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,192.800 $ 1,192.80 

71018-4211-04 0100 9012 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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0100 9012 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 78.400 $ 78.40 

71010-4210-04 0100 9011 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9013 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-4210-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 16.780 $ 7,970.50
$475.000 

71018-4211-04 0100 0002 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 14.000 0.000 $ 0.00 6.690 $ 3,177.75
$475.000 

71010-4210-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-4210-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-4210-04 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,712.000 0.000 $ 0.00 4,319.440 $ 272,988.61
$63.200 

71018-4211-04 0100 0003 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,705.000 0.000 $ 0.00 3,559.110 $ 224,935.75
$63.200 

71010-4210-04 0100 9027 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9027 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,438.570 $ -11,438.57 

71018-4211-04 0100 9028 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9028 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,425.090 $ -9,425.09 

71010-4210-04 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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71018-4211-04 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-4210-04 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-4210-04 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,874.600 $ 1,874.60 

71018-4211-04 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,544.200 $ 1,544.20 

71010-4210-04 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71018-4211-04 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71010-3210-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.500 0.000 $ 0.00 6.490 $ 3,926.45
$605.000 

71018-3211-94 0100 0000 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.200 0.000 $ 0.00 4.910 $ 2,970.55
$605.000 

71010-4210-04 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 38.000 0.000 $ 0.00 100.000 $ 1,510.00
$15.100 

71018-4211-04 0100 0004 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 75.000 0.000 $ 0.00 30.000 $ 453.00 
$15.100 

71010-3210-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 338.000 0.000 $ 0.00 375.000 $ 5,625.00
$15.000 

71010-3210-94 0100 0030 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 713.000 0.000 $ 0.00 325.000 $ 7,637.50
$23.500 
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71010-3210-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

71010-3210-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 1.000 $ 550.00 
$550.000 

71010-3210-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 2.000 $ 4,000.00
$2,000.000 

71010-3210-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 975.000 0.000 $ 0.00 850.000 $ 425.00 
$0.500 

71010-3210-94 0100 0070 706-05 GUARDRAIL ADJUSTMENT L.F. 1,625.000 0.000 $ 0.00 3,050.000 $ 6,100.00
$2.000 

71010-4210-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,360.00
$3,360.000 

71018-4211-04 0100 0005 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,640.00
$2,640.000 

71010-3210-94 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

71010-3210-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

71010-4210-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 727.000 0.000 $ 0.00 732.500 $ 5,127.50
$7.000 

71018-4211-04 0100 0006 712-06 SIGNS (CONSTRUCTION) S.F. 1,051.000 0.000 $ 0.00 944.500 $ 6,611.50
$7.000 

71018-3211-94 0100 0001 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
$150.000 

71018-3211-94 0100 0002 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(DESCRIPTION) $150.000 

71010-3210-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 240.000 0.000 $ 0.00 245.000 $ 2,940.00
$12.000 
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71010-4210-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 238.000 0.000 $ 0.00 171.000 $ 2,052.00
$12.000 

71018-4211-04 0100 0007 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 349.000 0.000 $ 0.00 412.000 $ 4,944.00
$12.000 

71018-3211-94 0100 0003 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 
$450.000 

71010-4210-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.200 0.000 $ 0.00 19.183 $ 8,632.35
$450.000 

71018-4211-04 0100 0008 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.600 0.000 $ 0.00 10.249 $ 4,612.05
$450.000 

71010-4210-04 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.700 0.000 $ 0.00 7.099 $ 12,778.20
$1,800.000 

71018-4211-04 0100 0009 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.300 0.000 $ 0.00 4.868 $ 8,762.40
$1,800.000 

71010-3210-94 0100 0110 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 7.300 0.000 $ 0.00 7.487 $ 15,722.70
$2,100.000 

71018-3211-94 0100 0004 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 5.500 0.000 $ 0.00 5.350 $ 11,235.00
$2,100.000 

71010-4210-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,351.20
$4,351.200 

71018-4211-04 0100 0010 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,418.80
$3,418.800 
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