
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNJ928 Estimate Number: 0012 Pay Period: 12/01/2011
to: 03/06/2012

Contract Location: Time Allowed: 306.0 days
OVER CROWSON CREEK (LM 14.63) AND OVER SHOAL CREEK Time Charged: 300.0 days

Elapsed Calendar Days: 300.0 days
Percent Time: 141.50 %
Percent Complete ($) 113.44 %
Percent Behind: -28.06 %

Contractor: Date Let: 10/29/2010
JAMISON CONSTRUCTION, LLC Date Awarded: 11/16/2010
4532 Indian Creek Road Date Contract Executed: 12/09/2010
McEwen, TN 37101 Date Notice to Proceed: 12/30/2010
Phone: 931-582-3201 Date Work Began: 01/19/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/25/2011
Date Accepted: 11/02/2011

Estimate Paid: NO 

Counties:
LAWRENCE 

Project Number BID PCT Fed State Project Number Description 1
50002-3249-94 100.00 BH-NHE-15(162) Br No.50-SR15-14.63 over Crowson Creek Br No.50-SR15-14.87

Current Contract Amount $ 1,161,127.04 
Original Contract Amount $ 1,113,241.29 

Total to Date Prev to Date This Estimate
Participating $ 1,315,423.38 $ 1,314,826.08 $ 597.30 

Total Earnings $ 1,315,423.38 $ 1,314,826.08 $ 597.30 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,315,423.38 $ 1,314,826.08 $ 597.30 
Test Report Payment Adjustment $ 0.00 $ -360.00 $ 360.00 
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Total Adjusted Earnings $ 1,315,423.38 $ 1,314,466.08 $ 957.30 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,315,423.38 $ 1,314,466.08 $ 957.30 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
50002-3249-94 3010 9021 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 13,667.00

(Preemptive Control For Temporary Traffic Signal) $13,667.000 
  
50002-3249-94 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00

$22,000.000 
  
50002-3249-94 0500 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
50002-3249-94 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 788.030 $ 788.03 

  
50002-3249-94 3010 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50002-3249-94 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 43.000 $ 43.00 1,226.700 $ 1,226.70 

  

50002-3249-94 3010 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3249-94 0500 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
50002-3249-94 0500 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 230.000 0.000 $ 0.00 380.200 $ 4,562.40

$12.000 
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50002-3249-94 0500 0040 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

(BR. NO. 50-SR15-14.63) $65,000.000 
  

50002-3249-94 0500 0050 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 74,000.00

(BR. NO. 50-SR15-14.87) $74,000.000 
  

50002-3249-94 0500 0060 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 67.000 0.000 $ 0.00 66.960 $ 1,205.28

$18.000 
  

50002-3249-94 0500 9012 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
50002-3249-94 0500 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 229.990 $ 6,209.73

$27.000 
  
50002-3249-94 0500 0070 209-05 SEDIMENT REMOVAL C.Y. 616.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3249-94 0500 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 929.000 0.000 $ 0.00 697.000 $ 3,485.00

$5.000 
  

50002-3249-94 0500 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 96.000 0.000 $ 0.00 120.360 $ 4,694.04

$39.000 
  
50002-3249-94 0500 0100 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 23.000 0.000 $ 0.00 181.550 $ 7,262.00

$40.000 
  

50002-3249-94 0500 0110 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 38.000 0.000 $ 0.00 158.420 $ 38,020.80

$240.000 
  
50002-3249-94 0500 9009 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -835.410 $ -835.41 

  
50002-3249-94 0500 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

6/21/2012



0500 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46.500 $ 46.50 
  
50002-3249-94 0500 9011 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50002-3249-94 0500 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  

50002-3249-94 0500 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.631 $ 567.90 0.631 $ 567.90 

$900.000 
  
50002-3249-94 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50002-3249-94 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3249-94 0500 0140 411-02.10 ACS MIX(PG70-22) GRADING D TON 56.000 0.000 $ 0.00 97.720 $ 25,407.20

$260.000 
  

50002-3249-94 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -386.480 $ -386.48 

  
50002-3249-94 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3249-94 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 48.000 $ 48.00 

  

50002-3249-94 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

50002-3249-94 0500 0150 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.200 0.000 $ 0.00 0.000 $ 0.00 

$23,000.000 
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50002-3249-94 0500 0160 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 48.000 0.000 $ 0.00 22.760 $ 3,414.00
$150.000 

  
50002-3249-94 0500 0170 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  

50002-3249-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
50002-3249-94 0500 0180 604-02.03 EPOXY COATED REINFORCING STEEL LB. 92,394.000 0.000 $ 0.00 93,255.700 $ 83,930.13

$0.900 
  
50002-3249-94 0500 0190 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 68.000 -0.034 $ -13.60 80.226 $ 32,090.40

$400.000 
  
50002-3249-94 0500 0200 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 11,739.000 0.000 $ 0.00 15,837.600 $ 13,620.34

$0.860 
  
50002-3249-94 0500 0210 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 350.000 0.000 $ 0.00 350.000 $ 75,250.00

$215.000 
  
50002-3249-94 0500 0220 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 345.000 0.000 $ 0.00 345.000 $ 155,250.00

$450.000 
  

50002-3249-94 0500 0230 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,170.000 0.000 $ 0.00 1,170.000 $ 8,775.00

$7.500 
  

50002-3249-94 0500 0240 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 1,085.000 0.000 $ 0.00 1,085.000 $ 8,137.50

$7.500 
  
50002-3249-94 0500 0250 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,417.000 0.000 $ 0.00 1,416.990 $ 3,825.87

$2.700 
  
50002-3249-94 0500 0260 604-10.05 CONCRETE S.F. 168.000 0.000 $ 0.00 881.040 $ 74,888.40

$85.000 
  
50002-3249-94 0500 0270 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
50002-3249-94 0500 0280 604-10.54 CONCRETE REPAIRS S.F. 508.000 0.000 $ 0.00 490.350 $ 41,679.75
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$85.000 
  
50002-3249-94 0500 0290 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 26.000 0.000 $ 0.00 23.990 $ 9,835.90

$410.000 
  
50002-3249-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3249-94 0500 0300 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 122.000 0.000 $ 0.00 122.000 $ 3,660.00

$30.000 
  

50002-3249-94 0500 0310 615-02.52 PRESTRESSED CONCRETE BOX BEAM (--" X --
") L.F. 1,256.000 0.000 $ 0.00 1,256.000 $ 199,704.00

(19"X36") $159.000 
  
50002-3249-94 0500 0320 617-02 BRIDGE DECK CRACK SEALING L.F. 1,197.000 0.000 $ 0.00 1,197.000 $ 2,094.75

$1.750 
  
50002-3249-94 0500 0330 617-05 SEALANT (DESCRIPTION) GAL. 7.000 0.000 $ 0.00 7.000 $ 735.00 

(HMWM) $105.000 
  
50002-3249-94 0500 0340 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 656.000 0.000 $ 0.00 656.000 $ 45,920.00

(STD-1-1SS) $70.000 
  
50002-3249-94 0500 0350 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 270.000 $ 16,200.00

$60.000 
  
50002-3249-94 0500 9008 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
50002-3249-94 0500 9022 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 612.500 $ 12,997.25

$21.220 
  
50002-3249-94 0500 9025 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 321.75 

$25.740 
  
50002-3249-94 0500 9023 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 770.00 

$770.000 
  

50002-3249-94 0500 9024 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 0.000 0.000 $ 0.00 7.000 $ 18,287.50

$2,612.500 
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50002-3249-94 0500 0360 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 30.000 0.000 $ 0.00 52.000 $ 728.00 

$14.000 
  

50002-3249-94 0500 0370 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 12,800.00

$3,200.000 
  
50002-3249-94 0500 2026 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 770.500 $ 3,813.98

$4.950 
  
50002-3249-94 0500 0380 709-01.01 RUBBLE STONE RIP-RAP C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$56.000 
  
50002-3249-94 0500 0390 709-05.08 MACHINED RIP-RAP (CLASS B) TON 185.000 0.000 $ 0.00 425.200 $ 15,307.20

$36.000 
  

50002-3249-94 0500 0400 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 204.000 0.000 $ 0.00 200.000 $ 4,400.00

$22.000 
  
50002-3249-94 0500 0410 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 40.000 $ 600.00 

$15.000 
  
50002-3249-94 0500 0420 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
50002-3249-94 0500 0430 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 344.000 0.000 $ 0.00 780.000 $ 15,600.00

$20.000 
  

50002-3249-94 0500 0440 712-02.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 389.000 0.000 $ 0.00 780.000 $ 15,600.00

$20.000 
  
50002-3249-94 0500 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 65.000 $ 3,250.00

$50.000 
  
50002-3249-94 0500 0460 712-06 SIGNS (CONSTRUCTION) S.F. 1,084.000 0.000 $ 0.00 1,196.030 $ 10,764.27

$9.000 
  
50002-3249-94 0500 0470 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,862.000 0.000 $ 0.00 9,347.000 $ 14,020.50

$1.500 
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50002-3249-94 0500 0480 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 165.000 0.000 $ 0.00 183.600 $ 2,203.20

$12.000 
  
50002-3249-94 0500 0490 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  
50002-3249-94 0500 0500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 13,000.00

$6,500.000 
  

50002-3249-94 0500 0510 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

50002-3249-94 0500 0520 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.400 0.000 $ 0.00 0.735 $ 8,820.00

$12,000.000 
  
50002-3249-94 0500 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

50002-3249-94 3010 0580 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM 
(RADIO CONTROLLED) EACH 1.000 0.000 $ 0.00 1.000 $ 46,000.00

$46,000.000 
  
50002-3249-94 0500 0540 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 3.600 $ 360.00 

$100.000 
0500 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 100.000 3.600 $ 360.00 0.000 $ 0.00 

  
50002-3249-94 0500 0550 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
50002-3249-94 0500 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
50002-3249-94 0500 0560 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
50002-3249-94 0500 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

Project Number: 50002-3249-94 Project Current Amount $ 957.30 
Contract Current Amount $ 957.30 
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