
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNJ934 Estimate Number: 0011 Pay Period: 10/21/2011
to: 10/21/2011

Contract Location: Time Allowed: 324.0 days
OVER THE LITTLE RIVER (LM 16.90) Time Charged: 298.0 days

Elapsed Calendar Days: 298.0 days
Percent Time: 91.98 %
Percent Complete ($) 105.96 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 11/16/2010
P O Box 9476 Date Contract Executed: 12/06/2010
Knoxville, TN 37940 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 01/17/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 10/20/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05001-3279-94 100.00 BH-STP-33(81) Bridge - SR 33 over Little River

Current Contract Amount $ 1,129,522.00 
Original Contract Amount $ 1,129,522.00 

Total to Date Prev to Date This Estimate
Participating $ 1,194,994.65 $ 1,194,521.77 $ 472.88 

Total Earnings $ 1,194,994.65 $ 1,194,521.77 $ 472.88 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,194,994.65 $ 1,194,521.77 $ 472.88 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,194,994.65 $ 1,194,521.77 $ 472.88 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,194,994.65 $ 1,194,521.77 $ 472.88 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05001-3279-94 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
05001-3279-94 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -0.690 $ -0.69 611.800 $ 611.80 

  
05001-3279-94 3000 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05001-3279-94 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -1.830 $ -1.83 1,386.180 $ 1,386.18 

  

05001-3279-94 3000 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05001-3279-94 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 260,000.00

(BR. NO. 05-SR33-16.90) $260,000.000 
  
05001-3279-94 0500 0020 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 62.000 0.000 $ 0.00 79.220 $ 3,564.90

$45.000 
  
05001-3279-94 0500 9011 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
05001-3279-94 0500 9012 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

12/14/2012



$81.000 
  
05001-3279-94 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 140.000 0.000 $ 0.00 380.000 $ 4,560.00

$12.000 
  
05001-3279-94 0500 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05001-3279-94 0500 9009 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05001-3279-94 0500 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 45.000 -0.230 $ -69.00 223.680 $ 67,104.00

$300.000 
  

05001-3279-94 0500 9004 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9004 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.800 $ 0.80 -745.490 $ -745.49 

  
05001-3279-94 0500 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05001-3279-94 0500 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 159.600 $ 159.60 159.600 $ 159.60 

  

05001-3279-94 0500 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05001-3279-94 0500 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 647.000 0.000 $ 0.00 575.560 $ 6,906.72

$12.000 
  

05001-3279-94 0500 9001 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$840.000 
  
05001-3279-94 0500 0060 604-02.03 EPOXY COATED REINFORCING STEEL LB. 82,572.000 0.000 $ 0.00 87,601.300 $ 91,981.37

$1.050 
  
05001-3279-94 0500 0070 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 8.000 0.000 $ 0.00 8.030 $ 16,863.00

$2,100.000 
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05001-3279-94 0500 0080 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 3,516.000 0.000 $ 0.00 3,516.400 $ 3,164.76

$0.900 
  
05001-3279-94 0500 0090 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 167.000 0.000 $ 0.00 168.400 $ 58,940.00

$350.000 
  
05001-3279-94 0500 0100 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 285.000 0.000 $ 0.00 291.730 $ 175,038.00

$600.000 
  

05001-3279-94 0500 0110 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 2,147.000 0.000 $ 0.00 1,473.400 $ 17,680.80

$12.000 
  
05001-3279-94 0500 0120 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,041.000 0.000 $ 0.00 1,039.240 $ 5,196.20

$5.000 
  
05001-3279-94 0500 0130 604-10.05 CONCRETE S.F. 207.000 0.000 $ 0.00 504.060 $ 42,845.10

$85.000 
  
05001-3279-94 0500 0140 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
05001-3279-94 0500 0150 604-10.54 CONCRETE REPAIRS S.F. 312.000 0.000 $ 0.00 81.140 $ 6,896.90

$85.000 
  
05001-3279-94 0500 9002 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05001-3279-94 0500 0160 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 1,162.000 0.000 $ 0.00 1,162.000 $ 145,250.00

$125.000 
  
05001-3279-94 0500 0170 617-02 BRIDGE DECK CRACK SEALING L.F. 349.000 0.000 $ 0.00 349.000 $ 698.00 

$2.000 
  
05001-3279-94 0500 0180 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 300.00 

(DESCRIPTION) $150.000 
  
05001-3279-94 0500 0190 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 698.000 0.000 $ 0.00 698.000 $ 45,370.00

$65.000 
  
05001-3279-94 0500 0200 621-05.01 TEMPORARY SHORING S.F. 192.000 0.000 $ 0.00 105.750 $ 6,873.75
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$65.000 
  
05001-3279-94 0500 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 134.700 $ 7,408.50

$55.000 
  
05001-3279-94 0500 9010 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
05001-3279-94 0500 0220 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 925.000 12.500 $ 250.00 981.250 $ 19,625.00

$20.000 
  
05001-3279-94 0500 0230 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 650.000 0.000 $ 0.00 656.250 $ 14,437.50

$22.000 
  
05001-3279-94 0500 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
05001-3279-94 0500 9003 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  

05001-3279-94 0500 0240 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,800.00

$2,200.000 
  
05001-3279-94 0500 0250 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 21.000 0.000 $ 0.00 21.000 $ 525.00 

$25.000 
  

05001-3279-94 0500 0260 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
05001-3279-94 0500 0270 706-01 GUARDRAIL REMOVED L.F. 608.000 67.000 $ 134.00 675.000 $ 1,350.00

$2.000 
  
05001-3279-94 0500 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
05001-3279-94 0500 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 590.000 0.000 $ 0.00 620.000 $ 14,260.00

$23.000 
  
05001-3279-94 0500 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 800.00 

$40.000 
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05001-3279-94 0500 0310 712-06 SIGNS (CONSTRUCTION) S.F. 509.000 0.000 $ 0.00 531.070 $ 7,966.05

$15.000 
  
05001-3279-94 0500 0320 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,000.000 0.000 $ 0.00 4,318.000 $ 9,715.50

$2.250 
  

05001-3279-94 0500 0330 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,900.000 0.000 $ 0.00 2,066.000 $ 5,681.50

$2.750 
  

05001-3279-94 0500 0340 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 64.000 $ 1,280.00

$20.000 
  

05001-3279-94 0500 0350 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
05001-3279-94 0500 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 55,000.00

$55,000.000 
  
05001-3279-94 3000 0370 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  

Project Number: 05001-3279-94 Project Current Amount $ 472.88 
Contract Current Amount $ 472.88 
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