
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNJ935 Estimate Number: 0011 Pay Period: 12/06/2011
to: 02/07/2013

Contract Location: Time Allowed: 308.0 days
BRIDGE CONSTRUCTION ON GRANT ROAD OVER LITTLE PIGEON RIVER Time Charged: 308.0 days

Elapsed Calendar Days: 308.0 days
Percent Time: 100.00 %
Percent Complete ($) 113.89 %
Percent Behind: - %

Contractor: Date Let: 10/29/2010
CHARLES BLALOCK & SONS, INC. Date Awarded: 11/16/2010
PO Box 4750 Date Contract Executed: 12/07/2010
Sevierville, TN 37864-4750 Date Notice to Proceed: 12/28/2010
Phone: Date Work Began: 01/18/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78946-3405-94 100.00 BRZE-7800(47) Grant Rd. over Little Pigeon River, L.M. 0.30

Current Contract Amount $ 1,160,000.00 
Original Contract Amount $ 1,160,000.00 

Total to Date Prev to Date This Estimate
Participating $ 1,315,695.12 $ 1,258,267.72 $ 57,427.40

Total Earnings $ 1,315,695.12 $ 1,258,267.72 $ 57,427.40 
Stockpiled Materials $ 52.60 $ 52.60 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,315,747.72 $ 1,258,320.32 $ 57,427.40 
Test Report Payment Adjustment $ -2,961.00 $ 0.00 $ -2,961.00 
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Total Adjusted Earnings $ 1,312,786.72 $ 1,258,320.32 $ 54,466.40 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,312,786.72 $ 1,258,320.32 $ 54,466.40 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

78946-3405-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
78946-3405-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
78946-3405-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 14.210 $ 14.21 1,291.330 $ 1,291.33 

  
78946-3405-94 0500 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3405-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 8.520 $ 8.52 8.520 $ 8.52 

$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,016.490 $ 1,016.49 

  

78946-3405-94 0500 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3405-94 0500 0410 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(BR. NO. 780A7840001) $20,000.000 
  
78946-3405-94 0100 0020 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 67,500.00

$67,500.000 
  
78946-3405-94 0500 0420 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 135.000 0.000 $ 0.00 146.080 $ 7,304.00
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$50.000 
  
78946-3405-94 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
78946-3405-94 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
78946-3405-94 0500 0430 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 11.000 0.000 $ 0.00 14.810 $ 740.50 

(BRIDGES) $50.000 
  
78946-3405-94 0500 9017 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
78946-3405-94 0500 9018 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
78946-3405-94 0500 0440 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 67.000 0.000 $ 0.00 133.330 $ 33,332.50

$250.000 
  
78946-3405-94 0500 9002 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
78946-3405-94 0500 9003 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
78946-3405-94 0500 0450 204-05 ROCK DRILLING (BRIDGES) L.F. 12.000 0.000 $ 0.00 18.000 $ 450.00 

$25.000 
  
78946-3405-94 0500 0460 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 96,037.65

(PIER NO. 1) $96,037.650 
  
78946-3405-94 0100 0030 209-03.20 FILTER SOCK (8 INCH) L.F. 165.000 0.000 $ 0.00 0.000 $ 0.00 

$8.800 
  
78946-3405-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
78946-3405-94 0100 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 696.000 0.000 $ 0.00 245.000 $ 1,347.50

$5.500 
  
78946-3405-94 0100 0060 209-08.07 ROCK CHECK DAM PER EACH 15.000 0.000 $ 0.00 22.003 $ 6,600.90
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$300.000 
  
78946-3405-94 0100 0070 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
78946-3405-94 0100 0080 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  

78946-3405-94 0100 0090 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,359.000 21.720 $ 651.60 1,246.310 $ 37,389.30

$30.000 
  
78946-3405-94 0500 0470 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 68.000 0.000 $ 0.00 617.180 $ 33,944.90

$55.000 
  
78946-3405-94 0100 0100 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 128.000 0.000 $ 0.00 218.260 $ 8,730.40

$40.000 
  

78946-3405-94 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 129.000 0.000 $ 0.00 102.560 $ 12,307.20

$120.000 
  
78946-3405-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -398.770 $ -398.77 

  
78946-3405-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 67.500 $ 67.50 

  

78946-3405-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3405-94 0100 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

78946-3405-94 0100 0130 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.100 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
78946-3405-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

78946-3405-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78946-3405-94 0100 0140 411-01.10 ACS MIX(PG64-22) GRADING D TON 73.000 22.980 $ 3,561.90 121.400 $ 18,817.00

$155.000 
  

78946-3405-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 13.040 $ 13.04 67.710 $ 67.71 

  
78946-3405-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78946-3405-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 22.500 $ 22.50 121.500 $ 121.50 

  

78946-3405-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78946-3405-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 11.400 $ 3,192.00

$280.000 
  
78946-3405-94 0500 0480 604-02.03 EPOXY COATED REINFORCING STEEL LB. 57,303.000 0.000 $ 0.00 57,303.000 $ 45,842.40

$0.800 
  
78946-3405-94 0500 0490 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 198.000 19.400 $ 13,580.00 190.900 $ 133,630.00

$700.000 
0500 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 700.000 -4.230 $ -2,961.00 -4.230 $ -2,961.00 

  
78946-3405-94 0500 0500 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 39,442.000 2,047.500 $ 1,330.88 37,253.300 $ 24,214.65

$0.650 
  
78946-3405-94 0500 0510 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 102.000 0.000 $ 0.00 102.000 $ 71,400.00

$700.000 
  

78946-3405-94 0500 0520 604-04.01 APPLIED TEXTURE FINISH (NEW S.Y. 724.000 -10.150 $ -79.68 713.850 $ 5,603.72
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STRUCTURES)
$7.850 

  
78946-3405-94 0500 0530 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,513.000 214.170 $ 25,700.40 3,281.000 $ 393,720.00

(WALL NO. 1) $120.000 
  
78946-3405-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78946-3405-94 0500 0540 606-02.03 STEEL PILES (10 INCH) L.F. 378.000 0.000 $ 0.00 253.600 $ 12,680.00

$50.000 
  
78946-3405-94 0500 0550 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 21.000 0.000 $ 0.00 18.000 $ 2,700.00

$150.000 
  
78946-3405-94 0100 0150 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 37.000 0.000 $ 0.00 34.750 $ 1,737.50

$50.000 
  
78946-3405-94 0100 0160 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
78946-3405-94 0100 0170 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 1.040 $ 1,560.00 1.040 $ 1,560.00

$1,500.000 
  
78946-3405-94 0100 0180 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 -1.000 $ -2,800.00 0.000 $ 0.00 

$2,800.000 
  
78946-3405-94 0500 0560 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 463.000 0.000 $ 0.00 462.520 $ 67,065.40

$145.000 
0500 0560 ADJUSTMENT STOCKPILED MATERIALS - $ $ 52.60 

  
78946-3405-94 0500 0570 620-06 CONCRETE RAILING L.F. 423.000 0.000 $ 0.00 405.167 $ 48,620.04

$120.000 
  
78946-3405-94 0100 0190 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  

78946-3405-94 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 57.600 $ 5,940.00

$103.125 
  
78946-3405-94 0100 0200 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 102.500 $ 2,255.00
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$22.000 
  
78946-3405-94 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,237.50

$33.000 
  
78946-3405-94 0100 0210 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 1.000 $ 2,145.00 3.000 $ 6,435.00

$2,145.000 
  
78946-3405-94 0100 0220 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 78.000 0.000 $ 0.00 275.490 $ 11,019.60

$40.000 
  
78946-3405-94 0100 0230 709-05.08 MACHINED RIP-RAP (CLASS B) TON 131.000 -22.340 $ -893.60 133.390 $ 5,335.60

$40.000 
  
78946-3405-94 0100 0240 709-05.09 MACHINED RIP-RAP (CLASS C) TON 70.000 0.000 $ 0.00 74.890 $ 2,995.60

$40.000 
  

78946-3405-94 0500 0580 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 117.000 0.000 $ 0.00 402.000 $ 8,040.00

$20.000 
  
78946-3405-94 0500 0590 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
78946-3405-94 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  

78946-3405-94 0100 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 150.000 90.000 $ 3,150.00 120.000 $ 4,200.00

$35.000 
  
78946-3405-94 0100 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 2,500.00

$50.000 
  
78946-3405-94 0100 0280 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 400.00 

$50.000 
  
78946-3405-94 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 239.000 0.000 $ 0.00 215.500 $ 2,155.00

$10.000 
  
78946-3405-94 0100 0300 712-06.01 VERTICAL PANELS S.F. 40.000 12.000 $ 120.00 12.000 $ 120.00 

$10.000 
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78946-3405-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 48.000 $ 1,200.00

$25.000 
  
78946-3405-94 0100 0320 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 214.50 

(R1-1) $214.500 
  
78946-3405-94 0100 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.750 0.000 $ 0.00 0.230 $ 316.25 

$1,375.000 
  
78946-3405-94 0100 0340 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 15.000 0.000 $ 0.00 8.000 $ 52.00 

$6.500 
  
78946-3405-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 55,000.00

$55,000.000 
  
78946-3405-94 0100 0360 740-06.01 GEOMEMBRANE S.Y. 245.000 0.000 $ 0.00 341.670 $ 3,758.37

$11.000 
  

78946-3405-94 0100 0370 740-10.01 GEOTEXTILE (TYPE I)(SUBSURFACE 
DRAINAGE) S.Y. 156.000 0.000 $ 0.00 533.110 $ 5,864.21

$11.000 
  
78946-3405-94 0100 0380 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 23.000 849.330 $ 9,342.63 1,001.330 $ 11,014.63

$11.000 
  
78946-3405-94 0100 0390 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
78946-3405-94 0100 0400 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 650.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

Project Number: 78946-3405-94 Project Current Amount $ 54,466.40
Contract Current Amount $ 54,466.40 
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