
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNJ936 Estimate Number: 0005 Pay Period: 06/09/2011
to: 06/09/2011

Contract Location: Time Allowed: 201.0 days
OVER BOONES CREEK (LM 6.81) Time Charged: 162.0 days

Elapsed Calendar Days: 162.0 days
Percent Time: 80.60 %

Contractor: Date Let: 10/29/2010
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 11/16/2010
P O Box 9476 Date Contract Executed: 12/06/2010
Knoxville, TN 37940 Date Notice to Proceed: 12/27/2010
Phone: Date Work Began: 03/24/2011

Date to be Completed: 07/15/2011
Date Time Stopped: 06/06/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

= 
Project Number PCT Fed State Project Number Description 1

90085-3162-94 100.00 BH-I-26(37) INTERSTATE-26 (NB OFF RAMP) OVER BOON CREEK

Current Contract Amount $ 158,191.82 
Original Contract Amount $ 163,815.00 

Percent Complete ($) 91.51 %

Total to Date Prev to Date This Estimate
Participating $ 144,759.40 $ 142,380.64 $ 2,378.76 

Total Earnings $ 144,759.40 $ 142,380.64 $ 2,378.76 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 144,759.40 $ 142,380.64 $ 2,378.76 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 144,759.40 $ 142,380.64 $ 2,378.76 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 144,759.40 $ 142,380.64 $ 2,378.76 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90085-3162-94 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
90085-3162-94 0500 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.640 $ 0.64 178.840 $ 178.84 

  

90085-3162-94 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 24.080 $ 24.08 210.090 $ 210.09 

  
90085-3162-94 0500 0010 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 141.000 0.000 $ 0.00 122.960 $ 4,303.60

$35.000 
  
90085-3162-94 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 160.000 0.000 $ 0.00 309.000 $ 3,708.00

$12.000 
  
90085-3162-94 0500 0030 209-09.01 SANDBAGS BAG 250.000 0.000 $ 0.00 250.000 $ 2,500.00

$10.000 
  
90085-3162-94 0500 0040 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  

90085-3162-94 0500 9500 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 0.000 0.000 $ 0.00 79.440 $ 4,533.64

$57.070 
  
90085-3162-94 0500 9501 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 0.000 0.000 $ 0.00 61.380 $ 2,555.25

$41.630 
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90085-3162-94 0500 9502 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 23.040 $ 4,132.68

$179.370 
  
90085-3162-94 0500 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -65.140 $ -65.14 -65.140 $ -65.14 

  
90085-3162-94 0500 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 10.200 $ 10.20 10.200 $ 10.20 

  
90085-3162-94 0500 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.020 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
90085-3162-94 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90085-3162-94 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-3162-94 0500 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 86.000 -16.030 $ -4,408.25 0.000 $ 0.00 

$275.000 
  
90085-3162-94 0500 9504 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 16.030 $ 5,561.93 16.030 $ 5,561.93

Change in Major Item Price due to plan revision. $346.970 
  

90085-3162-94 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.500 $ 0.50 9.560 $ 9.56 

  
90085-3162-94 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90085-3162-94 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 11.480 $ 11.48 11.480 $ 11.48 

  

90085-3162-94 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
90085-3162-94 0500 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 141.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
90085-3162-94 0500 0080 604-10.05 CONCRETE S.F. 39.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
90085-3162-94 0500 0090 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 54.000 0.000 $ 0.00 45.350 $ 11,337.50

$250.000 
  
90085-3162-94 0500 0100 604-10.54 CONCRETE REPAIRS S.F. 36.000 0.000 $ 0.00 37.750 $ 4,718.75

$125.000 
  
90085-3162-94 0500 0110 604-10.58 EPOXY INJECTION (INJECTION) GAL. 11.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  

90085-3162-94 0500 0120 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 221.000 0.000 $ 0.00 157.000 $ 5,495.00

$35.000 
  

90085-3162-94 0500 9503 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 0.000 797.000 $ 1,243.32 797.000 $ 1,243.32

$1.560 
  
90085-3162-94 0500 0130 617-01 BRIDGE DECK SEALANT S.Y. 97.000 0.000 $ 0.00 22.530 $ 450.60 

$20.000 
  
90085-3162-94 0500 0140 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 57.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
90085-3162-94 0500 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,687.50

$45.000 
  
90085-3162-94 0500 0150 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  

90085-3162-94 0500 0160 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
90085-3162-94 0500 0170 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
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90085-3162-94 0500 0180 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
90085-3162-94 0500 0190 706-01 GUARDRAIL REMOVED L.F. 107.000 0.000 $ 0.00 112.500 $ 562.50 

$5.000 
  
90085-3162-94 0500 0200 709-05.08 MACHINED RIP-RAP (CLASS B) TON 180.000 0.000 $ 0.00 96.380 $ 4,337.10

$45.000 
  
90085-3162-94 0500 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
90085-3162-94 0500 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 500.000 0.000 $ 0.00 520.000 $ 11,440.00

$22.000 
  
90085-3162-94 0500 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 1,500.00

$30.000 
  
90085-3162-94 0500 0250 712-06 SIGNS (CONSTRUCTION) S.F. 244.000 0.000 $ 0.00 216.000 $ 3,240.00

$15.000 
  
90085-3162-94 0500 0260 712-06.01 VERTICAL PANELS S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
90085-3162-94 0500 0270 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 24.000 0.000 $ 0.00 24.000 $ 480.00 

$20.000 
  
90085-3162-94 0500 0280 712-08.06 UNIFORMED POLICE OFFICER HOUR 120.000 0.000 $ 0.00 104.000 $ 3,640.00

$35.000 
  
90085-3162-94 0500 0290 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 20,000.00

$5,000.000 
  
90085-3162-94 0500 0300 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 25.000 $ 750.00 

$30.000 
  

90085-3162-94 0500 0310 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
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90085-3162-94 0500 0320 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 0.100 0.000 $ 0.00 0.019 $ 285.00 

$15,000.000 
  
90085-3162-94 0500 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
90085-3162-94 0500 0340 730-14.02 SAW SLOT L.F. 260.000 0.000 $ 0.00 294.000 $ 2,352.00

$8.000 
  
90085-3162-94 0500 0350 730-14.03 LOOP WIRE L.F. 620.000 0.000 $ 0.00 670.000 $ 1,340.00

$2.000 
  

Project Number: 90085-3162-94 Project Current Amount $ 2,378.76
Contract Current Amount $ 2,378.76 
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