
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNJ939 Estimate Number: 0005 Pay Period: 08/21/2011
to: 06/25/2012

Contract Location: Time Allowed: 192.0 days
ROAN CREEK (LM 19.96) AND ON SR 133 OVER BEAVERDAM CREEK Time Charged: 180.0 days

Elapsed Calendar Days: 180.0 days
Percent Time: 93.75 %
Percent Complete ($) 90.41 %
Percent Behind: 3.34 %

Contractor: Date Let: 12/10/2010
SUMMERS-TAYLOR, INC. Date Awarded: 00/00/0000
300 West Elk Avenue Date Contract Executed: 01/31/2011
Elizabethton, TN 37643 Date Notice to Proceed: 02/21/2011
Phone: Date Work Began: 03/07/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 08/19/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
46002-3220-94 48.88 BH-STP-34(74) SR 34 over Roan Creek
46007-3208-94 51.12 BH-STP-133(1) SR 133 over Beaverdam Creek

Current Contract Amount $ 431,231.60 
Original Contract Amount $ 415,997.90 

Total to Date Prev to Date This Estimate
Participating $ 386,816.54 $ 386,840.52 $ -23.98 

Total Earnings $ 386,816.54 $ 386,840.52 $ -23.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 386,816.54 $ 386,840.52 $ -23.98 
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Test Report Payment Adjustment $ 0.00 $ -267.56 $ 267.56 
Total Adjusted Earnings $ 386,816.54 $ 386,572.96 $ 243.58 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 386,816.54 $ 386,572.96 $ 243.58 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
46002-3220-94 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
46007-3208-94 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
46002-3220-94 0500 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10.870 $ 10.87 

  
46007-3208-94 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 7.220 $ 7.22 7.220 $ 7.22 

  

46002-3220-94 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

46007-3208-94 0500 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
46002-3220-94 0500 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
46007-3208-94 0500 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

46007-3208-94 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, LS 1.000 0.000 $ 0.00 1.000 $ 31,500.00
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STA.)
(BR. NO. 46-SR133-02.77) $31,500.000 

  

46002-3220-94 0500 0020 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 17,250.00

(BR. NO. 46-SR34-19.96) $17,250.000 
  
46002-3220-94 0500 0030 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 57.000 0.000 $ 0.00 60.460 $ 9,371.30

$155.000 
  
46007-3208-94 0500 0030 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 88.000 0.000 $ 0.00 93.640 $ 14,514.20

$155.000 
  
46002-3220-94 0500 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 662.000 0.000 $ 0.00 205.000 $ 758.50 

$3.700 
  
46007-3208-94 0500 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 508.000 0.000 $ 0.00 300.000 $ 1,110.00

$3.700 
  
46002-3220-94 0500 0050 209-09.01 SANDBAGS BAG 7,400.000 0.000 $ 0.00 700.000 $ 350.00 

$0.500 
  
46007-3208-94 0500 0050 209-09.01 SANDBAGS BAG 5,600.000 0.000 $ 0.00 750.000 $ 375.00 

$0.500 
  
46002-3220-94 0500 0060 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 6.000 0.000 $ 0.00 1.000 $ 950.00 

$950.000 
  
46007-3208-94 0500 0060 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 1.000 $ 950.00 

$950.000 
  
46002-3220-94 0500 0070 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 272.000 0.000 $ 0.00 444.440 $ 666.66 

$1.500 
  
46007-3208-94 0500 0070 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 209.000 0.000 $ 0.00 208.880 $ 313.32 

$1.500 
0500 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.500 53.880 $ 80.82 0.000 $ 0.00 

  

46002-3220-94 0500 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 132.000 0.000 $ 0.00 19.730 $ 631.36 

$32.000 
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46007-3208-94 0500 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 88.000 0.000 $ 0.00 17.820 $ 570.24 

$32.000 
  
46002-3220-94 0500 9002 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,719.250 
  
46007-3208-94 0500 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,719.250 
  

46002-3220-94 0500 9003 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,300.650 
  

46007-3208-94 0500 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,300.650 
  
46002-3220-94 0500 0090 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 20.000 0.000 $ 0.00 20.000 $ 29,900.00

$1,495.000 
  
46007-3208-94 0500 0090 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 39.000 0.000 $ 0.00 34.550 $ 51,652.25

$1,495.000 
  
46002-3220-94 0500 0100 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 4,795.000 -13.000 $ -31.20 4,782.000 $ 11,476.80

$2.400 
0500 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.400 13.000 $ 31.20 0.000 $ 0.00 

  
46007-3208-94 0500 0100 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 8,026.000 0.000 $ 0.00 7,508.000 $ 18,019.20

$2.400 
  
46002-3220-94 0500 0110 604-10.05 CONCRETE S.F. 46.000 0.000 $ 0.00 115.940 $ 14,492.50

$125.000 
  
46007-3208-94 0500 0110 604-10.05 CONCRETE S.F. 8.000 0.000 $ 0.00 8.000 $ 1,000.00

$125.000 
  
46002-3220-94 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 69.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
46007-3208-94 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 12.000 0.000 $ 0.00 15.000 $ 2,400.00

$160.000 
  

8/14/2012



46002-3220-94 0500 0130 604-10.58 EPOXY INJECTION (INJECTION) GAL. 16.000 0.000 $ 0.00 4.500 $ 427.50 
$95.000 

  
46007-3208-94 0500 0130 604-10.58 EPOXY INJECTION (INJECTION) GAL. 9.000 0.000 $ 0.00 1.000 $ 95.00 

$95.000 
  

46002-3220-94 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 160.000 0.000 $ 0.00 170.000 $ 7,140.00

$42.000 
  

46007-3208-94 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 86.000 0.000 $ 0.00 78.000 $ 3,276.00

$42.000 
  
46002-3220-94 0500 0150 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 43,750.00

$43,750.000 
  
46007-3208-94 0500 0150 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 43,750.00

$43,750.000 
  
46002-3220-94 0500 0160 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 125.000 $ 2,250.00

$18.000 
  
46002-3220-94 0500 9004 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 675.00 

$27.000 
  
46002-3220-94 0500 0170 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
46002-3220-94 0500 0180 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  

46002-3220-94 0500 0190 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  

46002-3220-94 0500 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,613.000 
  
46002-3220-94 0500 9501 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.580 
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46002-3220-94 0500 9502 706-02.21 RESET SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2.360 

  
46002-3220-94 0500 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
46007-3208-94 0500 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
46002-3220-94 0500 9503 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.670 
  
46002-3220-94 0500 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 13.000 0.000 $ 0.00 43.000 $ 1,720.00

$40.000 
  
46007-3208-94 0500 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

$40.000 
  
46002-3220-94 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 185.000 0.000 $ 0.00 272.000 $ 2,176.00

$8.000 
  
46007-3208-94 0500 0180 712-06 SIGNS (CONSTRUCTION) S.F. 185.000 0.000 $ 0.00 182.000 $ 1,456.00

$8.000 
  
46002-3220-94 0500 9504 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 1.000 $ 945.00 

$945.000 
  
46002-3220-94 0500 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
46007-3208-94 0500 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
46002-3220-94 0500 0240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 204.000 0.000 $ 0.00 88.880 $ 311.08 

$3.500 
  
46007-3208-94 0500 0200 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 136.000 0.000 $ 0.00 44.440 $ 155.54 

$3.500 
0500 0200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.500 44.440 $ 155.54 0.000 $ 0.00 

  

Project Number: 46002-3220-94 Project Current Amount $ 0.00 
Project Number: 46007-3208-94 Project Current Amount $ 243.58 

8/14/2012



Contract Current Amount $ 243.58 
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