
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039005 Vendor Name: ROADS, LLC 

Contract ID: CNK007 Estimate Number: 0007 Pay Period: 06/01/2012
to: 08/28/2013

Contract Location: Time Allowed: 234.0 days
THE CONSTRUCTION OF A CONCRETE I-BEAM BRIDGE ON PEA RIDGE Time Charged: 219.0 days

Elapsed Calendar Days: 219.0 days
Percent Time: 93.59 %
Percent Complete ($) 99.80 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
ROADS, LLC Date Awarded: 03/10/2011
PO Box 682728 Date Contract Executed: 03/21/2011
Franklin, TN 37068 Date Notice to Proceed: 04/11/2011
Phone: Date Work Began: 05/09/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 11/15/2011
Date Accepted: 11/16/2011

Estimate Paid: NO 

Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21012-3412-94 100.00 BRZE-2100(21) PEA RIDGE RD. BRIDGE OVER DRY CREEK @ L.M. 5.22

Current Contract Amount $ 656,090.00 
Original Contract Amount $ 623,963.00 

Total to Date Prev to Date This Estimate
Participating $ 656,516.97 $ 656,660.66 $ -143.69 

Total Earnings $ 656,516.97 $ 656,660.66 $ -143.69 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 656,516.97 $ 656,660.66 $ -143.69 
Test Report Payment Adjustment $ 0.00 $ -3,720.92 $ 3,720.92 
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Total Adjusted Earnings $ 656,516.97 $ 652,939.74 $ 3,577.23 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 656,516.97 $ 652,939.74 $ 3,577.23 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21012-3412-94 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 23,956.00

Sheet Piling at Pier # 1 $23,956.000 
  
21012-3412-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
21012-3412-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
21012-3412-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 799.590 $ 799.59 

  
21012-3412-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,686.130 $ 1,686.13 

  
21012-3412-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
21012-3412-94 0500 0490 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(BRIDGE NO. 21-02149-05.22) $70,000.000 
  
21012-3412-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 505.000 0.000 $ 0.00 169.750 $ 2,037.00
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$12.000 
  
21012-3412-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
21012-3412-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,820.000 0.000 $ 0.00 241.140 $ 3,617.10

$15.000 
  
21012-3412-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
21012-3412-94 0100 0050 203-06 WATER M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
21012-3412-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 172.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
21012-3412-94 0100 0070 203-07.02 TOPSOIL C.Y. 76.000 0.000 $ 0.00 45.320 $ 226.60 

$5.000 
  
21012-3412-94 0100 0090 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
21012-3412-94 0500 0500 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 269.000 0.000 $ 0.00 171.390 $ 3,427.80

$20.000 
  
21012-3412-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
21012-3412-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
21012-3412-94 0500 0510 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 118.000 0.000 $ 0.00 94.740 $ 3,315.90

(BRIDGES) $35.000 
  
21012-3412-94 0500 9016 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.500 
  
21012-3412-94 0500 9017 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$63.000 
  
21012-3412-94 0500 0520 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 21.000 0.000 $ 0.00 0.000 $ 0.00 
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$50.000 
  
21012-3412-94 0500 9018 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
21012-3412-94 0500 9019 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
21012-3412-94 0500 0530 204-05 ROCK DRILLING (BRIDGES) L.F. 18.000 0.000 $ 0.00 18.000 $ 540.00 

$30.000 
  
21012-3412-94 0500 0540 204-05.01 CORE DRILLING AND SAMPLING L.F. 24.000 0.000 $ 0.00 24.000 $ 2,880.00

$120.000 
  
21012-3412-94 0500 0550 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

(PIER NO. 1, STA. 5+73.00) $21,000.000 
  
21012-3412-94 0100 0100 209-03.20 FILTER SOCK (8 INCH) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
21012-3412-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 148.000 0.000 $ 0.00 12.500 $ 12.50 

$1.000 
  
21012-3412-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 468.000 $ 2,340.00

$5.000 
  
21012-3412-94 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 400.000 0.000 $ 0.00 218.000 $ 436.00 

$2.000 
  
21012-3412-94 0100 0140 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
21012-3412-94 0100 0150 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 215.000 $ 1,075.00

$5.000 
  
21012-3412-94 0100 0160 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
21012-3412-94 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 120.000 0.000 $ 0.00 43.560 $ 217.80 

$5.000 
  
21012-3412-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 607.000 0.000 $ 0.00 723.820 $ 13,028.76
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$18.000 
  
21012-3412-94 0500 0560 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 40.000 0.000 $ 0.00 70.190 $ 3,509.50

$50.000 
  
21012-3412-94 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 200.000 0.000 $ 0.00 67.910 $ 1,697.75

$25.000 
  
21012-3412-94 0100 0200 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 180.000 0.000 $ 0.00 134.360 $ 9,673.92

$72.000 
  
21012-3412-94 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 120.000 0.000 $ 0.00 129.020 $ 9,547.48

$74.000 
  
21012-3412-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -143.690 $ -143.69 -143.690 $ -143.69

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -733.270 $ -733.27 

  
21012-3412-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 154.500 $ 154.50 

  
21012-3412-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
21012-3412-94 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
21012-3412-94 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.380 $ 1,380.00

$1,000.000 
  
21012-3412-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 74.000 0.000 $ 0.00 133.810 $ 12,578.14

$94.000 
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21012-3412-94 0100 9008 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -371.620 $ -371.62 

  
21012-3412-94 0100 9009 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 127.500 $ 127.50 

  
21012-3412-94 0100 9011 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 5.420 $ 1,183.73

$218.400 
  
21012-3412-94 0500 0570 604-02.03 EPOXY COATED REINFORCING STEEL LB. 34,635.000 0.000 $ 0.00 38,484.300 $ 37,329.77

$0.970 
  
21012-3412-94 0500 0580 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 140.000 0.000 $ 0.00 138.710 $ 75,735.66

$546.000 
  
21012-3412-94 0500 0590 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 20,369.000 0.000 $ 0.00 20,072.800 $ 19,069.16

$0.950 
  
21012-3412-94 0500 0600 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 82.000 0.000 $ 0.00 84.000 $ 61,320.00

$730.000 
  
21012-3412-94 0500 0610 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 476.000 0.000 $ 0.00 531.560 $ 3,720.92

$7.000 
0500 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 7.000 531.560 $ 3,720.92 0.000 $ 0.00 

  
21012-3412-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21012-3412-94 0500 0620 606-02.03 STEEL PILES (10 INCH) L.F. 122.000 0.000 $ 0.00 156.900 $ 10,983.00

$70.000 
  
21012-3412-94 0500 0630 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 8.000 0.000 $ 0.00 10.000 $ 1,500.00

$150.000 
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21012-3412-94 0100 9501 607-37.30 12IN CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 24.000 $ 768.00 

$32.000 
  
21012-3412-94 0500 0640 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 326.000 0.000 $ 0.00 325.620 $ 53,401.68

$164.000 
  
21012-3412-94 0500 0650 620-06 CONCRETE RAILING L.F. 286.000 0.000 $ 0.00 282.000 $ 28,200.00

$100.000 
  
21012-3412-94 0500 0660 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 24.000 0.000 $ 0.00 16.500 $ 2,475.00

$150.000 
  
21012-3412-94 0500 0670 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 18.000 0.000 $ 0.00 24.360 $ 9,744.00

$400.000 
  
21012-3412-94 0500 0680 625-02.25 DRILLED SHAFT CASING-PERMANENT (DIA.) V.F. 42.000 0.000 $ 0.00 33.340 $ 8,335.00

$250.000 
  
21012-3412-94 0500 0690 625-02.40 DRILLED SHAFT CONCRETE C.Y. 8.000 0.000 $ 0.00 9.460 $ 4,730.00

$500.000 
  
21012-3412-94 0500 0700 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 1,009.000 0.000 $ 0.00 1,017.200 $ 1,525.80

$1.500 
  
21012-3412-94 0500 0710 625-02.46 SONIC LOGGING TESTING EACH 3.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  
21012-3412-94 0100 9502 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 108.000 $ 7,371.00

$68.250 
  
21012-3412-94 0100 0260 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 420.000 0.000 $ 0.00 125.000 $ 2,125.00

$17.000 
  
21012-3412-94 0100 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
21012-3412-94 0100 0270 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
21012-3412-94 0100 0280 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
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21012-3412-94 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 76.000 0.000 $ 0.00 1,024.180 $ 26,628.68

$26.000 
  
21012-3412-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5.000 0.000 $ 0.00 21.170 $ 550.42 

$26.000 
  
21012-3412-94 0100 0310 709-05.09 MACHINED RIP-RAP (CLASS C) TON 671.000 0.000 $ 0.00 265.450 $ 7,432.60

$28.000 
  
21012-3412-94 0500 0720 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 100.000 0.000 $ 0.00 50.000 $ 1,000.00

$20.000 
  
21012-3412-94 0500 0730 710-09.02 6" PIPE UNDERDRAIN L.F. 36.000 0.000 $ 0.00 28.000 $ 560.00 

$20.000 
  
21012-3412-94 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
21012-3412-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 102.000 $ 3,060.00

$30.000 
  
21012-3412-94 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 4.000 $ 136.00 

$34.000 
  
21012-3412-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 95.000 0.000 $ 0.00 192.500 $ 1,347.50

$7.000 
  
21012-3412-94 0100 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 20.000 0.000 $ 0.00 48.000 $ 576.00 

$12.000 
  
21012-3412-94 0100 0370 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 3.000 $ 600.00 

(STOP) $200.000 
  
21012-3412-94 0100 0380 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.601 $ 6,010.00

$10,000.000 
  
21012-3412-94 0100 0385 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
21012-3412-94 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
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21012-3412-94 0100 0410 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 100.000 0.000 $ 0.00 508.890 $ 2,544.45

$5.000 
  
21012-3412-94 0100 0420 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 1,230.000 $ 12,300.00

(8INCH) $10.000 
  
21012-3412-94 0100 0430 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
21012-3412-94 0100 0440 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 8.240 $ 247.20 

$30.000 
  
21012-3412-94 0100 0450 801-02 SEEDING (WITHOUT MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
21012-3412-94 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
21012-3412-94 0100 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
21012-3412-94 0100 0470 803-01 SODDING (NEW SOD) S.Y. 2,150.000 0.000 $ 0.00 1,580.000 $ 4,740.00

$3.000 
  
21012-3412-94 0100 0480 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 1,250.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  

Project Number: 21012-3412-94 Project Current Amount $ 3,577.23
Contract Current Amount $ 3,577.23 
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