
Rpt-ID: RCPCSUM1 Tennessee Date: 06/17/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNK010 Estimate Number: 0043 Pay Period: 09/03/2014
to: 09/04/2014

Contract Location: Time Allowed: 1090 days
RELOCATION OF SR 30 FROM TENNESSEE RIVER TO SR 58 Time Charged: 1090 days

Elapsed Calendar Days: 1090 days
Percent Time: 100.00 %
Percent Complete ($) 108.56 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
CHARLES BLALOCK & SONS, INC. Date Awarded: 02/22/2011
PO Box 4750 Date Contract Executed: 03/08/2011
Sevierville, TN 37864-4750 Date Notice to Proceed: 03/29/2011
Phone: Date Work Began: 04/14/2011

Date to be Completed: 03/22/2014
Date Time Stopped: 03/22/2014
Date Accepted: 05/30/2014

Estimate Paid: NO 

Counties:
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
61001-3210-14 100.00 STP-30(36) From east of Tennessee River to new SR 30 west of SR 58 in

Current Contract Amount $ 13,515,778.05
Original Contract Amount $ 13,186,938.20 

Total to Date Prev to Date This Estimate
Participating $ 14,970,159.52 $ 14,969,664.59 $ 494.93 

Total Earnings $ 14,970,159.52 $ 14,969,664.59 $ 494.93 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 14,970,159.52 $ 14,969,664.59 $ 494.93 
Test Report Payment Adjustment $ -729.26 $ -729.26 $ 0.00 

Total Adjusted Earnings $ 14,969,430.26 $ 14,968,935.33 $ 494.93 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 14,969,430.26 $ 14,968,935.33 $ 494.93 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

61001-3210-14 0100 9500 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 110.000 $ 58,755.40
Jack & Bore 36" Steel Carrier Pipe $534.140 

61001-3210-14 0100 9501 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 50.000 $ 28,882.00
Jack & Bore 42" Steel Carrier Pipe $577.640 

61001-3210-14 0100 9502 104-03.22 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 120.000 $ 80,427.60
Jack & Bore 48" Steel Carrier Pipe $670.230 

61001-3210-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 165,000.00
$165,000.000 

61001-3210-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,600.000 

61001-3210-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 188,433.170 $ 188,433.17 

61001-3210-14 1100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 119,726.660 $ 119,726.66 

61001-3210-14 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 1,090.420 $ 1,090.42 1,090.420 $ 1,090.42
$1.000 

61001-3210-14 1100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
$1.000 

1100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 157,947.130 $ 157,947.13 

61001-3210-14 0100 0020 109-10.01 TRAINEE HOUR 3,240.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

61001-3210-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 947,000.00
$947,000.000 

61001-3210-14 0100 9514 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 0.000 0.000 $ 0.00 50.000 $ 903.50 
24" Sta. 211+48 $18.070 

61001-3210-14 0100 9515 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 0.000 0.000 $ 0.00 50.000 $ 903.50 
30", Sta. 276+91 $18.070 

61001-3210-14 0100 9516 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 0.000 0.000 $ 0.00 50.000 $ 903.50 
42", Sta. 205+83 $18.070 

61001-3210-14 0100 9517 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 0.000 0.000 $ 0.00 1.000 $ 13,370.00
Box Bridge @ Sta. 248+76 $13,370.000 

61001-3210-14 0100 0040 202-13 WATER WELL ABANDONMENT EACH 5.000 0.000 $ 0.00 5.000 $ 5,150.00
$1,030.000 

61001-3210-14 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,527,965.000 0.000 $ 0.00 1,536,003.900 $ 2,657,286.75
$1.730 

61001-3210-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2.076 

61001-3210-14 0100 0060 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 20,645.000 0.000 $ 0.00 22,895.870 $ 269,026.47
$11.750 

61001-3210-14 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 27,603.000 0.000 $ 0.00 33,288.520 $ 86,883.04
$2.610 

61001-3210-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 18,404.220 $ 47,758.95
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Number
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Supplemental Description Unit Price
$2.595 

61001-3210-14 0100 0080 203-06 WATER M.G. 1,528.000 0.000 $ 0.00 54.900 $ 282.19 
$5.140 

61001-3210-14 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 364.000 0.000 $ 0.00 490.420 $ 15,409.00
$31.420 

61001-3210-14 0100 0110 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 5,031.000 0.000 $ 0.00 1,000.000 $ 6,730.00
$6.730 

61001-3210-14 0100 0120 209-05 SEDIMENT REMOVAL C.Y. 5,210.000 0.000 $ 0.00 2,275.320 $ 5,688.30
$2.500 

61001-3210-14 0100 9505 209-06.03 16" DIA COIR LOG (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
Erosion Control $16.000 

61001-3210-14 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 21,718.000 0.000 $ 0.00 29,244.800 $ 97,385.18
$3.330 

61001-3210-14 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 12,850.000 0.000 $ 0.00 12,728.600 $ 14,637.89
$1.150 

61001-3210-14 0100 0150 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 2,520.000 0.000 $ 0.00 126.000 $ 939.96 
$7.460 

61001-3210-14 0100 0160 209-08.07 ROCK CHECK DAM PER EACH 430.000 0.000 $ 0.00 143.000 $ 41,299.83
$288.810 

61001-3210-14 0100 0165 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 85.000 $ 42,958.15
$505.390 

61001-3210-14 0100 0170 209-09.01 SANDBAGS BAG 4,502.000 0.000 $ 0.00 1,713.000 $ 4,179.72
$2.440 

61001-3210-14 0100 0180 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 7.000 0.000 $ 0.00 4.000 $ 3,184.64
$796.160 

6/17/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

61001-3210-14 0100 0190 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 11,118.000 0.000 $ 0.00 0.000 $ 0.00 
$3.450 

61001-3210-14 0100 0200 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$826.740 

61001-3210-14 0100 0210 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 880.000 0.000 $ 0.00 1,563.500 $ 6,347.81
$4.060 

61001-3210-14 1100 1470 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 140,726.000 0.000 $ 0.00 161,415.760 $ 2,340,528.52
$14.500 

61001-3210-14 0100 0220 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 20,231.000 0.000 $ 0.00 21,193.290 $ 400,765.11
$18.910 

61001-3210-14 0100 0230 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 3,298.000 0.000 $ 0.00 4,165.070 $ 76,012.53
$18.250 

61001-3210-14 1100 1480 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 15,960.000 0.000 $ 0.00 18,825.680 $ 913,986.76
$48.550 

61001-3210-14 1100 1490 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 11,911.000 0.000 $ 0.00 18,089.910 $ 958,765.23
$53.000 

61001-3210-14 1100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -94,376.500 $ -94,376.50 

61001-3210-14 1100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,677.200 $ 15,677.20 

61001-3210-14 1100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61001-3210-14 1100 1500 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 276.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.000 

61001-3210-14 1100 1510 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1,092.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

61001-3210-14 1100 1520 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 8.600 $ 4,085.00
$475.000 

61001-3210-14 1100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61001-3210-14 1100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61001-3210-14 1100 1530 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,886.000 0.000 $ 0.00 5,970.470 $ 406,290.48
$68.050 

61001-3210-14 1100 1540 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,674.000 0.000 $ 0.00 8,264.250 $ 589,241.03
$71.300 

61001-3210-14 1100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,825.760 $ -4,825.76 

61001-3210-14 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61001-3210-14 1100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61001-3210-14 1100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

1100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,289.800 $ 7,289.80 

61001-3210-14 1100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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61001-3210-14 0100 9506 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.000 0.000 $ 0.00 6.950 $ 5,910.98

$850.500 

61001-3210-14 0100 9518 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 1,386.770 $ 35,015.94
$25.250 

61001-3210-14 0100 0240 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 1,957.000 0.000 $ 0.00 2,101.330 $ 851,038.65
$405.000 

61001-3210-14 0100 0250 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 315,738.000 0.000 $ 0.00 326,939.230 $ 274,628.95
$0.840 

61001-3210-14 0100 0260 604-02.03 EPOXY COATED REINFORCING STEEL LB. 3,515.000 0.000 $ 0.00 2,108.000 $ 2,171.24
$1.030 

61001-3210-14 0100 0270 604-10.51 SCARIFYING S.Y. 4,571.000 0.000 $ 0.00 0.000 $ 0.00 
$0.770 

61001-3210-14 0100 9020 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -595.490 $ -595.49 -4,455.240 $ -4,455.24
$1.000 

61001-3210-14 1100 9021 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

61001-3210-14 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 585.000 0.000 $ 0.00 744.000 $ 28,071.12
$37.730 

61001-3210-14 0100 0290 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 173.000 0.000 $ 0.00 248.000 $ 12,268.56
$49.470 

61001-3210-14 0100 0300 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 231.000 0.000 $ 0.00 232.000 $ 15,179.76
$65.430 

61001-3210-14 0100 0310 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 160.000 0.000 $ 0.00 48.000 $ 4,119.36
$85.820 

61001-3210-14 0100 0320 607-07.03 36" CONCRETE PIPE CULVERT (CLASS IV) L.F. 201.000 0.000 $ 0.00 216.000 $ 19,690.56
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$91.160 

0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 91.160 0.000 $ 0.00 -8.000 $ -729.28 

61001-3210-14 0100 0330 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 91.000 0.000 $ 0.00 40.000 $ 4,039.20
$100.980 

61001-3210-14 0100 0340 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 220.000 0.000 $ 0.00 112.000 $ 15,489.60
$138.300 

61001-3210-14 0100 0350 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 148.000 0.000 $ 0.00 176.000 $ 31,227.68
$177.430 

61001-3210-14 0100 0360 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 1,008.000 0.000 $ 0.00 824.000 $ 16,694.24
$20.260 

61001-3210-14 0100 0370 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 460.000 0.000 $ 0.00 464.000 $ 11,702.08
$25.220 

61001-3210-14 0100 0380 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 65.000 0.000 $ 0.00 60.000 $ 2,027.40
$33.790 

61001-3210-14 0100 0390 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,858.42
$1,858.420 

61001-3210-14 0100 9503 611-02.11 JUNCTION BOX, TYPE 2 EACH 0.000 0.000 $ 0.00 1.000 $ 3,660.00
$3,660.000 

61001-3210-14 0100 9504 611-02.12 JUNCTION BOX, TYPE 3 EACH 0.000 0.000 $ 0.00 3.000 $ 12,675.00
$4,225.000 

61001-3210-14 0100 0400 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 229.000 0.000 $ 0.00 212.060 $ 98,463.70
$464.320 

61001-3210-14 0100 0410 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 25,091.000 0.000 $ 0.00 22,815.000 $ 21,902.40
$0.960 

61001-3210-14 0100 0420 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 20,801.000 0.000 $ 0.00 21,508.000 $ 60,652.56
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$2.820 

61001-3210-14 0100 0430 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 4,662.70
$2,331.350 

61001-3210-14 0100 0440 611-38.03 CATCH BASINS, TYPE 38, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,698.870 

61001-3210-14 0100 0450 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 68.000 0.000 $ 0.00 300.000 $ 7,566.00
$25.220 

61001-3210-14 0100 0460 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 274.000 0.000 $ 0.00 220.000 $ 8,769.20
$39.860 

61001-3210-14 0100 0470 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 134.000 0.000 $ 0.00 120.000 $ 7,076.40
$58.970 

61001-3210-14 0100 0480 701-02 CONCRETE DRIVEWAY S.F. 2,363.000 0.000 $ 0.00 1,939.450 $ 8,203.87
$4.230 

61001-3210-14 0100 0490 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$55.110 

61001-3210-14 0100 0500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 15,438.000 0.000 $ 0.00 15,375.000 $ 229,702.50
$14.940 

61001-3210-14 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 612.500 $ 13,726.13
$22.410 

61001-3210-14 0100 0510 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 5.000 0.000 $ 0.00 5.000 $ 7,210.00
$1,442.000 

61001-3210-14 0100 0520 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 14.000 0.000 $ 0.00 19.000 $ 7,338.75
$386.250 

61001-3210-14 0100 0530 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 31.000 0.000 $ 0.00 28.000 $ 56,238.00
$2,008.500 
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61001-3210-14 0100 0540 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 114.000 0.000 $ 0.00 0.000 $ 0.00 
$43.500 

61001-3210-14 0100 0550 706-01 GUARDRAIL REMOVED L.F. 694.000 0.000 $ 0.00 804.000 $ 828.12 
$1.030 

61001-3210-14 0100 0560 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 298.000 0.000 $ 0.00 292.000 $ 36,114.56
$123.680 

61001-3210-14 0100 0570 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 5,175.000 0.000 $ 0.00 9,819.090 $ 217,394.65
$22.140 

61001-3210-14 0100 0580 709-05.08 MACHINED RIP-RAP (CLASS B) TON 3,720.000 0.000 $ 0.00 10,668.040 $ 235,870.36
$22.110 

61001-3210-14 0100 0590 709-05.09 MACHINED RIP-RAP (CLASS C) TON 433.000 0.000 $ 0.00 1,171.500 $ 31,384.49
$26.790 

61001-3210-14 0100 0600 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 132,993.38
$132,993.380 

61001-3210-14 0100 0610 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 16,350.000 0.000 $ 0.00 13,200.000 $ 105,600.00
$8.000 

61001-3210-14 0100 0620 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 247.000 0.000 $ 0.00 250.000 $ 7,725.00
$30.900 

61001-3210-14 0100 0630 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 16.000 $ 428.48 
$26.780 

61001-3210-14 0100 0640 712-06 SIGNS (CONSTRUCTION) S.F. 869.000 0.000 $ 0.00 1,487.000 $ 10,646.92
$7.160 

61001-3210-14 0100 0650 712-06.01 VERTICAL PANELS S.F. 727.000 0.000 $ 0.00 344.000 $ 3,897.52
$11.330 
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61001-3210-14 0100 0660 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 480.000 0.000 $ 0.00 384.000 $ 4,350.72

$11.330 

61001-3210-14 0100 0670 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,287.500 

61001-3210-14 0100 0680 713-11.01 "U" SECTION STEEL POSTS LB. 973.000 0.000 $ 0.00 999.500 $ 2,518.74
$2.520 

61001-3210-14 0100 0690 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 783.000 0.000 $ 0.00 929.000 $ 4,403.46
$4.740 

61001-3210-14 0100 0700 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 102.000 0.000 $ 0.00 125.900 $ 1,374.83
$10.920 

61001-3210-14 0100 0710 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 332.000 0.000 $ 0.00 381.500 $ 4,360.55
$11.430 

61001-3210-14 0100 0720 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$6,695.000 

61001-3210-14 0100 0730 713-16.07 END OF ROADWAY SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 4.000 $ 618.00 
$154.500 

61001-3210-14 0100 9507 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 0.000 0.000 $ 0.00 124.000 $ 1,406.16
$11.340 

61001-3210-14 0100 9508 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 0.000 0.000 $ 0.00 240.000 $ 2,721.60
$11.340 

61001-3210-14 0100 9519 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 0.000 0.000 $ 0.00 657.000 $ 16,589.25
$25.250 

61001-3210-14 0100 0740 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 242.000 0.000 $ 0.00 155.220 $ 3,197.53
$20.600 

61001-3210-14 0100 0750 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 356.000 0.000 $ 0.00 159.000 $ 1,965.24
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$12.360 

61001-3210-14 0100 0760 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 16.000 $ 3,296.00
$206.000 

61001-3210-14 0100 0770 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 49.200 0.000 $ 0.00 73.187 $ 48,998.70
$669.500 

61001-3210-14 0100 0780 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 356.000 0.000 $ 0.00 222.000 $ 1,600.62
$7.210 

61001-3210-14 0100 9509 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 0.000 0.000 $ 0.00 24.770 $ 67,414.03
$2,721.600 

61001-3210-14 0100 0790 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 421,876.84
$421,876.840 

61001-3210-14 0100 9520 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 2,100.00
$2,100.000 

61001-3210-14 0100 0800 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 7,359.000 0.000 $ 0.00 4,341.330 $ 8,682.66
$2.000 

61001-3210-14 0100 9510 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 0.000 0.000 $ 0.00 4,151.260 $ 6,226.89
$1.500 

61001-3210-14 0100 9511 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 7,160.000 $ 35,800.00
Erosion Control $5.000 

61001-3210-14 0900 1020 771-01.96 3/4IN X 0.113IN SCH 40 STEEL PIPE, FBE COATED L.F. 30.000 0.000 $ 0.00 20.000 $ 1,236.00
$61.800 

61001-3210-14 0900 9512 771-06.96 8IN STEEL PIPE TIE-IN EACH 0.000 0.000 $ 0.00 3.000 $ 41,715.00
$13,905.000 

61001-3210-14 0900 1030 771-07.91 8IN X 0.250IN SCH 40 STEEL PIPE, FBE COATED L.F. 2,964.000 0.000 $ 0.00 2,599.000 $ 160,618.20
$61.800 
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61001-3210-14 0900 1040 771-07.92 8IN MUELLER BOTTOM OUT FITTING H-17281 OR EQUIV L.F. 8.000 0.000 $ 0.00 7.000 $ 97,335.00
$13,905.000 

61001-3210-14 0900 1050 771-07.93 8IN 90 DEGREE STEEL WELD ELL, SCH 40 EACH 20.000 0.000 $ 0.00 20.000 $ 20,600.00
$1,030.000 

61001-3210-14 0900 1060 771-07.94 8IN STEEL WELD CAP, SCH 40 EACH 12.000 0.000 $ 0.00 9.000 $ 2,781.00
$309.000 

61001-3210-14 0900 1070 771-07.95 3/4IN TAPPING TEE EACH 2.000 0.000 $ 0.00 2.000 $ 2,060.00
$1,030.000 

61001-3210-14 0900 1080 771-07.96 3/4IN STEEL CAP, WELDED, SCH 40 EACH 4.000 0.000 $ 0.00 1.000 $ 309.00 
$309.000 

61001-3210-14 0900 1090 771-07.97 CASE 2IN WIDE TAPECOAT CT OR EQUIVALENT EACH 3.000 0.000 $ 0.00 3.000 $ 1,545.00
$515.000 

61001-3210-14 0900 1100 771-07.98 KENTUCKY 31 FESCUE 50LB GRASS SEED EACH 10.000 0.000 $ 0.00 5.000 $ 1,030.00
$206.000 

61001-3210-14 0900 1110 771-07.99 SQUARE WHEAT STRAW HAY BALE EACH 250.000 0.000 $ 0.00 90.000 $ 741.60 
$8.240 

61001-3210-14 0900 9513 775-03.66 12IN STEEL CASING BY OPEN CUT L.F. 0.000 0.000 $ 0.00 300.000 $ 18,711.00
$62.370 

61001-3210-14 0910 1120 775-16.21 CONST STAKES LINES AND GRADES (WATER) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1.030 

61001-3210-14 0910 1130 775-16.22 6 IN WTR PVC, SDR 21 CL200 (OPEN TRENCH) L.F. 2,645.000 0.000 $ 0.00 3,220.000 $ 26,532.80
$8.240 

61001-3210-14 0910 1140 775-16.23 4 IN WTR PVC, SDR 21 CL200 (OPEN TRENCH) L.F. 2,835.000 0.000 $ 0.00 2,340.000 $ 13,267.80
$5.670 
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61001-3210-14 0910 1150 775-16.24 2 IN WTR PVC, SDR 21 CL200 (OPEN TRENCH) L.F. 602.000 0.000 $ 0.00 20.000 $ 103.00 

$5.150 

61001-3210-14 0910 1160 775-16.25 6 IN WTR DIP, CLASS 350 RJ. (CONVENTIONAL BORE) L.F. 610.000 0.000 $ 0.00 888.000 $ 24,695.28
$27.810 

61001-3210-14 0910 1170 775-16.26 12 IN ST. CASING PIPE, 0.250 IN MIN. (CONV. BORE) L.F. 570.000 0.000 $ 0.00 360.000 $ 37,080.00
$103.000 

61001-3210-14 0910 1180 775-16.27 SET-UP FOR CONVENTIONAL BORE EACH 3.000 0.000 $ 0.00 4.000 $ 6,180.00
$1,545.000 

61001-3210-14 0910 1190 775-16.28 DUCTILE IRON MJ FITTINGS LB. 3,790.000 0.000 $ 0.00 1,600.000 $ 7,424.00
$4.640 

61001-3210-14 0910 1200 775-16.29 6 IN CONNECTION TO EXISTING 6 IN WATER LINE LS 1.000 0.000 $ 0.00 2.000 $ 1,545.00
$772.500 

61001-3210-14 0910 1210 775-16.30 6 IN CONNECTION TO EXISTING 6 IN WATER LINE LS 1.000 0.000 $ 0.00 1.000 $ 772.50 
$772.500 

61001-3210-14 0910 1220 775-16.31 6 IN CONNECTION TO EXISTING 6 IN WATER LINE LS 1.000 0.000 $ 0.00 1.000 $ 772.50 
$772.500 

61001-3210-14 0910 1230 775-16.32 6 IN CONNECTION TO EXISTING 6 IN WATER LINE LS 1.000 0.000 $ 0.00 1.000 $ 772.50 
$772.500 

61001-3210-14 0910 1240 775-16.33 2 IN CONNECTION TO EXISTING 2 IN WATER LINE LS 1.000 0.000 $ 0.00 1.000 $ 257.50 
$257.500 

61001-3210-14 0910 1250 775-16.34 6 IN GATE VALVE WITH VALVE BOX & PAD EACH 14.000 0.000 $ 0.00 19.000 $ 17,319.45
$911.550 

61001-3210-14 0910 1260 775-16.35 4 IN GATE VALVE WITH VALVE BOX & PAD EACH 1.000 0.000 $ 0.00 2.000 $ 1,534.70
$767.350 

61001-3210-14 0910 1270 775-16.36 6 IN END-OF-LINE BLOW-OFF VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 4.000 $ 6,180.00
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$1,545.000 

61001-3210-14 0910 1280 775-16.37 4 IN END-OF-LINE BLOW-OFF VALVE ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,545.00
$1,545.000 

61001-3210-14 0910 1290 775-16.38 2 IN END-OF-LINE BLOW-OFF VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 2,266.00
$1,133.000 

61001-3210-14 0910 1300 775-16.39 1 IN MANUAL AIR RELEASE & SAMPLE VALVE ASSEMBLY EACH 3.000 0.000 $ 0.00 1.000 $ 412.00 
$412.000 

61001-3210-14 0910 1310 775-16.40 RECONNECT 3/4 IN WATER SERV. TO WATER LINE EACH 13.000 0.000 $ 0.00 15.000 $ 3,090.00
$206.000 

61001-3210-14 0910 1320 775-16.41 3/4 IN WATER SERVICE LINE COPPER (OPEN TRENCH) L.F. 835.000 0.000 $ 0.00 560.000 $ 4,183.20
$7.470 

61001-3210-14 0910 1330 775-16.42 3/4 IN WATER SERVICE LINE COPPER (BORED) L.F. 725.000 0.000 $ 0.00 615.000 $ 9,501.75
$15.450 

61001-3210-14 0910 1340 775-16.43 2 IN STEEL CASING PIPE, 0.25 IN MIN. (CONV. BORE) L.F. 725.000 0.000 $ 0.00 615.000 $ 3,800.70
$6.180 

61001-3210-14 0910 1350 775-16.44 SET-UP FOR 3/4 IN BORE EACH 6.000 0.000 $ 0.00 6.000 $ 3,090.00
$515.000 

61001-3210-14 0910 1360 775-16.45 RELOCATION OF EXISTING WATER METER EACH 13.000 0.000 $ 0.00 9.000 $ 3,708.00
$412.000 

61001-3210-14 0910 1370 775-16.46 UNDERCUTTING & CRUSHED STONE BACKFILL C.Y. 50.000 0.000 $ 0.00 38.520 $ 1,190.27
$30.900 

61001-3210-14 0910 1380 775-16.47 CLASS A CONC. FOR THRUST BLOCK & ANCHORS C.Y. 50.000 0.000 $ 0.00 4.000 $ 576.80 
$144.200 

61001-3210-14 0910 1390 775-16.48 CRUSHED STONE NO. 7 OR 57 FOR BACKFILL C.Y. 100.000 0.000 $ 0.00 25.000 $ 901.25 
$36.050 
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61001-3210-14 0910 1400 775-16.49 MINERAL AGGREGATE CL A GR D PATCH C.Y. 50.000 0.000 $ 0.00 29.620 $ 1,677.97
$56.650 

61001-3210-14 0910 1410 775-16.50 BIT PLT MIX BASE GR BM PATCH (3 IN THICK) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$77.250 

61001-3210-14 0910 1420 775-16.51 ACS GRADE E PATCH ( 2 IN THICK) S.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$77.250 

61001-3210-14 0910 1430 775-16.52 CLASS A CONC PATCH (6 IN THICK) S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$144.200 

61001-3210-14 0910 1440 775-16.53 RIP-RAP C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$41.200 

61001-3210-14 0910 1450 775-16.54 TEMP. SILT FENCE WITH STRAW BALES L.F. 6,030.000 0.000 $ 0.00 0.000 $ 0.00 
$3.090 

61001-3210-14 0910 1460 775-16.85 6 IN CONNECTION TO EXISTING 6 IN WATER LINE LS 1.000 0.000 $ 0.00 1.000 $ 772.50 
$772.500 

61001-3210-14 0100 0810 801-01 SEEDING (WITH MULCH) UNIT 2,838.000 0.000 $ 0.00 415.230 $ 7,677.60
$18.490 

61001-3210-14 0100 0820 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 2,375.000 0.000 $ 0.00 163.200 $ 3,185.66
$19.520 

61001-3210-14 0100 0830 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5,880.000 0.000 $ 0.00 2,279.850 $ 24,303.20
$10.660 

61001-3210-14 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$8.320 

61001-3210-14 0100 0840 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 2,374.000 0.000 $ 0.00 3,507.590 $ 45,177.76
$12.880 
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61001-3210-14 0100 0850 801-03 WATER (SEEDING & SODDING) M.G. 451.000 0.000 $ 0.00 0.000 $ 0.00 

$2.060 

61001-3210-14 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 2,272.480 $ 25,210.89
$11.094 

61001-3210-14 0100 0860 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 627.000 0.000 $ 0.00 0.000 $ 0.00 
$2.060 

61001-3210-14 0100 0870 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL APPLICATION) LB. 535.000 0.000 $ 0.00 462.000 $ 3,331.02
$7.210 

61001-3210-14 0100 0880 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 
$360.500 

61001-3210-14 0100 0890 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 35.000 0.000 $ 0.00 46.000 $ 1,087.44
$23.640 

61001-3210-14 0100 0900 802-11.16 FRAXINUS PENNSYLVANICA (GREEN ASH 2-5FT CNTNR GRWN) EACH 35.000 0.000 $ 0.00 46.000 $ 1,087.44
$23.640 

61001-3210-14 0100 0910 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 35.000 0.000 $ 0.00 41.000 $ 969.24 
$23.640 

61001-3210-14 0100 0920 802-11.40 SALIX NIGRA (BLACK WILLOW 2-5FT CNTNR GRWN) EACH 35.000 0.000 $ 0.00 50.000 $ 1,182.00
$23.640 

61001-3210-14 0100 0930 802-11.44 ULMUS AMERICANA (AMERICAN ELM 2-5FT CNTNR GRWN) EACH 35.000 0.000 $ 0.00 39.000 $ 921.96 
$23.640 

61001-3210-14 0100 0940 802-12.02 ACER RUBRUM (RED MAPLE SEEDLNG B.R.) EACH 9.000 0.000 $ 0.00 53.000 $ 379.48 
$7.160 

61001-3210-14 0100 0950 802-12.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM SEEDLNG B.R.) EACH 9.000 0.000 $ 0.00 48.000 $ 343.68 
$7.160 

61001-3210-14 0100 0960 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 9.000 0.000 $ 0.00 54.000 $ 386.64 
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$7.160 

61001-3210-14 0100 0970 802-12.40 SALIX NIGRA (BLACK WILLOW SEEDLNG B.R.) EACH 165.000 0.000 $ 0.00 69.000 $ 494.04 
$7.160 

61001-3210-14 0100 0980 803-01 SODDING (NEW SOD) S.Y. 24,657.000 0.000 $ 0.00 42,225.600 $ 90,785.04
$2.150 

61001-3210-14 0100 0990 805-01.03 TURF REINFORCEMENT MAT (CLASS III) S.Y. 24,657.000 0.000 $ 0.00 1,100.880 $ 3,500.80
$3.180 

61001-3210-14 0100 1000 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 326,859.000 0.000 $ 0.00 397,671.403 $ 250,532.98
$0.630 

61001-3210-14 0100 1010 806-02.03 PROJECT MOWING CYCL 3.000 0.000 $ 0.00 1.000 $ 927.00 
$927.000 

Project Number: 61001-3210-14 Project Current Amount $ 494.93 
Contract Current Amount $ 494.93 
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