
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: Mountain States Contractors, LLC

Contract ID: CNK011 Estimate Number: 0007 Pay Period: 11/01/2011
to: 11/02/2011

Contract Location: Time Allowed: 252.0 days
THE CONSTRUCTION OF A CONCRETE BOX BEAM BRIDGE ON TRAMEL Time Charged: 180.0 days

Elapsed Calendar Days: 180.0 days
Percent Time: 71.43 %
Percent Complete ($) 95.03 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
Mountain States Contractors, LLC Date Awarded: 02/22/2011
P O Box 1004 Date Contract Executed: 03/03/2011
Mount Juliet, TN 37121 Date Notice to Proceed: 03/24/2011
Phone: Date Work Began: 04/01/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 09/19/2011
Date Accepted: 11/16/2011

Estimate Paid: NO 
Counties:
DEKALB 

Project Number BID PCT Fed State Project Number Description 1
21945-3484-94 100.00 BRZE-2100(19) TRAMEL BRIDGE ROAD.BRIDGE OVER HELTON CREEK L.M. 2.11

Current Contract Amount $ 505,991.03 
Original Contract Amount $ 505,991.03 

Total to Date Prev to Date This Estimate
Participating $ 483,304.30 $ 483,304.30 $ 0.00 

Total Earnings $ 483,304.30 $ 483,304.30 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 483,304.30 $ 483,304.30 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 483,304.30 $ 483,304.30 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 483,304.30 $ 483,304.30 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21945-3484-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 

21945-3484-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$390.000 

21945-3484-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 586.020 $ 586.02 

21945-3484-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,526.780 $ 1,526.78 

21945-3484-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

21945-3484-94 0500 0380 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00
(BRIDGE NO. 21-0A012-02.11) $13,000.000 

21945-3484-94 0100 0035 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
(OLD ABUTMENT) $4,000.000 

21945-3484-94 0100 0040 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 39,000.00
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$39,000.000 

21945-3484-94 0100 0050 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

21945-3484-94 0500 0390 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 114.000 0.000 $ 0.00 47.040 $ 705.60 
$15.000 

21945-3484-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

21945-3484-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

21945-3484-94 0500 0400 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 46.000 0.000 $ 0.00 44.810 $ 4,481.00
$100.000 

21945-3484-94 0500 9012 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

21945-3484-94 0500 9013 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$180.000 

21945-3484-94 0500 0410 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 36.000 $ 720.00 
$20.000 

21945-3484-94 0500 0420 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
(PIER NO. 1, STA. 11+61.00) $5,000.000 

21945-3484-94 0500 0430 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
(PIER NO. 2, STA. 11+93.22) $5,000.000 

21945-3484-94 0500 0440 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 100.000 0.000 $ 0.00 85.080 $ 14,889.00
$175.000 

21945-3484-94 0500 0450 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 22.000 0.000 $ 0.00 39.000 $ 975.00 
$25.000 

21945-3484-94 0100 0060 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

21945-3484-94 0100 0070 209-03.20 FILTER SOCK (8 INCH) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.250 

21945-3484-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

21945-3484-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 300.000 0.000 $ 0.00 285.000 $ 969.00 
$3.400 

21945-3484-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 815.000 0.000 $ 0.00 658.000 $ 822.50 
$1.250 

21945-3484-94 0100 0102 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

21945-3484-94 0100 0104 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 310.00 
$310.000 

21945-3484-94 0100 0110 209-09.01 SANDBAGS BAG 50.000 0.000 $ 0.00 368.000 $ 2,208.00
$6.000 

21945-3484-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

21945-3484-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 850.000 0.000 $ 0.00 699.090 $ 18,630.75
$26.650 

21945-3484-94 0500 0460 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 
$38.000 

21945-3484-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 55.000 0.000 $ 0.00 23.380 $ 636.40 
$27.220 

21945-3484-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 147.000 0.000 $ 0.00 116.940 $ 13,389.63
$114.500 

21945-3484-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 96.000 0.000 $ 0.00 94.630 $ 11,057.52
$116.850 

21945-3484-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -567.530 $ -567.53 
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21945-3484-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 54.600 $ 54.60 

21945-3484-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 1.930 $ 1,688.75
$875.000 

21945-3484-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 8.000 0.000 $ 0.00 7.800 $ 273.00 
$35.000 

21945-3484-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

21945-3484-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 104.000 0.000 $ 0.00 104.940 $ 14,035.73
$133.750 

21945-3484-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -360.610 $ -360.61 

21945-3484-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 43.400 $ 43.40 

21945-3484-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$254.000 
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21945-3484-94 0500 0470 604-02.03 EPOXY COATED REINFORCING STEEL LB. 17,940.000 0.000 $ 0.00 18,012.600 $ 18,012.60
$1.000 

21945-3484-94 0500 0480 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 103.000 0.000 $ 0.00 105.900 $ 67,246.50
$635.000 

21945-3484-94 0500 0490 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 15,988.000 0.000 $ 0.00 15,999.122 $ 14,399.21
$0.900 

21945-3484-94 0500 0500 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 106.000 0.000 $ 0.00 105.780 $ 23,800.50
$225.000 

21945-3484-94 0500 0510 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 63.000 0.000 $ 0.00 61.270 $ 38,906.45
$635.000 

21945-3484-94 0500 0520 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 390.000 0.000 $ 0.00 390.000 $ 1,950.00
$5.000 

21945-3484-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

21945-3484-94 0500 0530 606-02.03 STEEL PILES (10 INCH) L.F. 120.000 0.000 $ 0.00 132.000 $ 8,316.00
$63.000 

21945-3484-94 0100 0210 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 44.000 0.000 $ 0.00 48.000 $ 2,160.00
$45.000 

21945-3484-94 0100 0220 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 4.160 $ 3,744.00
$900.000 

21945-3484-94 0500 0540 615-02.43 PRESTRESSED CONCRETE BOX BEAM (15" X 36") L.F. 276.000 0.000 $ 0.00 276.000 $ 58,236.00
$211.000 

21945-3484-94 0500 0550 620-06 CONCRETE RAILING L.F. 234.000 0.000 $ 0.00 234.000 $ 16,614.00
$71.000 

21945-3484-94 0100 0230 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 58.000 $ 3,181.88
$54.860 

21945-3484-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$68.575 
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21945-3484-94 0100 0240 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$19.410 

21945-3484-94 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$29.115 

21945-3484-94 0100 0250 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,128.00
$2,032.000 

21945-3484-94 0100 0260 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

21945-3484-94 0100 0270 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 92.000 0.000 $ 0.00 362.640 $ 10,153.92
$28.000 

21945-3484-94 0100 0280 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 62.000 0.000 $ 0.00 45.280 $ 1,267.84
$28.000 

21945-3484-94 0100 0290 709-05.08 MACHINED RIP-RAP (CLASS B) TON 602.000 0.000 $ 0.00 132.620 $ 3,713.36
$28.000 

21945-3484-94 0500 0560 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 68.000 0.000 $ 0.00 68.000 $ 1,428.00
$21.000 

21945-3484-94 0500 0570 710-09.02 6" PIPE UNDERDRAIN L.F. 20.000 0.000 $ 0.00 20.000 $ 200.00 
$10.000 

21945-3484-94 0100 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

21945-3484-94 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 128.00 
$32.000 

21945-3484-94 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 240.000 0.000 $ 0.00 240.000 $ 1,440.00
$6.000 

21945-3484-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 480.00 
$10.000 

21945-3484-94 0100 0340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 0.000 $ 0.00 0.357 $ 1,963.50
$5,500.000 
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21945-3484-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,800.00
$23,800.000 

21945-3484-94 0100 0360 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 398.000 0.000 $ 0.00 120.000 $ 360.00 
$3.000 

21945-3484-94 0100 0370 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
(SEE PLANS DETAILS) $2.250 
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