
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNK015 Estimate Number: 0007 Pay Period: 08/27/2011
to: 06/19/2013

Contract Location: Time Allowed: 138.0 days
THE REPAIR OF THE RETAINING WALL ON US 25E (SR 32) Time Charged: 138.0 days

Elapsed Calendar Days: 138.0 days
Percent Time: 100.00 %
Percent Complete ($) 113.02 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 02/22/2011
PO Box 2727 Date Contract Executed: 03/21/2011
Cleveland, TN 37311 Date Notice to Proceed: 04/11/2011
Phone: Date Work Began: 04/13/2011

Date to be Completed: 08/26/2011
Date Time Stopped: 08/26/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAIBORNE 

Project Number BID PCT Fed State Project Number Description 1
13002-3261-04 100.00 N/A SR 32 (US 25E) RETAINING WALL REPAIR

Current Contract Amount $ 318,218.07 
Original Contract Amount $ 256,300.50 

Total to Date Prev to Date This Estimate
Participating $ 357,954.61 $ 357,808.44 $ 146.17 

Total Earnings $ 357,954.61 $ 357,808.44 $ 146.17 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 357,954.61 $ 357,808.44 $ 146.17 
Test Report Payment Adjustment $ 0.00 $ -110.00 $ 110.00 

8/23/2013



 
 

 
 

Total Adjusted Earnings $ 357,954.61 $ 357,698.44 $ 256.17 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 357,954.61 $ 357,698.44 $ 256.17 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
13002-3261-04 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
13002-3261-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 183.070 $ 183.07 

  

13002-3261-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 362.180 $ 362.18 362.180 $ 362.18 

  
13002-3261-04 0100 9501 204-04.10 STRUCTURE EXCAVATION UNCLASSIFIED C.Y. 0.000 0.000 $ 0.00 195.833 $ 10,097.15

$51.560 
  
13002-3261-04 0100 9500 204-05 ROCK DRILLING (BRIDGES) L.F. 0.000 0.000 $ 0.00 522.000 $ 3,784.50

(Including PVC casing) $7.250 
  

13002-3261-04 0100 0010 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 200.000 0.000 $ 0.00 100.000 $ 600.00 

$6.000 
  

13002-3261-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 254.000 0.000 $ 0.00 420.370 $ 16,394.43

$39.000 
  
13002-3261-04 0100 9502 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 0.000 0.000 $ 0.00 1,278.070 $ 29,395.61

(#4 Stone) $23.000 
  

13002-3261-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.100 -0.100 $ -110.00 0.000 $ 0.00 

8/23/2013



$1,100.000 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 1,100.000 0.100 $ 110.00 0.000 $ 0.00 

  
13002-3261-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

13002-3261-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-3261-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 16.000 0.000 $ 0.00 61.700 $ 23,754.50

$385.000 
  

13002-3261-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -106.010 $ -106.01 -106.010 $ -106.01 

  
13002-3261-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-3261-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

13002-3261-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-3261-04 0100 9503 604-02.03 EPOXY COATED REINFORCING STEEL LB. 0.000 0.000 $ 0.00 6,009.000 $ 5,648.46

$0.940 
  
13002-3261-04 0100 9505 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 0.000 0.000 $ 0.00 8.056 $ 4,298.84

$533.620 
  
13002-3261-04 0100 9504 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 0.000 0.000 $ 0.00 702.000 $ 1,270.62

$1.810 
  
13002-3261-04 0100 0050 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,213.000 0.000 $ 0.00 2,271.240 $ 185,106.06

(WALL REPLACEMENT) $81.500 
  
13002-3261-04 0100 9506 604-15.02 PORTLAND CEMENT GROUT BAG 0.000 0.000 $ 0.00 168.000 $ 11,029.20

(For Grouting Steel Bar Anchors) $65.650 
  

8/23/2013



13002-3261-04 0100 0060 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 150.000 0.000 $ 0.00 475.000 $ 13,300.00
$28.000 

  
13002-3261-04 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  

13002-3261-04 0100 0070 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 3,400.00

$3,400.000 
  
13002-3261-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
13002-3261-04 0100 0090 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 400.000 0.000 $ 0.00 460.000 $ 16,100.00

$35.000 
  
13002-3261-04 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 27.000 0.000 $ 0.00 36.000 $ 1,368.00

$38.000 
  
13002-3261-04 0100 0110 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
13002-3261-04 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 152.000 0.000 $ 0.00 144.000 $ 1,008.00

$7.000 
  
13002-3261-04 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
13002-3261-04 0100 0140 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
13002-3261-04 0100 0150 713-16.03 CHANGEABLE MESSAGE SIGN EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  

13002-3261-04 0100 0160 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 540.000 0.000 $ 0.00 1,660.000 $ 1,660.00

$1.000 
  

13002-3261-04 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,750.000 
  

8/23/2013



13002-3261-04 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,500.00
$16,500.000 

  

Project Number: 13002-3261-04 Project Current Amount $ 256.17 
Contract Current Amount $ 256.17 

8/23/2013


