
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038231 Vendor Name: MCKINNON CONSTRUCTION COMPANY LLC

Contract ID: CNK017 Estimate Number: 0009 Pay Period: 10/22/2011
to: 10/22/2011

Contract Location: Time Allowed: 208.0 days
CONSTRUCTION OF A CONCRETE BOX BRIDGE ON COAL HILL ROAD Time Charged: 184.0 days

Elapsed Calendar Days: 184.0 days
Percent Time: 88.46 %
Percent Complete ($) 98.07 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
MCKINNON CONSTRUCTION COMPANY LLC Date Awarded: 02/22/2011
7255 Corporate Park Drive Date Contract Executed: 03/18/2011
Loudon, TN 37774 Date Notice to Proceed: 04/07/2011
Phone: 865-408-3030 Date Work Began: 04/07/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/07/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65945-3456-94 100.00 BRZE-6500(34) Coal Hill Rd. Bridge Over Machine Branch Log Mile 0.50

Current Contract Amount $ 519,050.95 
Original Contract Amount $ 519,050.95 

Total to Date Prev to Date This Estimate
Participating $ 511,877.35 $ 511,459.16 $ 418.19 

Total Earnings $ 511,877.35 $ 511,459.16 $ 418.19 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 511,877.35 $ 511,459.16 $ 418.19 
Test Report Payment Adjustment $ 0.00 $ -138.00 $ 138.00 

3/25/2013



 
 

 
 

Total Adjusted Earnings $ 511,877.35 $ 511,321.16 $ 556.19 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 511,877.35 $ 511,321.16 $ 556.19 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
65945-3456-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
65945-3456-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
65945-3456-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,300.890 $ 1,300.89 

  
65945-3456-94 0300 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-3456-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -16.270 $ -16.27 2,072.410 $ 2,072.41 

  

65945-3456-94 0300 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3456-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

65945-3456-94 0300 0440 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

(STEEL GIRDER, 12+02.90) $21,000.000 
  

65945-3456-94 0100 0030 202-12.60 REMOVAL AND DISPOSAL OF TEMPORARY 
RUN-AROUND LS 1.000 0.000 $ 0.00 1.000 $ 21,500.00
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$21,500.000 
  
65945-3456-94 0100 0040 203-02.03 BORROW EXCAVATION (SOLID ROCK) TON 2,850.000 0.000 $ 0.00 2,807.500 $ 56,851.88

$20.250 
  
65945-3456-94 0100 0050 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 37,950.00

$37,950.000 
  
65945-3456-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 40.000 0.000 $ 0.00 38.400 $ 1,344.00

$35.000 
  
65945-3456-94 0100 0070 209-03.20 FILTER SOCK (8 INCH) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
65945-3456-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
65945-3456-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 800.000 $ 3,400.00

$4.250 
  
65945-3456-94 0100 0100 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  

65945-3456-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,300.000 0.000 $ 0.00 1,329.150 $ 53,166.00

$40.000 
  
65945-3456-94 0100 0120 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 180.000 0.000 $ 0.00 199.180 $ 5,676.63

$28.500 
  
65945-3456-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 191.000 0.000 $ 0.00 68.430 $ 1,710.75

$25.000 
  

65945-3456-94 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 210.000 0.000 $ 0.00 220.150 $ 25,317.25

$115.000 
  
65945-3456-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -750.840 $ -750.84 

  
65945-3456-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 131.600 $ 131.60 

  
65945-3456-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-3456-94 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
65945-3456-94 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
65945-3456-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 -0.230 $ -138.00 0.000 $ 0.00 

$600.000 
0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 600.000 0.230 $ 138.00 0.000 $ 0.00 

  
65945-3456-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-3456-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3456-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 210.000 0.000 $ 0.00 192.790 $ 27,954.55

$145.000 
  

65945-3456-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -547.380 $ -547.38 

  
65945-3456-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3456-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 159.600 $ 159.60 

  

65945-3456-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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65945-3456-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$603.750 
  

65945-3456-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$456.750 
  
65945-3456-94 0300 0450 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 163.000 0.000 $ 0.00 163.000 $ 85,575.00

$525.000 
  
65945-3456-94 0300 0460 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 37,486.000 0.000 $ 0.00 37,486.000 $ 35,611.70

$0.950 
  
65945-3456-94 0100 0190 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 26.000 0.000 $ 0.00 26.000 $ 910.00 

$35.000 
  
65945-3456-94 0100 0200 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 214.000 0.000 $ 0.00 214.000 $ 14,980.00

$70.000 
  
65945-3456-94 0100 0210 621-03.11 72" TEMPORARY DRAINAGE PIPE L.F. 42.000 0.000 $ 0.00 45.000 $ 4,950.00

$110.000 
  
65945-3456-94 0100 0220 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 112.500 $ 7,312.50

$65.000 
  
65945-3456-94 0100 0230 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 187.500 $ 4,125.00

$22.000 
  
65945-3456-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 25.000 $ 825.00 25.000 $ 825.00 

$33.000 
  
65945-3456-94 0100 0240 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 8,000.00

$2,000.000 
  
65945-3456-94 0100 0250 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 660.00 

$660.000 
  
65945-3456-94 0100 0260 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 200.000 0.000 $ 0.00 271.440 $ 8,821.80

$32.500 
  
65945-3456-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,250.00

3/25/2013



$15,250.000 
  
65945-3456-94 0100 0280 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 400.000 0.000 $ 0.00 410.000 $ 10,250.00

$25.000 
  
65945-3456-94 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 40.000 $ 1,000.00

$25.000 
  
65945-3456-94 0100 0300 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 100.00 

$25.000 
  
65945-3456-94 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 139.000 -28.060 $ -252.54 119.190 $ 1,072.71

$9.000 
  
65945-3456-94 0100 0320 712-06.01 VERTICAL PANELS S.F. 160.000 0.000 $ 0.00 160.000 $ 2,400.00

$15.000 
  
65945-3456-94 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 42.000 0.000 $ 0.00 48.000 $ 864.00 

$18.000 
  
65945-3456-94 0100 0340 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,574.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
65945-3456-94 0100 0350 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 37.000 0.000 $ 0.00 35.000 $ 420.00 

$12.000 
  
65945-3456-94 0100 0360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.479 $ 598.75 

$1,250.000 
  
65945-3456-94 0100 0370 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 9.000 0.000 $ 0.00 27.000 $ 216.00 

$8.000 
  

65945-3456-94 0100 0380 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 0.432 $ 1,296.00

$3,000.000 
  
65945-3456-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
65945-3456-94 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 93.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
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65945-3456-94 0100 0410 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 540.000 0.000 $ 0.00 266.670 $ 800.01 
$3.000 

  
65945-3456-94 0100 0420 801-02 SEEDING (WITHOUT MULCH) UNIT 20.000 0.000 $ 0.00 21.260 $ 637.80 

$30.000 
  
65945-3456-94 0100 0430 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,153.000 0.000 $ 0.00 2,361.660 $ 5,313.74

$2.250 
  

Project Number: 65945-3456-94 Project Current Amount $ 556.19 
Contract Current Amount $ 556.19 

3/25/2013


